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1.0. EXECUTIVE SUMMARY 

As a result of decades of insufficient investment in critical infrastructure by all levels of 
government, municipalities are beginning to confront infrastructure deficits, backlog of repairs 
and needed rehabilitation/reconstruction programs. It is fair to say that properly maintained 
infrastructure is the foundation of our economy. All stakeholders need quality roads and bridges, 
administrative and health care and emergency facilities, etc. to meet the expectations of our 
constinants. 
 
In order to protect its infrastructure investment, the County of Renfrew must find creative 
financial solutions. One of the key tools to meet this objective is the implementation of an asset 
management plan to ensure that infrastructure is properly maintained and fully operational in 
order to meet service demands and to ensure that maintenance capital interventions are done at 
the lowest cost and in a timely manner.   
 
The County’s Corporate Asset Management Plan (CAMP) will enable Council to make the most 
cost effective decisions with regards to the maintenance, rehabilitation and replacement of 
critical infrastructure. Through the Long-Term Financial Management Plan (LTFMP), strategies 
to provide sustainable funding and support of the multiyear maintenance and capital programs 
will be developed.  
 

In early 2013, Council endorsed the development of the CAMP which was identified as one of 
seven initiatives contained within the Strategic Plan and Council Priorities 2013-2018 document. 
Prior to 2013, asset management plans were undertaken at a departmental level.  These plans 
were based on applicable regulations, standards, codes and practices relevant to the specific 
infrastructure component under consideration.  Capital funding in support of these asset 
management plans was subject to approval through the annual budget process. Subsequent to the 
County of Renfrew initiating its asset management plan process, the Province mandated the 
requirement for asset management plans. 
 
The County’s strategic asset management plan is structured to ensure long-term community and 
corporate sustainability to meet the service objectives of the County. In 2013, County Council 
also endorsed a Management Strategy and work plan for the development of the CAMP.  Work 
on the County’s asset management plan has been ongoing and has respected the milestones 
established in the work plan. 
 
In the preparation of the CAMP, staff has conducted: 
 
 a research of best practices,  
 developed service level standards,  
 identified rehabilitation strategies and associated costs, 
 initiated software acquisition, 
 undertaken data population of software.   
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It is acknowledged that asset management cannot be a “one time” undertaking – it is a 
continuous process. There must be a continuous flow of data information in and out of the asset 
management system. As such, the CAMP asset management data will be updated regularly as 
conditions change in the field, as improvement works are implemented, and as options and costs 
change over time. 
 
The CAMP comprises a consolidated up-to-date inventory and condition rating of all the 
County’s major corporate assets and a summary of the corporate asset management policies, 
proposed levels of service and financing strategies used to manage the County’s assets addressed 
by this Plan.  It has also involved the review and updating of data with respect to County assets 
in order to address the issue of long-term sustainability.  
 
As the development of the Plan progresses, staff will be providing regular updates to the 
appropriate Standing Committees and Council. It is intended that the maintenance and capital 
priorities identified in CAMP will be considered by County Council as part of its 2015 budget 
deliberation process.  
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2.0 INTRODUCTION 
  
Renfrew County is geographically located in Eastern Ontario in the heart of the Ottawa Valley. 
The County stretches from the outskirts of Canada’s capital, the City of Ottawa to the east, and 
along the shores of the Ottawa River to the northern tip of Algonquin Park to the west. It 
encompasses 17 municipalities and has a geographic area of 7,645 km² - representing the largest 
(from a geographical perspective) county within the province. 
 
 Figure 1 is a location map highlighting the limits of the County of Renfrew. 
 

Figure 1 

 
 
This section of the County’s asset management strategy report will address the following: 

 define asset management, 
 overview the objectives of the County’s CAMP, 
 identify the scope of infrastructure included in the plan, 
 highlight the timeframe for asset management programs, identify the timing 

of updates and data verification processes, 
 methodology for the development of CAMP, 
 assumptions used in the development of CAMP.   
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In the last 6-7 years, the County has actively practiced the principles of asset management for 
many of its major assets. Multiyear capital works programs have been developed for buildings, 
fleet, roads and bridges. In many instances, these plans were developed based on predictable 
revenue streams. The CAMP has modified the approach to asset management by identifying 
appropriate levels of service for each asset, identifying funding gaps and developing sustainable 
financing strategies to deliver County services in keeping with stakeholder expectations. 
 

2.1  Asset Management 
 
Asset management planning represents a documented process that enables staff and Council to 
make the best possible decisions regarding the building, operating, maintaining, renewing, 
replacing and disposal of infrastructure assets. The CAMP identifies how infrastructure will be 
managed in order to ensure that it is capable of meeting approved levels of service to support the 
County’s goals and meet stakeholder service expectations. It does, as well, require the County to 
assess, quantify and effectively manage risk while respecting the objective of developing 
sustainable financing strategies to support the implementation of timely intervention strategies.  
 
In the development of the asset management plan, it was necessary to address the following 
questions: 
 

1. What assets does the County have and where are they located?  
2.  What is the historical cost of our assets?   
3.  What is the current condition and the remaining service life of the County’s assets? 
4.  What needs to be done and when?  
5.  What is the cost to affect timely maintenance and capital interventions? 
6.  How is long-term affordability attained? 

 
Throughout the development of the Plan, staff identified and considered multiple strategies in 
determining how to implement financial investments. Section 5.0 of this report discusses this 
issue in greater detail.  As referenced above, the asset evaluation process must be ongoing in 
order to identify the timely implementation of maintenance and capital interventions. This will 
result in cost-effective multiyear operating/capital programs over the lifecycle of the County’s 
assets in order to meet specified levels of service.  A sustainable financial plan for the 
management of identified asset categories represents the culmination of the asset planning 
process. 
 
The County’s asset management planning has also taken into account the interdependencies of 
various assets. As an example, infrastructure located within a road right-of-way may have 
differing lifecycles. The lifecycle of the paved roadway will be radically shorter than 
underground infrastructure such as storm and sanitary sewers, water mains, etc. Similarly, the 
various components of a building (e.g. roofing, compressors, HVAC systems, etc.) will have 
differing life cycles and yet must be considered in a holistic fashion within the Plan.  It is, 
therefore, important to ensure that asset management intervention strategies are integrated and 
that interdependencies are identified and factored into the development of asset plans for each 
category of assets. 
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The objectives of the CAMP have been structured to promote: 
 

 Enhanced decision-making accountability and transparency for Council, 
 long-term impacts of infrastructure management investment decisions, 
 improved customer service and strive to deliver services at an approved level of service, 
 reduction in life cycle costs while maintaining assets in safe condition, and 
 justification of infrastructure investment decisions and “link” these decisions to service 

outcomes. 
 
The development of the CAMP was premised on the following guiding principles:  
 

 Stakeholder focused - have clearly defined levels of service. 
 Service Focused - consider all assets’ needs required to deliver a service to stakeholders. 
 Value-Based /Affordability – implement decisions based on balancing service levels, 

risks and costs. 
 Risk-Based- Safeguard public health and safety, protect the environment, and preserve 

assets. 
 Holistic - develop a comprehensive approach that considers the combined impact of 

managing all aspects of the asset’s life cycle. 
 Systematic - adopt a formal, consistent and repeatable approach.  
 Innovative - continually improve how assets are managed by taking advantage of new 

technology and best practices. 
 

2.2  Benefits and Objectives of Asset Management 

 
A well developed and managed asset management plan provides a “blueprint” for Council in 
terms of identifying future planning processes and identifying timely and financially sustainable 
operating/capital expenditure needs over a predetermined period of time.  Through the 
implementation of these strategic timely preventative maintenance and capital interventions, the 
County will be able to extend the life of its assets and thus avoid much more costly 
rehabilitation/replacement works. 
 
In summary, the CAMP: 
 

 defines policy goals that will guide the decision-making process for both staff and 
Council to ensure investment priorities are achieved, 

 provides for a better decision-making environment with respect to the allocation of 
resources, 

 identifies the total investment and strategies required to maintain infrastructure assets at 
prescribed levels of service, 

 monitors the performance of assets over the long-term to ensure that levels of service are 
maintained, 

 requires the County to assess and manage risk, 
 provides for a long-term capital programming and financial strategy, 
 enables a corporate approach to efficient data management, 



 
 

  8               

 provides knowledge of total cost of ownership through lifecycle costing. It identifies the 
investment required to operate, maintain, renew and replace an asset, 

 enables the implementation of cost-effective “just-in-time” preventative rehabilitation 
strategies, 

 minimizes the likelihood of unforeseen infrastructure problems and crises.  Decisions can 
be made between competing asset needs, 

 enables staff to evaluate different capital program scenarios based on varying budget 
levels. 

  

2.3   Provincial Directions 

The Province of Ontario has provided guidance to municipalities for the preparation of 
comprehensive asset management Plans. The province’s Building Together: Guide for Municipal 
Asset Management Plans has been used by the County as a reference document for the 
development of this asset management plan.  The elements of a detailed asset management plan 
(as referenced in Part 3 of the Guide) have been used to structure the County’s CAMP. 
 
In August 2012, the Province of Ontario initiated a Municipal Infrastructure Strategy. This 
initiative placed a strong focus on the requirement for municipalities to have a comprehensive 
asset management plan in place. The Province has, on numerous occasions, clearly stated that 
any Ontario municipality seeking provincial capital funding in the future, must submit its asset 
management plan as part of the grant application process.   
 
2.4   Infrastructure Included in CAMP 

Currently, the County’s Public Sector Accounting Board (PSAB) considers the following 
tangible assets: 

 Land improvements (e.g. parking lots, retaining walls, etc.) 
 Buildings 
 Leasehold improvements 
 Linear Assets (e.g. roads, bridges, major culverts, communication networks, etc.) 
 Roofing systems 
 Machinery/equipment/furniture 
 Vehicles 
 Road allowances  

 
In the future, the County may elect to expand the assets included in the CAMP.    
 
2.5  Methodology  

The four elements of an asset management plan are interdependent as illustrated in Figure 2 
below. 
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Figure 2 

 

 
The County’s asset management plan has given consideration to costs associated with: 

 Maintenance activities, 
 replacement activities, 
 disposal activities, 
 expansion activities to meet growth means, 
 identification of risks associated with the asset management strategy.      

Figure 3 provides a graphic illustration of the detailed asset management planning process that 
was and will continue to be used by the County.  

Figure 3] 
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It is expected that there will be a continuous flow of data in and out of the County’s asset 
management system.  As stated in the province’s asset management guidelines, asset 
management plans should represent a living document and as such, there is a need to update 
asset management information regularly as conditions change in the field, as improvement works 
are implemented, and as options and costs change over time.  

 
2.6 County Asset Management Initiatives 

County Council has endorsed a process to develop and maintain the CAMP. The following 
provides an overview of initiatives undertaken by the County to develop the CAMP: 
 

 A staff committee was created and a critical path/timelines developed identifying key 
activities and associated milestones for the completion of the Plan in 2014,  

 Asset inventories have been updated, condition assessments undertaken and costs have 
been determined for various asset rehabilitation/replacement strategies, 

 Suitable asset management software packages for the various asset categories have been 
acquired. Data inventories are to be updated on an ongoing basis to facilitate evaluation 
and management of the identified asset categories, 

 Asset levels of service have been developed (reference Section 4.0) in order to create the 
County’s long-range capital programs, 

 Development of long-range capital programs for each asset category, 
 Identification of funding “gaps” and development of a financial sustainability model for 

each asset category. 
 

In support of the above initiatives, County Council has also adopted the following: 
 
(a) Surplus/Deficit Policy 

 
In November 2011, County Council approved a Surplus/Deficit Policy. This document 
contained four recommendations. The review process in the development of this policy 
resulted in the following recommendations related to asset management: 

 
1. That an electronic Capital Asset Management Plan be developed for all significant assets 

owned and maintained by the County of Renfrew.  It is proposed that the Green 
Operations and Property Management Committee be tasked with responsibilities related 
to Capital Asset Management.  This Committee has property representatives from all 
Departments with major capital assets. 
 

2. That a long-term financing plan be developed to provide for the replacement of these 
significant assets. 

 
(b) Green Operations and Asset Management Committee 

 

In April, 2012, County Council approved a revised terms of reference for the Green 
Operations and Asset Management Committee. One of the key responsibilities of this 
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committee was that of capital asset management. The terms of reference stated that it is 
necessary to focus on the maintenance of existing infrastructure, capital funding options in 
the management of escalating infrastructure costs.  
 

(c)  Strategic Plan and Council Priorities 2013 - 2018 
 

In 2013, County Council approved a Strategic Plan and Council Priorities 2013-2018 
document that adopted seven strategic initiatives. Priority # 2 identified specific actions 
related to the development of a CAMP and a long-term financial plan to manage and sustain 
corporate assets. The action items included (but were not limited to) research of best 
practices, procuring asset management software, confirmation of asset inventory and 
condition assessments, development of a multiyear asset management program based on 
sustainable funding, etc. 
 

(d)  County Official Plan 

The County Official Plan is currently in the process of being updated. A nine phase plan for 
the Official Plan 5-Year Review was approved by Renfrew County Council on May 29, 
2012. In the Development & Property Committee report of April 9, 2013, Committee was 
advised that the initial draft of the updated County Official Plan was to be circulated to the 
Ministry of Municipal Affairs and Housing.  
 
Included in the preliminary list of revisions for the Official Plan (as set out in the County 
Council report of May 2012) is the requirement to ensure that the Official Plan is consistent 
with the 2005 Provincial Policy Statement, and that it incorporates policies on active 
transportation.   
 
The proposed Official Plan update is to be consistent with municipal and provincial land use 
policies and is intended to address the Provincial Policy Statement through the following: 

 
1.  Building Stronger Communities: Enhancement and make more efficient use of the 

existing infrastructure; 
2.  Wise Use and Management of Resources: The timely rehabilitation of aging 

infrastructure, maximize or extend the service life of the assets and; 
3. Protecting Public Health and Safety: The improvements to infrastructure ensure that 

the County can provide needed infrastructure and services to the residents of the 
County. 

 
2.7  Public Sector Accounting Board (PSAB) and Asset Management 

There are some commonalities between an asset management plan and PSAB compliance. In 
both instances, it is necessary to know what infrastructure is owned by the County.  PSAB 
requires the County to have an asset inventory and to value its assets based on historical costs. 
The County has, through its PSAB process, developed an inventory of its capitalized assets, 
determined original costs and calculated the accumulated depreciation of the asset from the time 
of acquisition.   
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PSAB historically “looks back” at a municipality’s financial status.  It assesses net book value of 
an asset based on original costs, less depreciated costs.  Asset management, on the other hand, 
“looks forward” by determining the remaining useful life of an asset and optimizing the timing 
and cost of maintenance and rehabilitation strategies to extend the life of the asset. The following 
direct quote from the County’s Treasurer/Deputy Clerk in his January 31, 2007 report to Council 
clearly confirms the distinction between PSAB and asset management: 
 

“PSAB compliance is not the same as asset management. PSAB 3150 will 
require municipalities to have an asset inventory and to value their assets 
based on historical costs. However, it will not require the preparation of a 
forward-looking asset management plan based on lifecycle costing 
approaches. The asset inventory collected for PSAB will be the foundation 
for forward-looking asset management plans for all major asset classes. The 
asset inventory is the link between the tangible capital asset accounting and 
a full asset management plan.” 
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2.8 Assumptions  

 
 
1. It is acknowledged that the County’s CAMP will continue to evolve over time in order to 

address and respond to new technologies and changes in responsibilities. For the 
development of the CAMP, there was a decision to include to the following assets in the Plan 
(which is consistent with the direction proposed by the province in its asset management 
guideline): 

 
 815 km of  paved roads 
 74 bridges and 177 major culvert structures  
 126  vehicles 
 35 sites for Renfrew County Housing Corporation 
 14 County building sites, including two long-term care facilities 

 
2. Less significant assets such as streetlights and street signs have not been included. The 

maintenance of these assets is funded primarily through the annual operating budget. The 
plan also does not include County owned lands.  
 

3. Changing one section of the plan will ultimately result in changes to other sections. During 
the creation of the CAMP and subsequent updates to the Plan, specific sections may need to 
be revisited if an identified financing strategy is not feasible or realistic. Changes to asset 
attributes, such as extending useful life, decreases in expected levels of service, or revisions 
to cost projections contained within the Strategy, will also impact the financing strategy. 

 

 

 

 

 

 

 

 

 

 

 



vehicles
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3.0 STATE OF INFRASTRUCTURE 
 
 

 3.1  Infrastructure Assessment 

As noted earlier in this report, the County of Renfrew is responsible for public infrastructure 
assets consisting of 823 km of collector and arterial roads, 74 bridges, 180 culvert structures, 
numerous social housing units, municipal buildings, two long-term care facilities and various 
land holdings. The condition of these assets varies, and in many instances, is reaching the end of 
their service lives. It is noted that local municipal services, such as communal water and sewer 
systems as well as waste management are provided through the member lower tier local 
municipalities. 
 
The County completed an inventory of its capital assets as part of the PSAB 3150 accounting 
process.  The 2012 Financial Information Return (FIR), which has been submitted to the 
Ministry of Municipal Affairs & Housing, identified a current value for the County’s public 
assets of $293 million .  
 
In 2012, the Public Works & Engineering Department retained two (2) consultants to: (a) 
complete a comprehensive update of the public works asset inventory, (b) provide condition 
ratings and, (c) undertake a needs assessment.  The updated inventory provides a “base line” of 
current asset conditions and is an integral part of the evaluation and decision-making process for 
public works infrastructure.  Assets are to be reviewed regularly and identified defects, 
deficiencies and improvements will be rated based on a degree of criticality/priority (i.e. risk 
assessment).  
 
Since 1999, the Department has utilized the WorkTech “Asset Manager” and “Work Manager” 
software for the management and evaluation of public works assets. This software is updated via 
an annual maintenance agreement. In 2012, the County retained the engineering firm of Stantec 
Engineering to undertake a major update to the road inventory data and develop a financial plan 
to operate, maintain, and replace these assets.  
 
Similarly, the County also retained the structural consulting firm of HP Engineering to undertake 
a review of the major bridge structures and to provide an update with respect to the condition 
ratings and rehabilitation/replacement strategies. This information, including that for the major 
culvert structures, is also maintained in the WorkTech system.  
  
The Development & Property and Social Services Departments are jointly responsible for the 
operation and maintenance of County building facilities which includes administration buildings, 
ambulance bases, social housing units, long-term care facilities and related infrastructure. On 
November 2, 2012, the County Social Services Department received notification of MIII funding 
for the implementation of asset management.  Subsequently, both departments entered into 
contracts with Ameresco to provide the required software and support services to manage these 
capital assets. 
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3.2  Asset Value/Replacement Values 

 

The total historical cost of the County’s assets is approximately $404,328,000.  The projected 
replacement value of these same assets (as of October 31, 2013) is estimated to be $793,600,000. 
The replacement value was derived by indexing the historical costs by a factor of 3% annually. 
 
Figure 4 provides a summary of the County’s assets based on historical costs. It is noted that 
roads, culverts and bridges represent over 70% of the County’s total assets.  
 
 

Figure 4 
 

 
 
 
 

 

 

 

 

 

 

 

 

 

 

  

Roads/Bridges/ 
Culverts 

71% 

RCHC 
7% Other 

Bldgs 
5% 

Fleet 
3% 

LTC 
14% 

Historical Costs 

Total Historical Cost:  $404,328.05 

LTC                      Long-Term Care 

RCHC                  Renfrew County Housing Corporation 

Other Bldgs     -   Includes Administration Building, Renfrew County  

         Place,   Paramedic Stations, Patrol Facilities 
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3.3  Age Distribution/Service Life 

 

Figure 5 identifies, by asset category, the netbook value as a percentage of historical costs. This 
provides a useful overview of the remaining service life for each asset category. Generally 
speaking, other buildings and the two long-term care facilities still have about 75% left of their 
life expectancy, whereas, Renfrew County Housing Corporation has only about 36% of its 
remaining service life remaining. Similarly roads and bridges and fleet have approximately 39% 
of remaining service life. 
 
 

Figure 5 
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Overall, the assets contained in the CAMP have a total netbook value of $179,732,167 and a 
historical cost of $391,703,141. This means that the cumulative remaining service life for the 
asset categories identified in this Plan is 45% of the total service life. 
 
The netbook value is defined as the value of historical costs less the depreciation of the asset 
since it was acquired or constructed. While this accounting analysis provides some value in 
terms of estimating remaining service life of assets, it must be noted that even if assets become 
fully depreciated, in many instances these assets will still be able to provide a meaningful service 
to users. 
 
3.4   Overall Asset Condition  

 

The County of Renfrew has responsibility to manage more than $794,000,000 in physical public 
assets. All of these assets exist for one purpose - to support either directly or indirectly, the 
delivery of municipal services to County stakeholders.  
 
Table 3.4 summarizes the condition rating for buildings, fleet and transportation (Roads, Bridges 
& Culverts) services.  
 

Table 3.4 

Asset Condition Rating Summary 

 

 
2013 Status 

Service 

Asset 

Replacement  

Value 

2013 * 

Overall 

Average 

Asset 

Condition 

Rating 

% of Assets in 

Critical 

Condition # 

% of Assets  

in Poor  

Condition 

% of Assets  

in Fair 

Condition 

% of Assets  

in Good 

Condition 

Building  $197,000,000 Good  1% 16% 25% 58% 
Fleet  $12,800,000 Good  4% 10% 30% 56% 
Transportation $583,800,000 Fair  30 % 19% 24% 27% 

Overall 

Summary $793,600,000 

Fair to 

Good  

12 % 

($95,232,000) 

15% 

($119,040,000) 

26% 

($206,336,000) 

 

47%  

($372,992,000) 
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The condition ratings are defined as follows: 
 

 

Good - Generally approaching mid-stage of expected service life, meets current required level 
of service. Required maintenance costs are within acceptable standards but are increasing. 
 
 

Fair - Signs of deterioration, some elements exhibit deficiencies. The asset is beginning to 
perform at a lower level than initially intended. Maintenance costs are beginning to exceed 
acceptable standards and are increasing. Asset is in the later stage of its expected life. 
 
 

Poor - Approaching the latter stage of its expected service life, conditions below standard, large 
portion of system exhibits significant deterioration. Maintenance costs exceed acceptable 
standards and are increasing. 
 
 

Now Need - Beyond expected service life and/or widespread signs of advanced deterioration.  
Some assets may be unusable and/or require immediate attention and/or repairs. Maintenance 
costs exceed acceptable standards. 
 

        While the overall physical condition of the County’s assets are in Fair to Good condition, it is 
acknowledged that continued reinvestment is essential to renew components that are in a Poor or 
Now Need to meet service-level standards. The CAMP relies on a risk management approach to 
determine the likelihood and consequence of failure in correlating the current condition of the 
asset to the timing type of appropriate intervention strategies.  
 
Funding priority will be given to those asset investments that pose the highest service risk. The 
CAMP also recognizes the need to continue to invest in the large number of the County's assets 
that are in Good & Fair condition in order to optimize the life expectancy of these assets.  If 
investment renewal strategies are delayed or deferred, these assets will deteriorate rapidly 
resulting in higher maintenance and rehabilitation costs as well as increased risk to stakeholders.   
 
Managing the consequences of failure is vital. Not every asset presents the same failure risk or is 
equally critical to operations. It is important to establish which asset components are most 
critical to the delivery of required services. High risk assets will have a high likelihood of failure 
and a corresponding consequence if they do fail. Risk management is addressed (refer to Section 
5.1 of this report) in the multiyear capital works programs and has influenced implementation 
priorities. Where there is a life-safety issue identified with respect to an asset, the County will 
exercise its due diligence to mitigate the asset risk.  
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3.4.1  Buildings   
 
The County’s asset management program has been designed to ensure the effective maintenance 
of County properties and buildings in order to meet and/or exceed legislative and regulatory 
obligations. Staff proposes to actively monitor and maintain the building components and 
equipment to ensure they meet their useful life expectations through diligent condition updates 
activities and “just-in-time” intervention strategies. 

 
Figure 6 provides a summary condition rating for all 49 County building facilities, including the 
building assets of the Renfrew County Housing Corporation, a separate corporate entity. It is 
noted that over 80% of these buildings are in Good-Fair condition. The estimated cost to bring 
these assets up to a Good condition is $23.8 million.  

 

 

Figure 6 

 

OVERALL BUILDING FACILITY CONDITION RATING 

 

 
49 Sites: 

Original Purchase Value -         $107,200,000                      
2013 Value -          $197,000,000    
Cost to get to Good Condition - $  23,815,000  

 
The building inventory comprises:  

 
1.  Development & Property: 3 sites (Renfrew County Place, County Administration      

Building, 80 McGonigal Street)  
2.  Public Works & Engineering: 3 sites  
3.  Emergency Services: 4 paramedic stations  
4.  Renfrew County Housing Corporation: 35 sites 
5. Long-Term Care Facilities: 2 sites (Miramichi Lodge, Bonnechere Manor) 

 

Good  58 % 

Fair  25 % 

Poor  16 % 

Now Needs 1 % 
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The individual facility conditional ratings are summarized as follows:  
 

 

DEVELOPMENT & PROPERTY          

 

                       3     SITES                 Original Purchase Value -  $ 18,000,000 

    2013 Value -   $ 25,200,000 

    Cost to get to Good Condition - $      800,000 

 

 

PUBLIC WORKS & ENGINEERING       

        

  5    SITES           Original Purchase Value -  $ 1.900,000   

 2013 Value -     $ 6,000,000   

 Cost to get to Good Condition -  $ 1,000,000 

 

  

Good   70% 

Fair   10% 

Poor  20% 

Now Needs 0% 

Good  32% 

Fair   38% 

Poor  28% 

Now Needs 2% 
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EMERGENCY SERVICES          

 
              4     SITES                 Original Purchase Value -   $ 2,600,000 

2013 Value -    $ 3,200,000 

Cost to get to Good Condition - $      15,000 

  
 

RENFREW COUNTY HOUSING CORPORATION  

  

      

   35    SITES            Original Purchase Value -   $ 29,700,000  

     2013 Value PSAB -   $ 79,500,000 

     Cost to get to Good Condition -  $ 21,000,000 

 

 

LONG-TERM CARE FACILITIES  

  

                           2     SITES                  Original Purchase Value -  $ 55,000,000  

     2013 Value -   $ 83,000,000  

Good  85% 

Fair 15% 

Poor  0% 

Now Needs 0% 

Good  14% 

Fair  55 % 

Poor 28% 

Now Needs 3 % 

Good   95% 

Fair   5% 

Poor  0% 

Now Needs 0% 
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     Cost to get to Good Condition - $   1,000,000 

 

3.4.2  Fleet 

 
Fleet and equipment assets are an integral component in the County’s ability to respond to the 
needs of the community and provide the levels of service that are both expected by our 
stakeholders and mandated by legislation. The maintenance and replacement of the County’s 
fixed assets rely on the availability, proper and timely replacement of the various vehicles and 
equipment assets owned by the County. Generally, vehicles and equipment are replaced as 
required based on an assessment of operating and maintenance costs and service life expectancy. 
The life expectancy of the County’s fleet assets varies from four (4) years to twenty (20) years, 
depending on the class of asset. The current ages of the fleet vehicles and equipment range from 
new (i.e. less than one (1) year of service) to twenty–nine (29) years. Approximately 60% of the 
fleet and equipment assets are considered to be in Good condition.  
 
The following charts provide a summary of the overall condition rating for the County’s fleet as 
well as condition assessments by Department. 
 

 

 

Figure 7 

 

OVERALL FLEET CONDITION RATING 
 

 

126 units: 

Original Purchase Value -  $11,800,000 

2013 Value -   $12,800,000 

Cost to get to Good Condition - $  5,600,000 

 

 

Good  56 % 

Fair  30 % 

Poor  10 % 

Now Needs 4 % 



STATE of Infrastructure
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DEVELOPMENT & PROPERTY          

    

3     UNITS                 Original Purchase Value -  $187,000  

   2013 Value -   $157,500   
    

 

PUBLIC WORKS & ENGINEERING   

 

        80     UNITS           Original Purchase Value -  $ 8,100,000   

   2013 Value -      $ 8,900,000   

   Cost to get to Good Condition - $ 4,200,000 

 

 

EMERGENCY SERVICES           

 

          26     UNITS                 Original Purchase Value -   $ 3,100,000 

2013 Value -   $ 3,300,000              

Cost to get to Good Condition - $ 1,100,000 
 

Good   100% 

Fair   0% 

Poor  0% 

Good  53% 

Fair   30% 

Poor  12% 

Now Needs 5% 

Good  66% 

Fair 34% 

Poor  0% 

Now Needs 0% 
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RENFREW COUNTY HOUSING CORPORATION 

  

              8 UNITS  Original Purchase Value -    $ 329,000 

   2013 Value -   $ 423,600 

   Cost to get to Good Condition   - $ 265,000 

 

 

 

  

Good  52% 

Fair  22 % 

Poor 25% 

Now Needs 1 % 
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3.4.3   Transportation 

 
The County of Renfrew’s transportation system has the highest replacement value of any County 
asset. It consists of a road network and structures that provide the primary physical linkage 
between various communities within the County. The transportation system must provide a safe, 
efficient, consistent and reliable transportation system.  
 
The system consists of 815 km of arterial and collector roadways and 251 major bridge and 
culvert structures. The County has jurisdictional control over all major bridges and culverts with 
a span of three metres (3.0 m) or greater - many of which are located on local roads under the 
jurisdiction of lower-tier municipalities.   
 
Transportation system assets are to be maintained in a safe condition. As many of the assets are 
reaching the end of their reasonable service lives, an elevated level of maintenance is required to 
maintain safe conditions. Approximately 79% of the roadways and 57% of the bridge and culvert 
structures need some form of capital investment to bring them to a Good condition.  
 
Renewal investments will continue to be directed to those assets with the highest usage or risk to 
users. Generally, this translates into a greater emphasis/need on higher volume or arterial roads. 
Similarly, bridges with higher usage or risk of failure will receive a higher priority ranking for 
intervention works. 
 
The County’s transportation network continues to experience funding pressures due to increasing 
service level expectations in the more urban centers. Active transportation is one such example.  
 
The charts below identify a summary condition assessment for transportation infrastructure, as 
well as individual condition assessments for roads, bridges and culverts. 
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Figure 8 

 

OVERALL TRANSPORTATION CONDITION RATING 

 

 

 699 Assets:    

 2013 Value -   $583,800,000 

 Cost to get to Good Condition - $220,900,000 

 
 

 
BRIDGES             

 

74      BRIDGES               

2013 Value -   $102,971,310 

Cost to get to Good Condition -   $ 29,500,000 

 

  

Good  27 % 

Fair  24 % 

Poor  19 % 

Now Needs 30 % 

Good   35% 

Fair   51% 

Poor  10% 

Now Needs 4% 
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CULVERTS     

 

     177     CULVERTS  

 

2013 Value -      $ 44,032,879   

Cost to get to Good Condition - $ 20,100,000  

 

 

ROADS 

 

     815 KM   (448 Sections)   

 

2013 Value -   $436,779,705   

Cost to get to Good Condition - $ 171,400,000 
 

The above condition ratings clearly support the position that the County’s road network is in 
most need of rehabilitation. Over 60% of the road system is in either a Poor or Now Need 
condition rating. 
 

 

Good  68% 

Fair   17% 

Poor  11% 

Now Needs 4% 

Good   21% 

Fair   18% 

Poor  22% 

Now Needs 39% 
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3.5   Data Verification/Condition Assessments 

Multiyear capital works plans are included in the CAMP and have been developed for a 
minimum 10-year timeframe. Asset condition updates will be undertaken as follows: 
 
 Roads - every five years 
 Bridges - every two years as per provincial legislation  
 Buildings - every five years 
 Fleet - every two years   
 
Approved capital plans for each asset category will be assessed as part of the annual budget 
deliberation process, taking into consideration amended strategic goals, identified financing 
strategies and relevant condition updates.  The County will also regularly update the asset 
database information with respect to the characteristics, value and condition of County assets.  
 
 
4.0   LEVELS OF SERVICE 
 
The establishment of levels of service for each asset category was a key component in the asset 
management process. The review of levels of service considered mandated (i.e. legislated) 
requirements and service-level expectations from asset users.  It was acknowledged that 
establishing higher levels of service would increase financing needs, just as lower levels of 
service could result in unacceptable service standards for County ratepayers. 
 
Every effort was made to develop the levels of service in a consistent manner. To that end, the 
levels of service for each asset category are broken down into three mandatory headings: 
legislative compliance, safety considerations and asset condition. For certain assets (e.g. roads 
and bridges), other factors were identified in the determination of the asset’s level of service.  
 
Historically, the Ontario Ministry of Transportation promoted an overall system adequacy of 
75% for County road networks. The most recent evaluation of the County's road system 
indicated that 42% of the system has a "now" deficiency rating. Restated, the system’s adequacy 
is 58%.  
 
For the Public Works infrastructure, levels of service are currently established based on 
minimum maintenance standards. The level of service standards for the evaluation of roadway 
and structural asset conditions are based on industry standards. The County has not adopted 
specific performance measures related to the condition or performance of the linear roadway 
assets. The bridge and culvert structures are reviewed biannually in accordance with legislation 
and load posted as appropriate. 
  
In the development of the asset management plan, consideration was given to reducing standards 
or system demands as a means of minimizing the cost of intervention strategies.  As an example, 
reduced speed limits and seasonable load restrictions will be adopted to reduce capital funding 
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demands. Similarly, the use or occupancy of existing buildings could be reviewed and 
rationalized based on need or demand. This could anticipate partnering with other facility owners 
or leasing of suitable space from the private sector as a means of achieving the required level of 
service. 
 
4.1   Mandated Levels of Service 

 

There are a number of legislative requirements such as codes, standards, etc. that must be 
adhered to by a municipality. The most prevalent regulations that were identified in the 
development of CAMP are listed below:  
 

 Ontario building code 
 Ontario Fire Code 
 Minimum Maintenance Standards 
 Housing Services Act 
 Residential Tenancies Act 
 Accessibility for Ontarians with Disability Act 
 LTC Homes Act 2007 
 Highway Traffic Act 
 Municipal Act 
 Canadian Highway Bridge Design Code 
 Highway Traffic Act 
 Ambulance Act 

  
These regulations have been acknowledged in the development of asset levels of service. 
 
4.2  Recommended Service Levels 

 

The recommended levels of service by asset category can be found in the following appendices: 
 
Appendix  A - Buildings 
Appendix  B - Social Housing 
Appendix  C -  Long-Term Care Facilities (Bonnechere Manor/Miramichi Lodge) 
Appendix  D - Roads 
Appendix  E -  Bridges 
Appendix  F -   Major Culverts 
Appendix  G -  Fleet/Equipment (includes Paramedic vehicles). 
 
A standard template was used to summarize the levels of service for each asset category. The 
following provides a brief overview of several terminologies found in this template. 
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Level of Service Objectives - this column identifies the areas that will be assessed in the 
determination of a level of service for an asset. For example, for the long-term care facilities, 
compliance with applicable legislation, achieving safety expectations of stakeholders and 
providing acceptable asset condition will be considered in the development of levels of service. 
 
Levels of Service Components - this column provides a breakdown of the components that will 
be considered for each Level of Service Objective. As an example, for roads the Level of Service 
Objective, asset condition, is assessed in terms of paving condition and overall system adequacy, 
etc. 
 
Performance Measure - identifies, in measurable terms, how levels of service are to be 
evaluated. 
 
Existing/Recommended Level of Service - quantifies both the existing level of service and that 
recommended for the development of the multiyear capital programs. 
 
Risk - identifies the level of risk (extreme, high, medium, or low) in the event that the 
recommended level of service is not achieved. 
   
 5.0 ASSET MANAGEMENT STRATEGY 
 
This is a critical component of the County’s asset management plan.  It identifies the actions that 
will enable the assets to meet expected levels of service in a sustainable fashion.  Risk 
management (refer to Section 5.1) was a key consideration in assessing maintenance and capital 
priorities. The CAMP has identified sustainable funding strategies over the long-term to ensure 
that sufficient monies are available to meet expected/targeted levels of service.  The funding 
strategy may be influenced by future federal/provincial funding programs as they become 
available from time to time.  
 
Asset funding requirements should be all-inclusive and include costs associated with the 
operation, rehabilitation, disposal and replacement of an asset at the optimum time with the 
objective of achieving the lowest lifecycle cost. 
 
The multiyear asset programs identified in attached Appendixes reflect the development of 
intervention option analyses based on a comparison of lifecycle costs (i.e. the total cost of 
constructing, maintaining, renewing and operating asset through its service life). Costs have, as 
well, been developed taking into consideration inflationary trends.  
 
To date, the County’s asset management plans have been developed based on an "available 
funding" model. Although efforts have been made to develop a comprehensive and sustainable 
plan for the management of assets, funding limitations have resulted in the continued decrease in 
the overall condition of County infrastructure.  The County continues to utilize procurement 
strategies which involve partnering with local municipalities on local project work, innovative 
tendering and flexible work programs to optimize available funding. The County has also been 
successful in several infrastructure initiatives which have allowed partnering with other levels of 
government.  
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The CAMP has utilized level of service standards as a benchmark for the maintenance and 
rehabilitation of the County's assets. The asset management strategy considered planned actions 
with a view to optimizing available funding. The asset management strategy will assist the 
County in identifying suitable and sustainable funding levels for all capital programs. The 
strategy has also included the establishment of regular and cost effective maintenance programs, 
opportunities for renewal and rehabilitation of assets and a program for the replacement of 
capital assets as appropriate.  These programs have been established considering industry 
standards in combination with local experience and the desired levels of service. 
  
5.1  Risk Management 

 

In order to assess the risks and impacts of failure associated with an asset, the County has 
undertaken an assessment of risk in order to develop a prioritized multiyear capital works 
programs. 
 
The impact of an asset failure was determined based on the following formula: 
 

Risk of Failure = Probability of Failure x Consequence of Failure 

 
The current condition of the County’s assets was utilized to determine the probability of failure. 
A risk assessment has been undertaken for each asset and is reflected in the individual multiyear 
capital works programs. This assessment was instrumental in prioritizing the timing and type of 
maintenance and capital work interventions. 
 
Consequence of failure has been determined by examining each asset type separately. 
Consequence refers to the impact on the County if a particular asset were to fail. Types of 
impacts include the following: 
 
 Safety: potential for injury or death to persons 
 Cost impacts: the cost of failure to the County (i.e. capital replacement, rehabilitation, fines 

and penalties, damages, etc.) 
 Levels of Service: the impact of the asset failure on the County’s ability to provide services 

at desired levels of service 
 Environmental impacts: the impact of the asset failure on the environment 
 Location impact: the varying impact of asset failure based on the asset’s location within the 

town. 
 
Each type of impact was discussed and evaluated with the consequence of failure for each asset 
type was then determined by using the information contained in Table 5-1 as a guide to assess 
the level of impact. Levels of impact were documented as ranging from “catastrophic” to 
“insignificant”. 
 
With both probability of failure and consequence of failure documented, total risk of asset failure 
was determined using the matrix contained in Table 5-2. Total risk has been classified under the 
following categories: 
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 Extreme Risk (E) : risk well beyond acceptable levels; 
 High Risk (H): risk beyond acceptable levels; 
 Medium Risk (M): risk at acceptable levels, monitoring required to ensure risk does not 

become high; and 
 Low Risk (L): risk at or below acceptable levels. 
  
In order to assess the risk of failure and its consequence for each asset, staff utilized the 
following matrix: 

 
 

Table 5-1 

Consequence of Failure Matrix 

 
 

Consequence of 

Failure 
Safety Cost Levels of Service Environmental 

 
Insignificant 
 

No Injury Negligible or 
insignificant Cost 

 
No Interruptions 

 
No Impact 

 
Minor Minor Injury 

Small/Minor Cost- 
within Budget 

Allocations 
Minor Interruptions Short-term/Minor 

Impact- Fixable 

 
Moderate Moderate Injury 

Considerable Cost- 
Requires revisions to 

Budget 

Moderate 
Interruptions 

Medium-term 
Impact- Fixable 

 
Major Major Injury 

Substantial Cost-
Multi-year Budget 

Impacts 

Significant 
Interruptions 

Long-term Impact-
Fixable 

Catastrophic 
Death, Serious Injury Significant Cost-

Difficult to Recover Major Interruptions Long-term Impact- 
Permanent 
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Table 5-2 

Total Risk of Asset Failure Matrix 

 

Probability of Failure Consequence of Failure 

Insignificant Minor Moderate Major Catastrophic 
Rare L L M M H 
Unlikely L M M M H 
Possible L M M H E 
Likely M M H H E 
Almost Certain M H H E E 

 

A risk assessment was completed for each project based on its current condition rating.  These 
assessments were rated as high, medium or low risk as appropriate.  The individual project 
assessments are found in the multiyear capital programs. 
 
Risk levels can be reduced or mitigated through planned maintenance, rehabilitation and/or 
replacement. An objective of this asset management plan is to reduce risk levels where they are 
deemed to be too high, as well as ensure assets are maintained in a way that maintains risk at 
acceptable levels.  
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6.0 FINANCING STRATEGY 
 
10-Year Capital Plan 
 
County staff identified the capital needs for the organization over the next 10 years (Appendix H ).  These 
targets were arrived at after carefully considering current replacement values, asset condition, year of 
expected asset replacement, the level of service expected from each asset category and the risk to the 
organization based on the probability of asset failure. The current replacement cost (2014 values) of this 
capital needs study totals $188,019,185. 
 

 
 

This 10 year plan is based upon County responsibilities at the present time and does not include any 
speculation based on increased program responsibilities in the future, not does this plan include additional 
revenues from senior levels of government that have not been announced to date. In addition, the initial 
asset management plan excluded major equipment items.  However, the net book value of all County 
equipment is similar to the value of County vehicles, and therefore the long term financial plan includes 
an annual contribution of $600,000 to cover the replacement of all major equipment items. 
 

Assumptions 
 
The results of long range financial projections are very dependent on the assumptions used to create the 
plan.  The following assumptions form part of our base plan: 
 

Level of capital investment – In 2014, the County of Renfrew invested $11,027,153 in capital 
related activities.  This includes $1,716,258 in debt servicing costs, $1,910,021 in transfer to 
capital reserves and $7,400,874 in direct capital purchases or construction costs.  This 2014 level 
of capital investment forms the starting point for building the long term financial plan. 
 

2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 All Priority

County Admin Building 75,000            300,000          260,000       155,380       236,464       76,425          25,000          -                88,163          70,000          1,286,433       

Renfrew County Place -                   -                   -                60,000          20,000          -                306,009       -                -                20,000          406,009           

80 McGonigal 10,000            -                   -                -                -                -                -                -                -                -                10,000             

Miramichi Lodge 345,000          454,457          250,000       280,000       146,000       493,875       364,000       396,990       361,500       342,465       3,434,287       

Bonnechere Manor 455,930          353,978          498,852       256,085       222,280       470,275       40,380          130,460       55,320          560,495       3,044,054       

Arnprior Paramedic Base 8,500              -                   -                -                -                8,500            -                -                -                -                17,000             

Barry's Bay Paramedic Base 8,500              -                   -                -                -                8,500            -                -                -                -                17,000             

Petawawa Paramedic Base 18,500            -                   -                -                -                -                8,500            -                -                -                27,000             

Deep River Paramedic Base -                   -                   -                -                8,500            -                -                -                -                -                8,500                

Cobden Patrol 7,000              -                   30,000          -                8,000            16,000          2,000            45,000          -                60,000          168,000           

Goshen Patrol -                   30,000            60,000          60,000          -                20,000          43,594          -                -                -                213,594           

Pembroke Patrol 30,000            -                   -                -                -                -                -                40,625          -                60,000          130,625           

Calabogie Patrol -                    

Palmer Patrol -                   -                   -                -                -                -                -                -                -                40,625          40,625             

RCHC 1,819,700      1,366,650      1,179,700    1,339,800    1,991,429    1,638,386    1,562,800    2,175,805    3,861,083    2,513,738    19,449,091     

Fleet - Light Duty 160,000          100,000          160,000       120,000       190,000       160,000       190,000       160,000       100,000       160,000       1,500,000       

Fleet - Medium Duty -                   -                   -                -                -                240,000       240,000       -                -                -                480,000           

Fleet - Heavy Duty 750,000          750,000          750,000       250,000       -                250,000       500,000       250,000       -                -                3,500,000       

Fleet - Tractors 8,000              33,000            185,000       45,000          85,000          15,000          -                130,000       8,000            20,000          529,000           

Fleet - Backhoe / Loader -                   -                   -                -                -                -                135,000       -                -                -                135,000           

Fleet - Graders -                   200,000          -                -                -                -                -                -                -                -                200,000           

Fleet - Trailers 40,000            20,000            40,000          -                40,000          -                -                10,000          -                40,000          190,000           

Fleet - EMS 350,000          875,000          1,100,000    1,225,000    425,000       350,000       875,000       1,100,000    1,225,000    425,000       7,950,000       

Roads 6,161,321      6,463,419      10,237,063 10,502,602 10,630,716 11,258,529 12,603,912 12,746,935 12,778,392 12,708,044 106,090,933   

Culverts 1,546,894      1,747,128      1,912,597    1,621,582    1,619,135    1,438,540    1,343,428    1,668,310    1,286,573    1,580,967    15,765,154     

Bridges 3,700,000      5,664,400      1,833,200    1,940,000    1,586,000    1,746,400    1,723,600    1,651,200    1,710,800    1,871,280    23,426,880     

 Totals      15,494,345      18,358,032    18,496,411    17,855,449    17,208,524    18,190,430    19,963,223    20,505,326    21,474,832    20,472,614     188,019,185 
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Provincial / Federal Revenue – The Federal Gas Tax Programs forms the only other source of 
stable, predictable senior government funding available to assist with capital renewal plans.  In 
2014, Federal Gas Tax funding was $2,505,628. 
 
Reserves – At December 31, 2014 the anticipated capital reserve budget balance will be 
$10,030,695.  The base financing plan assumes that the capital reserve balance will not fall below 
$10,000,000.  Historically, many Federal and Provincial capital subsidy programs require a cost 
sharing arrangement with the municipality.  Without this base level of reserve funds, the County 
of Renfrew may not be in a position to leverage senior government capital subsidies. 
 
Weighted Current Value Assessment (CVA) – Historically, County wide weighted CVA growth 
has averaged 1.52%.  In 2014, weighted CVA growth was 1.48% and this was used as the target 
for the base long term financial plan. 
 

 
 
 
Interest Income – The County is a member of the Renfrew Area Administrators Group (RAAG) 
and as a result, enjoys a favourable return on the daily balance held in our operating accounts.  
The agreement guarantees a return at bank prime lending rates less 1.55%.  We anticipate bank 
prime to remain at it’s current level of 3.0% therefore our interest earned on our capital reserve 
balance is expected at 1.45%. 
 
County Levy Target – Council has restricted the increase in the County levy to an average of only 
1.0014% over the last seven years, excluding weighted CVA growth.  However, in 2014 Council 
approved a levy increase of 2.28% and this forms the target levy increase for the next 10 years. 
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Interest Income – The County is a member of the Renfrew Area Administrators Group (RAAG) 
and as a result, enjoys a favourable return on the daily balance held in our operating accounts.  
The agreement guarantees a return at bank prime lending rates less 1.55%.  We anticipate bank 
prime to remain at its current level of 3.0% therefore our interest earned on our capital reserve 
balance is expected at 1.45%. 
 
Inflation - The Bank of Canada’s target range for inflation is 1 to 3 percent with the monetary 
policy aimed at the 2% target midpoint. Staff assumed this level of inflation for the purpose of the 
long term plan.  Historically, the actual inflation rate has aligned very closely with Bank of 
Canada monetary policy. 
 

 
 

Interest on New Debt – Our long term financial plan anticipates borrowing from the Infrastructure 
Ontario loan program for municipalities at 3% over a 10 year term. 
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Equipment – The original asset management program did not consider machinery and equipment.  
However, the value of this asset category at December 31, 2013 was $8.5 million, almost equal to 
the value of our fleet program at $11.3 million.  Staff decided that the creation of a long term 
financial plan would not be complete unless it also provided for the replacement of equipment 
items in addition to the existing categories of buildings, fleet, roads, bridges and culverts.  
Therefore, the base long term financial plan provides for $600,000 of equipment renewal 
annually. 
 

Gap Analysis 
 
The full value of the 10 year County of Renfrew capital plan ($188,019,185) must be adjusted to include 
the annual $600,000 purchase of major equipment items and the impact of 2% inflation compounded on 
an annual basis.  The revised cost of the 10 year County of Renfrew capital plan is $217,491,736.   
 
The financial model, based on the assumptions reviewed in the preceding section, anticipates a funding 
shortfall or funding gap of $59,081,815.   
 

 
 

Strategies to Deal With the Funding Gap 
 
In the absence of significant, predictable and stable Provincial and or Federal infrastructure funding, 
County staff are recommending that Council consider the following plan (Appendix H ).  It should be 
noted that although Council has received a presentation of this long term financial plan, Council has not 
endorsed or accepted or approved the plan.  County staff anticipate that Council will provide direction 
early in 2015. 
 
The optimal long term financial plan provides funding for all assets found in the 10 year capital plan and 
does not restrict any of these projects based on risk assessment (low, medium, high or extreme).  The plan 
suggests that the County of Renfrew levy be increased at 4% per year in addition to our anticipated 

GAP 
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CVA weighted annual growth of 1.48%.  The County levy, however, will be restricted with respect to 
operating expenses at a 3% increase over the prior year.   
 

 
 

The combination of 4% total County levy increase, the restriction in the use of that levy to only 3% per 
year for operating expenses, and the utilization of the CVA weighted annual growth of 1.48%, allows the 
levy dollars designated for capital to increase from the current (2014) level of $11,027,153 to 
$28,252,411 in 2024. 
 

 
 
This optimal plan also utilizes debt, but only for individual projects in excess of $3 million.  New debt 
would be issued in 2015 ($3,700,000) and in 2016 ($4,864,400).  The principal portion of total County 
debt would not exceed $12,558,041 at its highest level and would be repaid fully in 2026. 
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This plan would place a significant drain on capital reserves.  Our reserve position would fall from its 
current level (2014) of $10,030,695 to a low point of $5,373,163 
 

 
 

 



appendices
&

levels of service



       Appendix ‘A’ 

 Level of Service 
Objectives 

 
Level of Service 
Components 
 

Performance 
Measure Existing LOS Recommended 

LOS Risk Comments 

Legislative  
Compliance   

Ontario 
Building Code 
 
Accessibility for 
Ontarians with 
Disability Act 
 
Ontario Fire Code 
 
 

Compliance 
with the Code 
 
Compliance 
with the Act 
 
 
Compliance 
with the Code 

100 % 
 
 
100 % 
 
 
 
100 % 

100% 
 
 
100 % 
 
 
 
100 % 

High  
 
 
High 
 
 
High  

Monitor Compliance through 
audits and inspection programs. 
 
 

Safety  
 
 
 
 

OH & S Act 
 
 

Compliance with 
the Act 

100 % 100 % High Monitor Compliance through 
audits and inspection programs 

Asset Condition  
 
 
 
 
 

Building & System 
Components in 
Good Condition  

Admin  
Buildings  
 
Paramedic 
Facilities 
 
Public Works  
Yards 

70 % 
 
 
85% 
 
 
32% 

80% 
 
 
85% 
 
 
50% 

Med-High Monitor Compliance through 
audits and inspection programs  

 

Level of Service (LOS) Analysis 

County Buildings  



       Appendix ‘A’ 

Assumptions: 
 

• Annual Operational Budgets are maintained and sustained by cost of living increases 
• Capital funding is maintained and sustained as per the Asset Management Forecast 
• No major changes in the relevant Acts in terms of compliance 
• Operational Compliance with the following building systems is maintained – Foundation; Facility Superstructure; Building Envelope; 

Roofing System; Mechanical Systems; Electrical Systems; Life Safety Systems; and the Specialties as required by the paramedics and Public 
Works yards 
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Level of Service (LOS) Analysis 
Renfrew County Housing Corporation – Social Housing 

 
 

Level of Service 
Objectives 

Level of 
Service 

Components 

Performance 
Measures 

Existing 
LOS 

Recommended 
LOS 

Risk Comments 

Legislative 
Compliance 

Housing 
Services Act 

2011 
 

Compliance with 
Act 

100% 100% High Monitor compliance through 
action/audits and inspection 

programs 

Residential 
Tenancies 
Act2006 

 

Compliance with 
Act 

100% 100% High 

Ontario 
Building Code 

 

Compliance with 
Code 

100% 100% High 

Ontario Fire 
Code 

 

Compliance with 
Code 

100% 100% High 

Safety Ontario Health 
& Safety Act 

Compliance with 
Act 

100% 100% High Monitor compliance through 
training, audits and 
inspection programs 

Asset  
Condition 

Buildings and 
System 

Components 

Renfrew County 
Housing 

Corporation Units 
Building 

Condition 
Assessments 

69% 75% Medium/High Repairs/Maintenance 
performed based on annual 

operating plan/budget 
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Assumptions: 
 

• Annual Operational Budgets are maintained and sustained by cost of living increases. 
• Capital funding is maintained and sustained as per the Asset Management Forecast. 
• No major changes in the relevant Acts in terms of compliance. 
• Operational Compliance with the following building systems is maintained – Foundation; Facility Superstructure; Building 

Envelope; Roofing System; Mechanical Systems; Electrical Systems; Plumbing Systems; and Life Support and Safety Systems. 

 
Note: 
The overview of the Levels of Service is as per the following: 
 

RENFREW COUNTY HOUSING 
CORPORATION ASSET 

CURRENT 
PERFORMANCE 

DESIRED LEVEL  
OF SERVICE 

EXPECTED  PERFORMANCE 
OVER THE NEXT 10 YEARS 

 
Housing/Unit Structure 

 
Fair/Good 

 
Good 

 
Increase current level 

 

 

The following scale was used to assess Renfrew County Housing Corporation assets: 

 State of Asset 
Good – Generally approaching mid-stage of expected service live. 14% 
Fair – Signs of deterioration, some elements exhibit deficiencies. 55% 
Poor – Approaching end of service life, conditions below standard, large portion of system exhibits significant deterioration. 28% 
Now Needs – Beyond expected service life and/or widespread signs of advanced deterioration and/or some assets may be 
unusable and/or requires immediate attentions and/or repairs. 

 3% 

 



    Appendix ‘C’ 
 

 
County of Renfrew 

Levels of Service Analysis 
Long Term Care Homes 

 
 

Level of Service 
Objectives 

Level of Service 
Components 

Performance 
Measure 

Existing 
LOS 

Recommended 
LOS 

Risk Comments 

Legislative 
Compliance 
 

LTC Homes Act 
2007 

Ontario 
Regulation 79 - 
10 

Compliance with the 
Act 

Compliance with the 
Regulation 

100% 

 

100% 

100% 

 

100% 

High Monitor Compliance through 
audits and inspection program. 

Annual costs would be as per 10 
year forecast of Asset 
Management Program 

Safety OH&S Act 

Ontario Fire 
Code 

Building Code 

Compliance with the 
Act 

100% 100% High Monitor Compliance through 
audits and inspection program. 

Annual costs would be as per 10 
year forecast of Asset 
Management Program 

Asset Condition Building & 
System 
Components 

Operational 
Compliance 

100% 100% Low Monitor Compliance through 
audits and inspection program. 

Annual costs would be as per 10 
year forecast of Asset 
Management Program 

 
 
 
 

Asset Management – County of Renfrew - 2014 
 



    Appendix ‘C’ 
 

Assumptions: 
 

• Annual Operational Budgets are maintained and sustained by cost of living increases 
• Capital funding is maintained and sustained as per the Asset Management Forecast 
• No major changes in the relevant Acts in terms of compliance 
• Operational Compliance with the following building systems is maintained – Foundation; Facility Superstructure; Building 

Envelope; Roofing System; Mechanical Systems; Electrical Systems; Life Safety Systems; and the Specialties as required by 
Long-Term Care 

 
Note: 
The overview of the Levels of Service for the two long-term care homes can be simply stated as per the following: 
 
COUNTY ASSET CURRENT PERFORMANCE DESIRED LEVEL OF 

SERVICE 
EXPECTED PERFORMANCE 
OVER THE NEXT 10 YEARS 

Bonnechere Manor Good Good Maintain Current Level 

Miramichi Lodge Good Good Maintain Current Level 

 

Asset Management – County of Renfrew - 2014 
 



Level of 
Service 

Objectives 

 
Level of Service 
Components 
 

Performance 
Measure 

Existing  
LOS 

Recommended 
LOS 

(Long-Range) 
Risk Comments 

Legislative 
Compliance 

Highway Traffic Act, 
Municipal Act 

Compliance with 
Acts and 
Regulations. 

 
100% 

 

 
100% 

 

 
High 

 

Roads to be maintained in safe 
condition, minimum maintenance 
standards. 

 
 
Safety 

Compliance with 
industry standards 
(TAC, OPS, Minimum 
Maintenance 
Standards) 

Regular patrols, 
Annual  inspections, 
documentation of  
conditions and 
actions. 

 
 

100% 

 
 

100% 

 
 

High 
 

Regular inspection program to track 
any deterioration of conditions, safety 
and warning signs, and mitigation 
measures. 

 
Asset Condition 

Roads can be 
maintained in safe 
conditions 

Roads are open and 
available for normal 
use. 

 
100% 

 
100% 

 
High 

Ensure public access, Emergency 
response and service continuity. 

 County Roads without 
seasonal load posting 

%  km of roads 
without seasonal 
load restrictions.  

 
40% 

 
50% 

(75%) 

 
Medium 

Long term objective to remove spring 
load restrictions on all County Roads. 
Risk to business continuity. 

  
Pavement condition 

Average PCI 
(pavement condition 
index).  

 
65.7 

 
70.0 

(72.5) 

 
High 

Maintain average PCI (High) 
Priority to improve average pavement 
condition on highest volume roads. 
(Medium) 

 
System 
Adequacy 

 
 
Availability  

System (roads 
bridges and culverts) 
open and passable 
year round with 
posted limitations. 

 
 

100% 

 
 

100% 

 
 

High 

Ensures access to all areas of County 
at basic level of service in safe 
condition. (Roads, bridges and 
culverts) open and passable year-
round 

  
Overall System 
Adequacy 

 
Percentage of roads 
without immediate 
rehabilitation needs. 

 
 

58.7% 

 
 

60% 
(75%) 

 
 

High 

Achieve established minimum 
standard for upper tier system, 
comparable to peer group.  Provide 
good quality, safe, reliable, year-round 
road system to sustain local economy 
and provide core services.  

 

Level of Service (LOS) Analysis 

Roads  

                     Appendix ‘D’ 



 

Level of Service 
Objectives 

 
Level of Service 
Components 
 

Performance 
Measure 

Existing  
LOS 

Recommended 
LOS Risk Comments 

Legislative 
Compliance 

Canadian Highway 
Bridge Design 
Code 
 

Compliance with 
Acts and 
Regulations 
 

 
100% 

 
 

 
100% 

 

 
High 

 
 

All new bridges to be designed to 
comply with current design 
standards. 

 
Safety 

Ontario Municipal 
Act 
 

Bi-annual OSIM 
Inspections 

 
100% 

 
100% 

 
High 

 

 
Regular inspection program 

 
Asset Condition 

All bridges on 
County Roads and 
on local roads with 
AADT >400 

 
No Load 
restrictions 

 
100% 

 
100% 

 
High 

 
Ensure Emergency response and 
business continuity 

 Maintains two-
way traffic 

Sufficient Bridge 
deck width for two 
travel  lanes  

AADT      
<50         0% 
50-200    25% 
>200     95% 

AADT      
<50         25% 
50-201    50% 
>200       95% 

 
Low 
Medium 
High 

Temporary and Single Lane 
Bridges Acceptable if existing 
and in good condition or when on 
low volume road. 

 
System Adequacy 

All bridges are 
open and available 
for use with posted 
restrictions where 
applicable.  

Restricted 
Capacity Bridges 
only on local roads 
with alternate 
routes. 

 
100% 

 
100% 

 
High 

 
Bridge posting by-law; Bridge 
rehabilitation  or replacement 
based on BCI 

 Overall System 
condition 

Structures without 
immediate repair 
or rehabilitation 
needs 

 
76% 

 
75% 

 
High 

Bridge rehabilitation or 
replacement based on BCI. 
Includes width deficient 
temporary single-lane bridges. 

Level of Service (LOS) Analysis 

Bridges  

                Appendix ‘E’ 



 

Level of Service 
Objectives 

 
Level of Service 
Components 
 

Performance 
Measure Existing LOS Recommended 

LOS Risk Comments 

Legislative 
Compliance 

Canadian Highway 
Bridge Design 
Code 
 

Compliance with 
Acts and 
Regulations 
 

 
100% 

 
 

 
100% 

 
 

 
High 

 
 

All new bridges to be designed to 
comply with current design 
standards. No critical deficiencies 
on existing bridges. 

Safety Ontario Municipal 
Act 
 

Bi-annual OSIM 
Inspections 

 
100% 

 
100% 

 
High 

Regular inspection program to 
confirm structure condition and 
required repair or maintenance 

 
Asset Condition 

Culverts on all 
County Roads and 
local roads with 
AADT >400 

No Load 
restrictions 

 
100% 

 
100% 

 
High 

 
Ensure Emergency response and 
business continuity 

  
Platform width and 
barriers 

Compliance with 
design Standards 

AADT      
<50           25% 
50-200      65% 
>200         92% 

AADT      
<50           25%     
50 – 200    75% 
>200         95% 

 
Low 
Medium 
High 

Single lane width acceptable as 
existing or as temporary on low 
volume road. 

System Adequacy All culverts are 
open and available 
for use with posted 
restrictions where 
applicable. 
 

Restricted 
Capacity 
structures only on 
local roads with 
alternate routes.. 

 
100% 

 
98% 

 
High 

 
Bridge posting by-law 

 
 
 

Overall System 
condition 

Structures without 
immediate needs 

 
93% 

 
90% 

 
High 

Consider rehabilitation or 
replacement based on BCI and 
individual assessment of risk. 

Level of Service (LOS) Analysis 

 Major Culverts (over 3.0 m in Span)  

                Appendix ‘F’ 



       Appendix ‘G’ 
 

Level of Service 
Objectives 

 
Level of Service 
Components 
 

Performance 
Measure Existing LOS Recommended 

LOS Risk Comments 

Legislative 
Compliance 

Highway Traffic 
Act (HTA) and 
Regulations 
 
Ambulance Act 
and Associated 
Standards 

Compliance 
with the Acts 
and 
Regulations 

100% 100% High Monitor compliance through 
mandatory inspections. 
 
Annual costs in accordance with 
the 10 Year Asset Management 
Plan forecasts. 
 

Safety  OH&S Act and 
Regulations 

Compliance 
with the Acts 
and 
Regulations 

100% 100% High Monitor compliance through 
mandatory inspections and audits. 
 
Annual costs in accordance with 
the 10 Year Asset Management 
Plan forecasts. 
 

Asset Condition Vehicle and 
Equipment  
Components 

Operational 
Compliance 

100% 100% Minor Monitor through routine 
inspections and audits. 
 
Timely and appropriate repairs 
and maintenance of the fleet. 
 

Capital 
Replacement 

Heavy Duty Trucks Replace at End 
of Useful Life 
(EUL) 

14 Years/ 
300,000 km 

14 Years/ 
300,000 km 

Moderate Annual Capital expenditures in 
accordance with the 10 Year 
Asset Management Plan forecasts 
to ensure that Levels of Service 
delivered to the client base are 
consistent with policies and 
legislative requirements. 

 Medium Duty 
Trucks 

Replace (EUL) 10 Years/ 
300,000 km 

10 Years/ 
300,000 km 

Minor 

 Light Duty Trucks Replace (EUL) 7 Years/ 
300,000 km 

6 Years/ 
300,000 km 

Minor 

 Tractors Replace (EUL) 15 Years/ 
10,000 hours 

15 Years/ 
10,000 hours 

Minor 

County of Renfrew 
Level of Service (LOS) Analysis 
Fleet Vehicles and Equipment 



County of Renfrew

Long Term Financing Plan - Forecast

1 2 3 4 5 6 7 8 9 10

Rate Budget 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 10 Yr Total

Replacement Capital Plan 14,951,502            15,494,345            18,358,032             18,496,411             17,855,449             17,208,524             18,190,430             19,963,223             20,505,326                21,474,832                    20,472,614             188,019,185          

Inflation Adjusted 2.0% 15,804,232            19,099,697             19,628,540             19,327,313             18,999,601             20,485,378             22,931,468             24,025,257                25,664,412                    24,956,002             210,921,900          

Equipment 2.0% 549,900                  600,000                  612,000                  624,240                  636,725                  649,460                  662,449                  675,698                  689,212                     702,996                          717,056                  6,569,836               

Total 15,501,402            16,404,232            19,711,697             20,252,780             19,964,038             19,649,061             21,147,827             23,607,166             24,714,469                26,367,408                    25,673,058             217,491,736          

Financing Provincial Subsidy 450,000                  

Federal Subsidy 2,505,628              2,505,628              2,630,909               2,630,909               2,756,191               2,756,191               2,756,191               2,756,191               2,756,191                  2,756,191                       2,756,191               27,060,783             

Transfer From Reserves 3,244,900              10,198,604            12,216,388             17,621,871             17,207,847             16,892,870             18,391,636             20,850,975             21,958,278                23,611,217                    22,916,867             181,866,553          

Transfer From Operating 7,400,874              -                           

Debt 1,900,000              3,700,000              4,864,400               -                           8,564,400               

Total 15,501,402            16,404,232            19,711,697             20,252,780             19,964,038             19,649,061             21,147,827             23,607,166             24,714,469                26,367,408                    25,673,058             217,491,736          

-                           

Gap -                           -                           -                           -                           -                           -                           -                           -                           -                              -                                   -                           -                           
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County of Renfrew

Long Term Financing Plan - Debt & Interest

Principal Rate Budget 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028

Prior 2,864,546  1,716,258         276,191  276,191      276,191      276,191      276,191      276,191      276,191      251,535      210,173      126,646      126,646      126,646  126,646  126,646  

2014 3,000,000  3.0% 351,692  351,692      351,692      351,692      351,692      351,692      351,692      351,692      351,692      351,692      

2015 3,700,000  3.0% 433,753      433,753      433,753      433,753      433,753      433,753      433,753      433,753      433,753      433,753      

2016 4,864,400  3.0% 570,256      570,256      570,256      570,256      570,256      570,256      570,256      570,256      570,256      570,256  

2017 -               3.0% -               -               -               -               -               -               -               -               -           -           

2018 -               3.0% -               -               -               -               -               -               -               -           -           -           

2019 -               3.0% -               -               -               -               -               -               -           -           -           

2020 -               3.0% -               -               -               -               -               -           -           -           

2021 -               3.0% -               -               -               -               -           -           -           

2022 -               3.0% -               -               -               -           -           -           

2023 -               3.0% -               -               -           -           -           

2024 -               3.0%

2025 3.0%

2026 3.0%

2027 3.0%

2028 3.0%

2029 3.0%

2030 3.0%

2031 3.0%

2032 3.0%

2033 3.0%

2034 3.0%

-               -           -           -           

Total 1,716,258         627,883  1,061,635  1,631,891  1,631,891  1,631,891  1,631,891  1,631,891  1,607,235  1,565,873  1,482,346  1,130,655  696,902  126,646  126,646  



County of Renfrew

Long Term Financing Plan - Reserve Balance

Rate Budget 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024

Reserves Opening Balance 11,597,534            10,030,695            11,660,142            12,202,197            8,182,943              6,039,168              5,820,366              5,870,784              5,373,163              5,788,296              6,693,746              

Transfer From Operating 1,910,021              11,682,606            12,589,371            13,425,685            14,945,420            16,586,500            18,357,660            20,268,228            22,295,501            24,432,737            26,770,065            

Transfer To Capital (3,476,860)             (10,198,604)           (12,216,388)           (17,621,871)           (17,207,847)           (16,892,870)           (18,391,636)           (20,850,975)           (21,958,278)           (23,611,217)           (22,916,867)           

Interest Earned 1.45% 145,445                 169,072                 176,932                 118,653                 87,568                    84,395                    85,126                    77,911                    83,930                    97,059                    

Closing Balance 10,030,695            11,660,142            12,202,197            8,182,943              6,039,168              5,820,366              5,870,784              5,373,163              5,788,296              6,693,746              10,644,002            



County of Renfrew

Long Term Financing Plan - Tax Levy Impact

Rate Budget 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024

Tax Levy Impact Prior Year Tax Levy 36,052,253            37,406,801            39,456,694            41,618,921            43,899,638            46,305,339            48,842,872            51,519,462            54,342,728            57,320,709            60,461,883      

Wtd CVA Growth 1.48% 540,784                  553,621                 583,959                 615,960                 649,715                 685,319                 722,875                 762,488                 804,272                 848,346                 894,836           

Target Levy Increase (2015 Forward) 4.00% 813,764                  1,496,272              1,578,268              1,664,757              1,755,986              1,852,214              1,953,715              2,060,778              2,173,709              2,292,828              2,418,475        

Estimated County Tax Levy 37,406,801            39,456,694            41,618,921            43,899,638            46,305,339            48,842,872            51,519,462            54,342,728            57,320,709            60,461,883            63,775,194      

% of Tax Levy For Capital 29.48% 31.20% 32.80% 34.30% 35.80% 37.30% 38.80% 40.30% 41.70% 43.00% 44.30%

Levy Available for Capital and Debt Service 11,027,153            12,310,489            13,651,006            15,057,576            16,577,311            18,218,391            19,989,551            21,900,119            23,902,736            25,998,610            28,252,411      

Debt Service Costs (1,716,258)             (627,883)                (1,061,635)             (1,631,891)             (1,631,891)             (1,631,891)             (1,631,891)             (1,631,891)             (1,607,235)             (1,565,873)             (1,482,346)      

Available Capital Funding 9,310,895              11,682,606            12,589,371            13,425,685            14,945,420            16,586,500            18,357,660            20,268,228            22,295,501            24,432,737            26,770,065      

Transferred To Capital Reserves 1,910,021              11,682,606            12,589,371            13,425,685            14,945,420            16,586,500            18,357,660            20,268,228            22,295,501            24,432,737            26,770,065      

Capital Paid by Direct Levy Support 7,400,874              -                          -                          -                          -                          -                          -                          -                          -                          -                          -                    

Annual Capital Investment Impact 9,310,895              11,682,606            12,589,371            13,425,685            14,945,420            16,586,500            18,357,660            20,268,228            22,295,501            24,432,737            26,770,065     

Tax Levy Available for Operating 26,379,648            27,146,205            27,967,915            28,842,062            29,728,028            30,624,481            31,529,911            32,442,609            33,417,973            34,463,273            35,522,783      

Change in Operating Levy 766,557                 821,710                 874,147                 885,966                 896,453                 905,430                 912,698                 975,364                 1,045,300              1,059,510        



Bonnechere Manor Building

Category
Replacement 

Cost
Last Major 

Action
Brief Description Cost Year Priority 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

A10 - Foundations 734,140$        1995 Concrete slab 72,420$    2025 Low 72,420$    
B10 - Superstructure 1,356,100$     1995 Cement blocks, metal studding and concrete slab 134,900$  2020 Low 134,900$  
B2010 - Exterior Walls 686,570$        1995 Clay brick clad exterior walls 68,160$    2020 Low 68,160$    
B2010 - Exterior Walls 686,570$        1995 Wood clad exterior walls 68,273$    2016 Low 68,273$    
B2030 - Exterior Doors 49,700$          1995 33 Steel exterior doors 49,700$    2022 Low 49,700$    
B2030 - Exterior Doors 49,700$          1995 double set of motion sensor sliders 4,970$      2022 Low 4,970$      
B2040 - Industrial Doors 14,200$          1995 Shipping Door Auto Doors Inc MJH serial # 95-88683 Hp 1/3 14,200$    2018 Low 14,200$    
B30 - Roofing 348,610$        1995 washed river stone over single EPDM roof membrane 251,693$  2017 Low 251,693$  
B30 - Roofing -$                   1995 Asphalt Shingles 50,000$    2015 Low 50,000$    
B30 - Roofing -$                   1995 Asphalt Shingles 50,000$    2016 Low 50,000$    
C1020 - Fittings 30,000$          1995 Speciality

Austco system 30,000$    2017 Low 30,000$    
C1030 - Interior Doors 287,358$        1995 Interior doors include 199 steel units, 365 wood units, 312 with      28,735$    2024 Low 28,735$    
C1030 - Interior Doors 38,000$          2011 4 interior sliding doors, 2 interior glass doors 38,000$    2024 Low 38,000$    
C20 - Stairs 159,040$        1995 Concrete and concrete block walls 15,620$    2024 Low 15,620$    
C3010 - Wall Finishes 108,630$        1995 concrete block 14,484$    2016 Low 14,484$    
C3010 - Wall Finishes -$                   1995 Patch / Paint / Prime 15,000$    2015 Low 15,000$    15,000$    15,000$    15,000$    15,000$    15,000$    15,000$  15,000$    15,000$  15,000$    15,000$    
C3020 - Floor Finishes 30,000$          1995 Tile 30,000$    2019 Low 30,000$    
C3020 - Floor Finishes 428,388$        1995 carpet 20,380$    2018 Low 20,380$    20,380$    20,380$    20,380$    
C3030 - Ceiling Finishes 101,900$        1995 Open web 10,190$    2019 Low 10,190$    
C3030 - Ceiling Finishes 76,425$          1995 gypsum 76,425$    2019 Low 76,425$    
D1010 - Elevators & Lifts 47,748$          1995 2 Atlantic Lift a (F)DA ROCHA LTD. SERIAL # 94133 4,615$      2025 Low 4,615$      
D1010 - Elevators & Lifts 47,748$          1995 Approx 27 special Purpose Lifts - lifes ranging from 160kg-455 4,615$      2025 Low 4,615$      
D1010 - Elevators & Lifts 229,275$        1995 OTIS passenger elevator 25,475$    2025 Low 25,475$    
D1010 - Elevators & Lifts -$                   2015 New  Ceiling Lifts 24 tracks in bedrooms 50,000$    2015 Low 50,000$    
D1010 - Elevators & Lifts -$                   2016 New Ceiling Lifts 11 tracks and 19 motors 120,000$  2016 Low 120,000$  
D1010 - Elevators & Lifts -$                   2017 New Ceiling Lifts 15 motors & power tilt spreader bars 60,000$    2017 Low 60,000$    
D1010 - Elevators & Lifts -$                   2018 30 motors & power tilt spreader bars 120,000$  2018 Low 120,000$  
D1010 - Elevators & Lifts -$                   2019 17 motors & power tilt spreader bars 70,000$    2019 Low 70,000$    
D2010 - Plumbing Fixtures 198,000$        1995 Argo Tubs 40,000$    2014 Low 40,000$    40,000$    40,000$    40,000$    40,000$    
D2095 - Domestic Water Heaters 120,000$        1995 Undersized 175,000$  2014 Low 175,000$  
D3016 - Solar Energy Supply 592,800$        2014 New solar panels  Repairs - Replace inverter 25,000$    2024 Low 25,000$    
D3025 - Primary HVAC Pumps 34,080$          1995 P1 & P1a - Primary heat, P2 & P2a - South radiation, P3 & P3                 34,080$    2020 Low 34,080$    
D3034 - Packaged Air Conditioning Units 101,900$        1995 3 movencool AC units (10,500 BTU), 6 roof York AC units 76,425$    2020 Low 76,425$    
D3041 - Air Distribution Systems 25,000$          1995 9,940$      2023 Low 9,940$    
D3055 - Fin Tube Radiation 454,400$        1995 Heaters in all rooms 20,380$    2015 Low 20,380$    20,380$    20,380$    20,380$    20,380$    20,380$    20,380$  20,380$    20,380$  20,380$    20,380$    
D3060 - Controls And Instrumentation 25,475$          1995 Mainly manual building 25,475$    2019 Low 25,475$    
D4010 - Sprinklers 698,640$        1995 Sprinklered  ***** 25,000$    2014 Low 25,000$    25,000$    25,000$  
D4020 - Standpipes 159,040$        1995 Standpipes 15,940$    2019 Low 15,940$    
D4030 - Fire Protection Specialties 23,430$          1995 Fire Extingushers 5,000$      2019 Low 5,000$      5,000$      
D5010 - Electrical Service And Distribution 286,840$        1995 Municipal, Marcus serial # 9578-994 transformer in rm #3003 30,000$    2025 Low 30,000$    
D5032 - Intercommunications And Paging 213,000$        2010 Nurse call system 213,000$  2024 Medium 213,000$  
D5037 - Fire Alarm System 50,950$          2012 Fire Alarm System 50,950$    2020 Low 50,950$    
D5038 - Security Systems 76,425$          1995 Security Cameras 76,425$    2015 Medium 76,425$    
D5038 - Security Systems 130,000$        1995 centaur - security and roam alert 20,000$    2021 Low 20,000$  
D5091 - Exit & Emergency Light Systems 11,360$          1995 Hard wired Emergency and Exit Lights 11,360$    2020 Low 11,360$    
D5092 - Emergency Power & Generation Systems 285,420$        1995 Detriot generator 375 KVa 25,475$    2025 Low 25,475$    
E2010 - Fixed Furnishings 110,760$        1995 kitchen cabinets  2 x servery 2 x cabinets in staff room 1 x adi              110,760$  2025 Low 110,760$  
E2020 - Movable Furnishings 183,420$        1995 Common Areas 10,000$    2014 Low 10,000$    10,000$    10,000$    10,000$    10,000$    10,000$    10,000$  10,000$    10,000$  10,000$    10,000$    
E2020 - Movable Furnishings 55,325$          2015 High Low beds 55,325$    2015 Low 55,325$    
E2020 - Movable Furnishings -$                   2019 Residential rooms 15,000$    2019 Low 15,000$    15,000$    15,000$  15,000$    15,000$  15,000$    15,000$    
E2020 - Movable Furnishings -$                   2016 High Low Beds 55,325$    2016 Low 55,325$    
E2020 - Movable Furnishings -$                   2017 High Low Beds 55,325$    2017 Low 55,325$    
E2020 - Movable Furnishings -$                   2018 High Low Beds 55,325$    2018 Low 55,325$    

277,130$  393,462$  467,398$  295,285$  293,410$  521,635$  80,380$  175,430$  95,320$  616,115$  338,740$  

Bonnechere Manor - Site

Category
Replacement 

Cost
Last Major 

Action
Brief Description Cost Year Priority 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

G2030 - Pedestrian Paving 56,454$          1995 56,454$    2017 Low 56,454$    
G2050 - Landscaping 183,997$        1995 20,000$    2018 Low 20,000$    
G4020 - Site Lighting 356,650$        1995 203,800$  2015 Low 203,800$  

203,800$  -$               56,454$    20,000$    -$               -$               -$             -$               -$             -$               -$               



Buildings - Administration , Paramedic and Public Works 
Site/Development Category

Replacement 
Cost

Last Major 
Action

Brief Description
Overall 

Condition
Cost Year Priority 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

80 McGonigal G2020 - Parking Lots 15,285$          2013 Asphalt parking lot, 6-8 spaces. Fair 8,000$        2016 Low 8,000$     8,000$        
80 McGonigal G2080 - Site Equipment 10,000$          2015 Signage Good 10,000$      2015 Low 10,000$     
80 McGonigal B2010 - Exterior Walls 47,488$          2012 Metal and cement siding Brickwork Good 4,704$        2022 Low 4,704$      
80 McGonigal C3040 - Wall Finishes - Units 16,500$          2012 Drywall with painted wall finishes. Good 5,000$        2020 Low 5,000$       
80 McGonigal C3050 - Wall Finishes - Common Area 11,662$          2012 Drywall with painted wall finishes. Good 4,000$        2020 Low 4,000$       
80 McGonigal D2095 - Domestic Water Heaters 2,408$            2012 2 10 gallon electric heaters. Good 2,408$        2022 Low 2,408$      
80 McGonigal D4030 - Fire Protection Specialties 1,000$            2012 Good 1,000$        2018 Low 1,000$      1,000$       
80 McGonigal D5033 - Telephone Systems 10,500$          2012 WIFI Good 10,500$      2017 Low 10,500$     10,500$    
80 McGonigal E1090 - Other Equipment 1,500$            2012 1 X dishwasher , 1 X full size fridge (Stain        Good 1,500$        2022 Low 1,500$      
Arnprior Paramedic Base G2020 - Parking Lots 45,000$          2006 Asphalt parking lot on the side of the buil    Good 6,000$        2014 Low 6,000$       6,000$       
Arnprior Paramedic Base G2040 - Site Development 10,000$          2006 Signage (wall plaque) Good 10,000$      2015 Low 10,000$     
Arnprior Paramedic Base G2050 - Landscaping 6,624$            2006 Soft landscaping including trees, shrubs,  Good 6,624$        2021 Low 6,624$        
Arnprior Paramedic Base G3092 - Industrial Waste Systems - Liquid Waste 10,190$          2006 Oil/water seperator 600 gallon Good 10,190$      2025 Low 10,190$    
Arnprior Paramedic Base C3010 - Wall Finishes 4,586$            2013 Painted wall finishes. Good 4,586$        2020 Low 4,586$       
Arnprior Paramedic Base C3010 - Wall Finishes 8,152$            2006 26 gauge, 8000 series liner in garage areGood 8,152$        2018 Low 8,152$      
Arnprior Paramedic Base C3020 - Floor Finishes 3,567$            2006 Crew quarter VCT - approx. 845 sq.ft. Good 3,567$        2021 Low 3,567$        
Arnprior Paramedic Base C3020 - Floor Finishes 8,500$            2006 Epoxy coat in garage area. Approx 1565  Good 8,500$        2015 Low 8,500$       8,500$       8,500$      
Arnprior Paramedic Base D2010 - Plumbing Fixtures 15,285$          2006 Male/Female washroom, shower sink and  Good 2,000$        2021 Low 2,000$        
Arnprior Paramedic Base D2095 - Domestic Water Heaters 5,095$            2006 Gas fired instantaneous hot water heater Good 5,095$        2016 Low 5,095$     
Arnprior Paramedic Base D3045 - Exhaust Ventilation Systems 5,000$            2006 Bathroom exhaust fans. One exhaust fan   Good 5,000$        2016 Low 5,000$     
Arnprior Paramedic Base D4030 - Fire Protection Specialties 500$               2006 Fire Extinguishers Good 500$           2018 Low 500$         500$          
Arnprior Paramedic Base E2010 - Fixed Furnishings 6,000$            2006 Kitchen and lockers and table area Good 6,000$        2021 Low 6,000$        
Arnprior Paramedic Base E2020 - Movable Furnishings 6,624$            2006 Managers office, computer room and crew  Good 6,624$        2021 Low 6,624$        
Barry's Bay Paramedic Base C3010 - Wall Finishes 4,586$            2009 Painted gypsum in crew area Good 4,586$        2016 Low 4,586$     4,586$       
Barry's Bay Paramedic Base C3010 - Wall Finishes 8,152$            2009 26 gauge , 8000 series  painted liner in g  Good 8,152$        2021 Low 8,152$        
Barry's Bay Paramedic Base C3020 - Floor Finishes 3,567$            2009 VCT tile in Crew area Good 3,567$        2024 Low 3,567$       
Barry's Bay Paramedic Base C3020 - Floor Finishes 8,500$            2009 Epoxy coating in garage area Good 8,500$        2015 Low 8,500$       8,500$        
Barry's Bay Paramedic Base D2010 - Plumbing Fixtures 15,285$          2009 Male and female washroom , c/w BFA toi     Good 15,285$      2024 Low 15,285$     
Barry's Bay Paramedic Base D2095 - Domestic Water Heaters 5,095$            2009 Electric instantaneous hot water heater Good 5,095$        2019 Low 5,095$       
Barry's Bay Paramedic Base D3045 - Exhaust Ventilation Systems 5,000$            2009 2 bathroom exhaust fans, 1 exhaust fan in  Good 5,000$        2019 Low 5,000$       
Barry's Bay Paramedic Base D4030 - Fire Protection Specialties 500$               2009 Fire Extinguishers Good 500$           2015 Low 500$          500$           
Barry's Bay Paramedic Base E2010 - Fixed Furnishings 6,000$            2009 Kitchen cabinets Good 6,000$        2024 Low 6,000$       
Barry's Bay Paramedic Base E2020 - Movable Furnishings 6,624$            2009 manager's office, computer room and cre   Good 6,624$        2024 Low 6,624$       
Barry's Bay Paramedic Base G2020 - Parking Lots 65,000$          2009 Asphalt Parking lot Good 6,000$        2014 Low 6,000$       6,000$       
Barry's Bay Paramedic Base G2040 - Site Development 10,000$          2009 Signage (wall plaque) Good 10,000$      2015 Low 10,000$     
Barry's Bay Paramedic Base G2050 - Landscaping 6,624$            2009 Soft landscaping including trees scrubs a  Good 6,624$        2024 Low 6,624$       
Calabogie Patrol Garage G2080 - Site Equipment 20,000$          1990 2 Liquid Brine tanks 10,000 L Good 20,000$      2020 Low 20,000$     
Calabogie Patrol Garage G4020 - Site Lighting 6,000$            1988 3 x site lighting Good 6,000$        2018 Low 6,000$      
Calabogie Patrol Garage A10 - Foundations 35,000$          1988 REINFORCED SLAB ON GRADE Poor 3,500$        2023 Low 3,500$       
Calabogie Patrol Garage B2010 - Exterior Walls 350,000$        1988 STEEL CLAD ON CONCRETE BLOCK F            Good 3,500$        2023 Low 3,500$       
Calabogie Patrol Garage B2020 - Exterior Windows 10,000$          1988 ALUMINUM Poor 10,000$      2020 Medium 10,000$     
Calabogie Patrol Garage B2030 - Exterior Doors 6,000$            1988 STEEL C/W FRAME Good 6,000$        2015 Low 6,000$       
Calabogie Patrol Garage C1020 - Fittings 3,363$            1988 Blinds on all windows white boards Good 3,363$        2023 Low 3,363$       
Calabogie Patrol Garage C3010 - Wall Finishes 28,238$          1988 GYPSUM Poor 2,756$        2018 Medium 2,756$      2,756$       
Calabogie Patrol Garage D2010 - Plumbing Fixtures 4,000$            1988 MISSING Poor 4,000$        2018 Medium 4,000$      
Calabogie Patrol Garage D2020 - Domestic Water Distribution 6,552$            1988 PRESSURE TANK NEEDS TO BE REPL Poor 6,552$        2025 Medium 6,552$      
Calabogie Patrol Garage D2095 - Domestic Water Heaters 1,500$            1988 ELECTRICAL WATER TANK 40 GALLONGood 1,500$        2018 Low 1,500$      
Calabogie Patrol Garage D3012 - Gas Supply System 5,441$            1988 PROPANE Good 5,441$        2023 Low 5,441$       
Calabogie Patrol Garage D4030 - Fire Protection Specialties 1,000$            1988 Fire Extinguishers Good 1,000$        2018 Low 1,000$      1,000$       
Calabogie Patrol Garage D5010 - Electrical Service And Distribution 10,000$          1988 Fair 10,000$      2018 Low 10,000$    
Calabogie Patrol Garage D5092 - Emergency Power & Generation Systems 5,000$            1988 PORTABLE GENERATOR Good 5,000$        2018 Low 5,000$      
Calabogie Patrol Garage E2010 - Fixed Furnishings 5,000$            1988 GOOD SHAPE Fair 5,000$        2018 Low 5,000$      
Calabogie Patrol Garage E2020 - Movable Furnishings 5,000$            1988 RECYCLED /REUSED Good 5,000$        2018 Low 5,000$      
Calabogie Patrol Garage D5021 - Branch Wiring 1,000$            2004 Fair 1,000$        2017 Low 1,000$       
Calabogie Patrol Garage B10 - Superstructure 60,000$          1965 WOOD Good 6,000$        2015 Low 6,000$       
Calabogie Patrol Garage D5010 - Electrical Service And Distribution 3,000$            1965 LIGHT IN INTERIOR Good 3,000$        2025 Low 3,000$      
Calabogie Patrol Garage D5021 - Branch Wiring 1,000$            1965 Good 1,000$        2017 Low 1,000$       
Calabogie Patrol Garage D5022 - Lighting Equipment 300$               1965 LIGHT ONLY Good 300$           2015 Low 300$          
Calabogie Patrol Garage B10 - Superstructure 80,000$          1970 METAL Good 8,000$        2020 Low 8,000$       
Calabogie Patrol Garage B2030 - Exterior Doors 1,000$            1970 Good 1,000$        2024 Low 1,000$       
Calabogie Patrol Garage B2040 - Industrial Doors 5,000$            1970 BARN STYLE Fair 5,000$        2020 Low 5,000$       



Calabogie Patrol Garage D5021 - Branch Wiring 1,000$            1970 SECOND PANEL Good 1,000$        2018 Low 1,000$      
Calabogie Patrol Garage D5022 - Lighting Equipment 4,000$            1970 Poor 400$           2018 Medium 400$         
Calabogie Patrol Garage D5091 - Exit & Emergency Light Systems 1,500$            1970 Good 1,500$        2020 Low 1,500$       
Cobden Patrol Garage G2010 - Roadways 60,000$          1955 Poor 6,000$        2015 Medium 6,000$       
Cobden Patrol Garage G2080 - Site Equipment 20,000$          1990 Site equipment consists of 2 Liquid Brine    Good 20,000$      2020 Low 20,000$     
Cobden Patrol Garage G3063-D - Fuel Storage Tank 30,000$          1955 Underground (Owned) - To be de-commis   Good 30,000$      2017 Low 30,000$     
Cobden Patrol Garage G4020 - Site Lighting 2,000$            1955 Additional exterior lighting for winter oper Fair 2,000$        2015 Low 2,000$       
Cobden Patrol Garage A10 - Foundations 35,000$          1955 Fair 3,500$        2025 Low 3,500$      
Cobden Patrol Garage B2020 - Exterior Windows 4,000$            1955 Exterior windows Good 4,000$        2019 Low 4,000$       
Cobden Patrol Garage B30 - Roofing 150,000$        1995 Good 150,000$    2021 Low 150,000$    
Cobden Patrol Garage C1020 - Fittings 3,363$            1955 Blinds on all windows white boards Good 3,363$        2025 Low 3,363$      
Cobden Patrol Garage C20 - Stairs 8,000$            1955 Stairs Fair 800$           2021 Low 800$           
Cobden Patrol Garage C3010 - Wall Finishes 37,650$          1955 Wall Finishes Fair 3,765$        2015 Low 3,765$       3,765$        
Cobden Patrol Garage D2010 - Plumbing Fixtures 4,000$            2005 Good 4,000$        2020 Low 4,000$       
Cobden Patrol Garage D2095 - Domestic Water Heaters 1,500$            2005 Gas Domestic Water Heaters Good 1,500$        2015 Low 1,500$       1,500$      
Cobden Patrol Garage D3012 - Gas Supply System 7,254$            1955 Good 7,254$        2025 Low 7,254$      
Cobden Patrol Garage D4030 - Fire Protection Specialties 1,000$            1955 Fire Extinguishers Good 1,000$        2015 Low 1,000$       1,000$        
Cobden Patrol Garage D5010 - Electrical Service And Distribution 10,000$          1955 Good 10,000$      2021 Low 10,000$      
Cobden Patrol Garage D5021 - Branch Wiring 30,000$          1955 Good 3,000$        2020 Low 3,000$       
Cobden Patrol Garage E1042 - Laundry Room Equipment 1,000$            2005 Laundry Room Equipment Good 1,000$        2025 Low 1,000$      
Cobden Patrol Garage E1090 - Other Equipment 1,000$            2005 Fridge , Stove and Microwave Good 1,000$        2025 Low 1,000$      
Cobden Patrol Garage E2020 - Movable Furnishings 5,000$            2005 Refurbished furniture Good 5,000$        2020 Low 5,000$       
Cobden Patrol Garage A10 - Foundations 18,000$          1980 Fair 1,800$        2015 Low 1,800$       
Cobden Patrol Garage B2010 - Exterior Walls 60,000$          1980 Fair 6,000$        2015 Low 6,000$       
Cobden Patrol Garage B30 - Roofing 60,000$          1980 Fair 60,000$      2024 Low 60,000$     
Cobden Patrol Garage D5021 - Branch Wiring 1,000$            1980 Fair 1,000$        2019 Low 1,000$       
Cobden Patrol Garage A10 - Foundations 18,000$          1982 Fair 1,800$        2017 Low 1,800$       
Cobden Patrol Garage B2010 - Exterior Walls 60,000$          1982 Fair 6,000$        2017 Low 6,000$       
Cobden Patrol Garage D5021 - Branch Wiring 1,000$            1982 Fair 1,000$        2021 Low 1,000$        
Cobden Patrol Garage B10 - Superstructure 25,000$          1970 Fair 2,500$        2020 Low 2,500$       
Cobden Patrol Garage B2040 - Industrial Doors 5,000$            1970 Fair 5,000$        2020 Low 5,000$       
Cobden Patrol Garage B30 - Roofing 45,000$          2000 Good 45,000$      2022 Low 45,000$    
Cobden Patrol Garage D5021 - Branch Wiring 1,000$            1970 Fair 1,000$        2022 Low 1,000$      
Cobden Patrol Garage D5022 - Lighting Equipment 4,000$            1970 Lighting Equipment Critical 4,000$        2020 Medium 4,000$       
County Admin Office G2020 - Parking Lots -$                    2010 Crack filling - sealing Fair 70,000$      2014 Low 70,000$     70,000$     
County Admin Office G2030 - Pedestrian Paving 74,378$          1993 Concrete pedestrian paving. Good 5,000$        2015 Low 5,000$       
County Admin Office G2040 - Site Development 20,000$          1993 Flag poles and signage. Good 20,000$      2023 Low 20,000$     
County Admin Office G2040 - Site Development 60,000$          1993 Stairs, accessibility ramps, and railings le    Poor 60,000$      2019 Low 60,000$     
County Admin Office G2040 - Site Development 10,000$          1993 Signage Good 10,000$      2015 Low 10,000$     
County Admin Office G2049-A - Garbage Area & Structure 6,887$            1993 Garage structure, wood frame metal sidin   Good 6,887$        2023 Low 6,887$       
County Admin Office G2049-B - Sheds 15,000$          1993 Wood structure with metal siding, metal r     Good 1,500$        2018 Low 1,500$      1,500$       
County Admin Office G2049-B - Sheds 25,000$          1993 Wood structure with metal siding, metal r     Good 2,500$        2018 Low 2,500$      2,500$       
County Admin Office G2050 - Landscaping 242,417$        1993 General landscaping including trees, shru   Good 10,000$      2017 Low 10,000$     
County Admin Office G4020 - Site Lighting 250,000$        1993 Wall mounted exterior lights and pole ligh    Poor 40,000$      2015 Medium 40,000$     
County Admin Office B2010 - Exterior Walls 210,007$        1993 Painted stone siding walls with wood com  Fair 20,803$      2022 Low 20,803$    
County Admin Office B2010 - Exterior Walls 50,000$          1993 Caulking Poor 50,000$      2016 Medium 50,000$   
County Admin Office B2020 - Exterior Windows 560,450$        1993 Large and operable non-operable window           Poor 5,000$        2015 Medium 5,000$       5,000$       5,000$       5,000$        5,000$       5,000$      
County Admin Office B2030 - Exterior Doors 35,000$          1993 Storefront double door entrance. BFA Fair 35,000$      2015 Low 35,000$     
County Admin Office B2030 - Exterior Doors 40,000$          1993 aluminum entrances. Fair 35,000$      2018 Low 35,000$    
County Admin Office B2030 - Exterior Doors -$                    2019 Aluminium Entrance Fair 10,000$      2019 Low 10,000$     
County Admin Office B2030 - Exterior Doors -$                    1993 Aluminium Entrance Fair 25,000$      2021 Low 25,000$      
County Admin Office B2030 - Exterior Doors -$                    1993 Aluminium Entrance Fair 10,000$      2025 Low 10,000$    
County Admin Office B2040 - Industrial Doors 12,228$          1993 Overhead garage door. Fair 12,228$      2023 Low 12,228$     
County Admin Office C3040 - Wall Finishes - Units 59,931$          2002 Painted drywall. Fair 5,000$        2015 Low 5,000$       5,000$       5,000$       5,000$        5,000$       5,000$      
County Admin Office C3050 - Wall Finishes - Common Area 35,000$          2002 Painted drywall. Fair 25,000$      2019 Low 25,000$     
County Admin Office C3060 - Floor Finishes - Units 139,840$        1993 Carpet tile Fair 5,000$        2014 Low 5,000$       5,000$     5,000$       5,000$      5,000$       5,000$       5,000$        5,000$      5,000$       5,000$       5,000$      
County Admin Office C3060 - Floor Finishes - Units 50,400$          1993 Vinyl Composite tile Good 25,000$      2019 Low 25,000$     
County Admin Office D1010 - Elevators & Lifts 113,000$        1993 Hydraulic elevator. Good 25,260$      2023 Low 25,260$     
County Admin Office D2020 - Domestic Water Distribution 52,007$          2004 Copper domestic piping. Good 4,953$        2024 Low 4,953$       
County Admin Office D2095 - Domestic Water Heaters 6,114$            2004 Electric hot water tanks (3 x 40 gallons, 2       Fair 6,114$        2016 Low 6,114$     
County Admin Office D3034 - Packaged Air Conditioning Units 250,000$        1993 other half rooftop, original. Gas fired heat            Poor 250,000$    2017 Medium 250,000$   
County Admin Office D3034 - Packaged Air Conditioning Units 250,000$        1993 half of the original rooftop units this year Poor 250,000$    2016 Medium 250,000$ 
County Admin Office D3041 - Air Distribution Systems 210,998$        1993 Air distribution ductwork, ductwork needs    Fair 20,803$      2020 Low 20,803$     
County Admin Office D3045 - Exhaust Ventilation Systems 10,000$          1993 Exhaust ventilation fans. Washrooms Fair 10,000$      2018 Low 10,000$    
County Admin Office D3053 - Unit Heaters 100,000$        1993 Electric baseboard around the perimeter       Fair 100,000$    2018 Low 100,000$  



County Admin Office D4030 - Fire Protection Specialties 8,172$            2013 Fire Extinguishers Good 8,172$        2019 Low 8,172$       8,172$      
County Admin Office D5010 - Electrical Service And Distribution 62,903$          1993 Electrical distribution panel boards. 600 A   Good 62,903$      2023 Low 62,903$     
County Admin Office D5021 - Branch Wiring 300,152$        1993 Copper wiring, receptacles, and switches Fair 29,966$      2023 Low 29,966$     
County Admin Office D5031 - Public Address And Music System 41,110$          1993 councillor chambers Good 20,380$      2018 Low 20,380$    
County Admin Office D5033 - Telephone Systems 37,395$          2000 Telephone system. Good 37,395$      2025 Low 37,395$    
County Admin Office D5033 - Telephone Systems 37,395$          2000 Large IT component to the server room. T   Good 37,395$      2025 Low 37,395$    
County Admin Office D5037 - Fire Alarm System 56,464$          1993 Non-addressable fire alarm. Good 56,464$      2019 Low 56,464$     
County Admin Office D5038 - Security Systems 150,571$        1993 Landlord is responsible security system. O       Good 76,425$      2020 Low 76,425$     
County Admin Office D5092 - Emergency Power & Generation Systems 150,000$        1993 500kW emergency generator, diesel. Good 150,000$    2025 Low 150,000$  
County Admin Office E2010 - Fixed Furnishings 10,000$          1993 Kitchen cabinets   CC Good 10,000$      2015 Low 10,000$     
County Admin Office E2010 - Fixed Furnishings 10,000$          1993 Lunchroom Good 10,000$      2018 Low 10,000$    
County Admin Office E2010 - Fixed Furnishings 10,000$          1993 Lunchroom Good 10,000$      2021 Low 10,000$      
County Admin Office E2020 - Movable Furnishings -$                    1993 Office / Conference room  furnishings Fair 5,000$        2017 Low 5,000$       5,000$       5,000$       
Deep River Paramedic Base G2020 - Parking Lots 95,786$          2013 Good 8,000$        2018 Low 8,000$      8,000$       
Deep River Paramedic Base G2040 - Site Development 10,000$          2013 Signage (wall plaque) Good 10,190$      2015 Low 10,190$     
Deep River Paramedic Base G2040 - Site Development 10,000$          2013 Signage (wall plaque) Good 10,000$      2015 Low 10,000$     
Deep River Paramedic Base C3010 - Wall Finishes 4,586$            2013 painted in office in crew area Good 4,586$        2020 Low 4,586$       
Deep River Paramedic Base C3010 - Wall Finishes 8,152$            2013 26 gauge , 8000 series  painted liner in g  Good 8,152$        2025 Low 8,152$      
Deep River Paramedic Base C3020 - Floor Finishes 8,500$            2013 Epoxy Coating in Garage area Good 8,500$        2019 Low 8,500$       8,500$      
Deep River Paramedic Base D2095 - Domestic Water Heaters 5,095$            2013 Gas Fired instantaneous hot water heate Good 5,095$        2023 Low 5,095$       
Deep River Paramedic Base D3045 - Exhaust Ventilation Systems 5,000$            2013 Good 5,000$        2023 Low 5,000$       
Deep River Paramedic Base D4030 - Fire Protection Specialties 500$               2013 Fire Extinguishers Good 500$           2019 Low 500$          500$         
Goshen Patrol Garage G2010 - Roadways 100,000$        1955 Good 10,000$      2021 Low 10,000$      
Goshen Patrol Garage G2080 - Site Equipment 20,000$          1990 2 Liquid Brine tanks 10,000 L Good 20,000$      2020 Low 20,000$     
Goshen Patrol Garage G3063-D - Fuel Storage Tank 30,000$          1955 underground  diesel  to be de-commissio   Poor 30,000$      2016 Low 30,000$   
Goshen Patrol Garage G3063-D - Fuel Storage Tank 30,000$          1955 underground gas - to be de-commissione  Poor 30,000$      2018 Low 30,000$    
Goshen Patrol Garage G4020 - Site Lighting 2,000$            1955 3 x yard lighting 8 x on building Good 2,000$        2015 Low 2,000$       
Goshen Patrol Garage A10 - Foundations 10,299$          1955 reinforced concrete Good 1,021$        2025 Low 1,021$      
Goshen Patrol Garage B2010 - Exterior Walls 30,000$          1955 plywood over 2 x 8 wood studs Good 3,000$        2025 Low 3,000$      
Goshen Patrol Garage B30 - Roofing 33,594$          1955 Asphalt shingles Poor 33,594$      2021 Medium 33,594$      
Goshen Patrol Garage D5010 - Electrical Service And Distribution 1,000$            1955 110 V Good 1,000$        2015 Low 1,000$       
Goshen Patrol Garage D5021 - Branch Wiring 1,000$            1955 Good 1,000$        2020 Low 1,000$       
Goshen Patrol Garage B10 - Superstructure 25,000$          1995 Good 2,500$        2020 Low 2,500$       
Goshen Patrol Garage B2030 - Exterior Doors 2,322$            1995 Good 2,322$        2022 Low 2,322$      
Goshen Patrol Garage B2040 - Industrial Doors 6,000$            1995 barn track sliding Good 6,000$        2020 Low 6,000$       
Goshen Patrol Garage B30 - Roofing 33,594$          1995 Asphalt shingles Good 33,594$      2017 Low 33,594$     
Goshen Patrol Garage D5010 - Electrical Service And Distribution 1,000$            1995 110 V Good 1,000$        2025 Low 1,000$      
Goshen Patrol Garage D5021 - Branch Wiring 1,000$            1995 Good 1,000$        2021 Low 1,000$        
Goshen Patrol Garage D5022 - Lighting Equipment 300$               1995 flood lighting x2 Good 300$           2020 Low 300$          
Goshen Patrol Garage A10 - Foundations 35,000$          1955 slab on grade Fair 3,500$        2025 Low 3,500$      
Goshen Patrol Garage B2010 - Exterior Walls 300,000$        1955 Concrete block with metal cladding, 4" br           Good 30,000$      2025 Low 30,000$    
Goshen Patrol Garage C1010 - Partitions 30,000$          1978 between older & newer garage areas Good 3,000$        2016 Low 3,000$     
Goshen Patrol Garage C1020 - Fittings 3,363$            1955 Blinds on all windows white boards Good 3,363$        2025 Low 3,363$      
Goshen Patrol Garage C20 - Stairs 8,000$            1955 wooden Poor 800$           2021 Medium 800$           
Goshen Patrol Garage C3010 - Wall Finishes 22,308$          1955 concrete block Poor 2,200$        2015 Medium 2,200$       2,200$        
Goshen Patrol Garage C3010 - Wall Finishes 22,308$          2004 gypsum and painted in addition Good 2,177$        2016 Low 2,177$     2,177$      
Goshen Patrol Garage D2010 - Plumbing Fixtures 4,000$            2004 Poor 4,000$        2019 Medium 4,000$       
Goshen Patrol Garage D2095 - Domestic Water Heaters 1,500$            2004 Natural gas 40 gallon (189 l) Good 1,500$        2014 Low 1,500$       
Goshen Patrol Garage D4030 - Fire Protection Specialties 1,000$            1955 Fire Extinguishers Good 1,000$        2015 Low 1,000$       1,000$        
Goshen Patrol Garage D5010 - Electrical Service And Distribution 10,000$          1955 200A, 24 breaker / 240 V, recessed mounCritical 10,000$      2015 Medium 10,000$     
Goshen Patrol Garage D5021 - Branch Wiring 30,000$          1955 original Critical 3,000$        2020 Medium 3,000$       
Goshen Patrol Garage E1042 - Laundry Room Equipment 1,000$            2004 washer purchased by staff Poor 1,000$        2024 Low 1,000$       
Goshen Patrol Garage E1090 - Other Equipment 1,000$            2004 fridge , stove , microwave purchased by sPoor 1,000$        2024 Medium 1,000$       
Goshen Patrol Garage E2010 - Fixed Furnishings 5,000$            1955 work benches, lunchroom Fair 5,000$        2015 Low 5,000$       
Goshen Patrol Garage E2020 - Movable Furnishings 5,000$            2004 refurbished , reused furniture Good 5,000$        2019 Low 5,000$       
Goshen Patrol Garage B10 - Superstructure 60,000$          1996 wood  on a 6'-0" x 6" concrete wall Good 6,000$        2021 Low 6,000$        
Goshen Patrol Garage B30 - Roofing 60,000$          1996 opening only Poor 60,000$      2018 Medium 60,000$    
Goshen Patrol Garage D5010 - Electrical Service And Distribution 1,000$            1994 110 V Good 1,000$        2024 Low 1,000$       
Goshen Patrol Garage D5021 - Branch Wiring 1,000$            1996 Good 1,000$        2022 Low 1,000$      
Goshen Patrol Garage D5022 - Lighting Equipment 300$               1996 flood lighting x2 Good 300$           2021 Low 300$           
Goshen Patrol Garage B10 - Superstructure 60,000$          1994 wood  on a 6'-0" x 6" concrete wall Good 6,000$        2019 Low 6,000$       
Goshen Patrol Garage B30 - Roofing 60,000$          1995 asphalt Shingles Good 60,000$      2017 Low 60,000$     
Goshen Patrol Garage D5021 - Branch Wiring 1,000$            1994 Good 1,000$        2020 Low 1,000$       
Goshen Patrol Garage D5022 - Lighting Equipment 300$               1995 flood lighting x2 Good 300$           2021 Low 300$           
Palmer Rapids Patrol Garage G2010 - Roadways 100,000$        1981 asphalt Fair 10,000$      2014 Low 10,000$    



Palmer Rapids Patrol Garage G2049-B - Sheds 5,000$            1981 oil storage shed Good 5,000$        2021 Low 5,000$        
Palmer Rapids Patrol Garage G2080 - Site Equipment 20,000$          1990 2 Liquid Brine Tanks - 10,000 L Good 20,000$      2020 Low 20,000$     
Palmer Rapids Patrol Garage B30 - Roofing 40,625$          2002 steel Good 40,625$      2024 Low 40,625$     
Palmer Rapids Patrol Garage A10 - Foundations 21,142$          1981 concrete Good 2,000$        2016 Low 2,000$     
Palmer Rapids Patrol Garage B2010 - Exterior Walls 150,000$        1981 300 mm concrete block Good 15,000$      2016 Low 15,000$   
Palmer Rapids Patrol Garage B30 - Roofing 65,000$          1981 4 ply membrane Poor 65,000$      2025 Medium 65,000$    
Palmer Rapids Patrol Garage C1010 - Partitions 50,000$          1981 150 mm concrete block-painted Good 5,000$        2019 Low 5,000$       
Palmer Rapids Patrol Garage C1020 - Fittings 3,363$            1981 Blinds on all windows white boards Good 3,363$        2016 Low 3,363$     
Palmer Rapids Patrol Garage C3010 - Wall Finishes 25,602$          1981 painted concrete block Poor 2,500$        2017 Medium 2,500$       2,500$       
Palmer Rapids Patrol Garage C3030 - Ceiling Finishes 2,252$            1981 Crew Area - T-Bar Poor 2,252$        2021 Low 2,252$        
Palmer Rapids Patrol Garage D2020 - Domestic Water Distribution 5,940$            1981 non-potable-well water -hard water Poor 5,940$        2018 Medium 5,940$      
Palmer Rapids Patrol Garage D2040 - Rain Water Drainage 6,000$            1981 gutters Good 600$           2019 Low 600$          
Palmer Rapids Patrol Garage D2095 - Domestic Water Heaters 1,500$            1981 hot water original -electric Poor 1,500$        2021 Low 1,500$        
Palmer Rapids Patrol Garage D3012 - Gas Supply System 4,933$            1981 propane -rented Good 4,933$        2016 Low 4,933$     
Palmer Rapids Patrol Garage D4030 - Fire Protection Specialties 1,000$            1981 Fire Extinguishers Good 1,000$        2017 Low 1,000$       1,000$       
Palmer Rapids Patrol Garage D5021 - Branch Wiring 30,000$          1981 Original Fair 3,000$        2020 Low 3,000$       
Palmer Rapids Patrol Garage D5022 - Lighting Equipment 30,000$          2010 Upgraded Lighting in garage area Good 3,000$        2023 Low 3,000$       
Palmer Rapids Patrol Garage E1042 - Laundry Room Equipment 1,000$            1981 Ringer washer Poor 1,000$        2021 Low 1,000$        
Palmer Rapids Patrol Garage E1090 - Other Equipment 1,000$            1981 Fridge, Stove and Microwave Poor 1,000$        2021 Medium 1,000$        
Palmer Rapids Patrol Garage A10 - Foundations 18,000$          1981 original Fair 1,800$        2016 Low 1,800$     
Palmer Rapids Patrol Garage B30 - Roofing 60,000$          1981 panels being replaced as required Fair 60,000$      2025 Low 60,000$    
Palmer Rapids Patrol Garage D5021 - Branch Wiring 1,000$            1981 original Poor 1,000$        2020 Medium 1,000$       
Palmer Rapids Patrol Garage A10 - Foundations 18,000$          1981 original Poor 1,800$        2016 Low 1,800$     
Palmer Rapids Patrol Garage B2010 - Exterior Walls 60,000$          1981 Fair 12,639$      2016 Low 12,639$   
Palmer Rapids Patrol Garage B30 - Roofing 60,000$          1981 panels replaced as required Fair 60,000$      2025 Low 60,000$    
Palmer Rapids Patrol Garage D5021 - Branch Wiring 1,000$            1981 original -corrosion Poor 1,000$        2020 Medium 1,000$       
Palmer Rapids Patrol Garage B30 - Roofing 4,000$            1981 shingled Poor 4,000$        2025 Medium 4,000$      
Pembroke Patrol Garage G2010 - Roadways 600,000$        1991 Fair 60,000$      2024 Low 60,000$     
Pembroke Patrol Garage G2080 - Site Equipment 20,000$          1990 2 liquid Brine tanks 10,000 L Good 20,000$      2020 Low 20,000$     
Pembroke Patrol Garage G3063-D - Fuel Storage Tank 30,000$          1990 2000 gallons U/G to be de-commissioned   Good 30,000$      2015 Low 30,000$     
Pembroke Patrol Garage G4020 - Site Lighting 2,000$            1991 Exterior site lighting Fair 2,000$        2021 Low 2,000$        
Pembroke Patrol Garage B10 - Superstructure 250,000$        1991 Good 25,000$      2016 Low 25,000$   
Pembroke Patrol Garage B2020 - Exterior Windows 15,000$          1991 Original Single pane double sliders. (AlumPoor 15,000$      2016 Medium 15,000$   
Pembroke Patrol Garage B2030 - Exterior Doors 6,000$            1991 Original- Metal Frames and insulated met  Poor 6,000$        2018 Medium 6,000$      
Pembroke Patrol Garage B2040 - Industrial Doors 50,950$          2007 Polydoors translucent sectional over head      Good 50,950$      2017 Low 50,950$     
Pembroke Patrol Garage C1010 - Partitions 30,000$          2007 walls Good 3,000$        2017 Low 3,000$       
Pembroke Patrol Garage C1030 - Interior Doors 8,000$            1991 Interior doors are all metal frame and hol    Good 800$           2016 Low 800$        
Pembroke Patrol Garage C3010 - Wall Finishes 58,514$          2007 Fair 5,800$        2014 Low 5,800$       
Pembroke Patrol Garage C3020 - Floor Finishes 15,000$          2007 VCT in crew area, concrete floors in gara  Poor 15,000$      2020 Low 15,000$     
Pembroke Patrol Garage D2010 - Plumbing Fixtures 3,057$            2007 Washroom and Kitchen fixtures Good 3,057$        2022 Low 3,057$      
Pembroke Patrol Garage D2030 - Sanitary Waste 11,750$          1991 800 Gallon Septic Tank 
200 Gallon Pump Good 11,750$      2020 Low 11,750$     
Pembroke Patrol Garage D2095 - Domestic Water Heaters 4,500$            2007 Propane 50 gallon Good 4,500$        2017 Low 4,500$       
Pembroke Patrol Garage D4030 - Fire Protection Specialties 1,000$            1990 Fire Extinguishers Good 1,000$        2014 Low 1,000$       
Pembroke Patrol Garage D5021 - Branch Wiring 30,000$          2007 Replaced after extensive fire damage in 2Good 3,000$        2020 Low 3,000$       
Pembroke Patrol Garage D5022 - Lighting Equipment 30,000$          2007 T-8's in both the crew area and garage Good 3,000$        2020 Low 3,000$       
Pembroke Patrol Garage D5033 - Telephone Systems 2,000$            1991 Bell Good 2,000$        2020 Low 2,000$       
Pembroke Patrol Garage D5092 - Emergency Power & Generation Systems 5,000$            1991 90 Kw Portable generator Good 5,000$        2021 Low 5,000$        
Pembroke Patrol Garage E2010 - Fixed Furnishings 5,000$            1991 Recycled reclaimed reused Poor 5,000$        2021 Low 5,000$        
Pembroke Patrol Garage E2020 - Movable Furnishings 5,000$            1991 Recycled reclaimed reused Good 5,000$        2021 Low 5,000$        
Pembroke Patrol Garage A10 - Foundations 18,000$          1990 Concrete Good 1,800$        2025 Low 1,800$      
Pembroke Patrol Garage B10 - Superstructure 60,000$          1990 Wood Fair 6,000$        2015 Low 6,000$       
Pembroke Patrol Garage B2010 - Exterior Walls 60,000$          1990 Wood Good 6,000$        2025 Low 6,000$      
Pembroke Patrol Garage B2020 - Exterior Windows 500$               1990 Skylight Good 500$           2022 Low 500$         
Pembroke Patrol Garage D5010 - Electrical Service And Distribution 1,000$            1990 Good 1,000$        2020 Low 1,000$       
Pembroke Patrol Garage D5021 - Branch Wiring 1,000$            1990 Good 1,000$        2016 Low 1,000$     
Pembroke Patrol Garage D5022 - Lighting Equipment 300$               1990 Two (2 x) mercury vapour Good 300$           2016 Low 300$        
Pembroke Patrol Garage A10 - Foundations 18,000$          1990 Concrete Good 1,800$        2025 Low 1,800$      
Pembroke Patrol Garage B10 - Superstructure 60,000$          1990 Good 6,000$        2015 Low 6,000$       
Pembroke Patrol Garage B2010 - Exterior Walls 60,000$          1990 Wood Good 6,000$        2025 Low 6,000$      
Pembroke Patrol Garage B2020 - Exterior Windows 500$               1990 Skylights Poor 500$           2022 Medium 500$         
Pembroke Patrol Garage D5010 - Electrical Service And Distribution 1,000$            1990 Good 1,000$        2020 Low 1,000$       
Pembroke Patrol Garage D5021 - Branch Wiring 1,000$            1990 Good 1,000$        2016 Low 1,000$     
Pembroke Patrol Garage D5022 - Lighting Equipment 300$               1990 2 x mercury vapour lights Good 1,266$        2015 Low 1,266$       
Pembroke Patrol Garage B10 - Superstructure 43,000$          2000 Wood Good 4,300$        2025 Low 4,300$      
Pembroke Patrol Garage B2040 - Industrial Doors 6,000$            2000 Barn style sliding garage door Good 6,000$        2025 Low 6,000$      



Pembroke Patrol Garage B30 - Roofing 40,625$          2000 Steel Good 40,625$      2022 Low 40,625$    
Pembroke Patrol Garage C20 - Stairs 3,000$            2000 Wood Stair Good 300$           2022 Low 300$         
Pembroke Patrol Garage D5022 - Lighting Equipment 1,000$            2000 Incandescent lighting Good 1,000$        2025 Low 1,000$      
Petawawa Paramedic Base G2020 - Parking Lots 65,000$          2009 Asphalt with concrete curbs. Good 6,000$        2014 Low 6,000$       6,000$       
Petawawa Paramedic Base G2040 - Site Development 10,000$          2015 Signage (wall plaque) Good 10,000$      2015 Low 10,000$     
Petawawa Paramedic Base G2050 - Landscaping 6,624$            2009 Soft landscaping including trees, shrubs a  Good 6,624$        2024 Low 6,624$       
Petawawa Paramedic Base C3010 - Wall Finishes 4,586$            2009 painted in office in crew area Good 4,586$        2016 Low 4,586$     4,586$       
Petawawa Paramedic Base C3010 - Wall Finishes 8,152$            2009 26 gauge, 8000 series painted liner in ga  Good 8,152$        2021 Low 8,152$        
Petawawa Paramedic Base C3020 - Floor Finishes 3,567$            2009 VCT office/crew area Good 3,567$        2024 Low 3,567$       
Petawawa Paramedic Base C3020 - Floor Finishes 8,500$            2009 Epoxy coating in garage area Good 8,500$        2015 Low 8,500$       8,500$        
Petawawa Paramedic Base D2010 - Plumbing Fixtures 15,285$          2009 Male and female washrooms, showers, B    Good 3,000$        2024 Low 3,000$       
Petawawa Paramedic Base D2095 - Domestic Water Heaters 5,095$            2009 Gas fired instantaneous hot water heater Good 5,095$        2019 Low 5,095$       
Petawawa Paramedic Base D3045 - Exhaust Ventilation Systems 5,000$            2009 2 bathroom exhaust, 1 in garage Good 5,000$        2019 Low 5,000$       
Petawawa Paramedic Base D4030 - Fire Protection Specialties 500$               2009 Fire Extinguishers Good 500$           2015 Low 500$          500$           
Petawawa Paramedic Base E2010 - Fixed Furnishings 6,000$            2009 Kitchen cabinets, lockers and table area Good 6,000$        2024 Low 6,000$       
Petawawa Paramedic Base E2020 - Movable Furnishings 6,624$            2009 Managers office, computer room and crew  Good 6,624$        2024 Low 6,624$       
Renfrew County Place G2010 - Roadways 1,189,188$     2006 Paved roadways leading to the parking lo   Good 20,000$      2019 Low 20,000$     20,000$     
Renfrew County Place G2020 - Parking Lots 7,000$            2006 Crack sealing Fair 7,000$        2014 Low 7,000$      
Renfrew County Place G2030 - Pedestrian Paving 122,316$        2006 Concrete pedestrian paving's. Good 13,591$      2017 Low 13,591$     
Renfrew County Place G2049-A - Garbage Area & Structure 5,663$            2006 Standalone structure for the generators. Good 5,663$        2016 Low 5,663$     5,663$        
Renfrew County Place G2049-A - Garbage Area & Structure 20,000$          2006 Two 10'x10' storage sheds. Good 5,663$        2016 Low 5,663$     5,663$        
Renfrew County Place C3040 - Wall Finishes - Units 47,650$          2006 Painted Good 5,000$        2018 Low 5,000$      5,000$       
Renfrew County Place C3050 - Wall Finishes - Common Area 25,000$          2006 Painted Good 10,000$      2016 Low 10,000$   10,000$      
Renfrew County Place C3060 - Floor Finishes - Units 85,200$          2006 Carpet tiles Good 85,200$      2021 Low 85,200$      
Renfrew County Place C3060 - Floor Finishes - Units 106,500$        2006 painted concrete (Paramedic base and w  Good 60,000$      2018 Low 60,000$    
Renfrew County Place D1010 - Elevators & Lifts 113,000$        2006 Hydraulic elevator (1) Good 26,000$      2021 Low 26,000$      
Renfrew County Place D2095 - Domestic Water Heaters 10,190$          2006 Electric domestic hot water heaters (2) Good 10,190$      2016 Low 10,190$   
Renfrew County Place D4030 - Fire Protection Specialties 6,498$            2006 Extinguishers Good 6,498$        2018 Low 6,498$      6,498$       
Renfrew County Place D5022 - Lighting Equipment 119,321$        2006 T-8 fluorescent lighting. Good 119,321$    2021 Low 119,321$    
Renfrew County Place D5033 - Telephone Systems 25,475$          2006 Telephone system. 
Server room. Good 25,475$      2021 Low 25,475$      
Renfrew County Place E2010 - Fixed Furnishings 7,088$            2006 kitchen / lunchroom cabinets , bathroom c   Good 7,088$        2021 Low 7,088$        
Renfrew County Place E2020 - Movable Furnishings 50,013$          2006 Archive storage Good 50,013$      2021 Low 50,013$      

Totals $300,521 $489,708 $499,434 $417,126 $362,427 $344,249 $701,053 $148,396 $230,814 $364,746 $588,757
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Asset ID Asset Description In Service Year LOS Years Repl. Year  2nd. Repl. Year Unit No. Est. Repl. Cost RISK (L, M, H, E) 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024

Public Works & Engineering Department

LDTR-00-1267713 VAN CHEV SURVEY CARGO 2000 7 2014 2021 151-00 $30,000.00 L To Be Replaced in 2014 $30,000.00
LDTR-07-J627939 TRUCK PICKUP 4X4 DODGE 2007 7 2014 2021 106-07 $30,000.00 L To Be Replaced in 2014 $30,000.00
LDTR-07-J627940 TRUCK PICKUP 4X4 DODGE 2007 7 2015 2022 116-07 $30,000.00 L $30,000.00 $30,000.00
LDTR-00-JJ36502 TRUCK PICKUP DODGE 2007 7 2017 2024 162-07 $30,000.00 L $30,000.00 $30,000.00
LDTR-08-KE86537 TRUCK PICKUP FORD F150 2008 7 2015 2022 136-08 $30,000.00 L $30,000.00 $30,000.00
LDTR-08-KE86536 TRUCK PICKUP FORD F150 2008 7 2015 2022 126-08 $30,000.00 L $30,000.00 $30,000.00
LDTR-08-KE86538 TRUCK PICKUP FORD F150 2008 7 2014 2021 144-08 $30,000.00 L To Be Replaced in 2014 $30,000.00
LDTR-09-E149667 TRUCK PICKUP CHEVROLET SILVERADO W/T1500 2009 7 2016 2023 117-09 $30,000.00 L $30,000.00 $30,000.00
LDTR-09-E149575 TRUCK PICKUP CHEVROLET SILVERADO W/T1500 2009 7 2016 2023 107-09 $30,000.00 L $30,000.00 $30,000.00
LDTR-10-Z219586 TRUCK PICKUP CHEVROLET SILVERADO W/T1500 2010 7 2017 2024 108-10 $30,000.00 L $30,000.00 $30,000.00
LDTR-10-Z219143 TRUCK PICKUP CHEVROLET SILVERADO W/T1500 2010 7 2017 2024 127-10 $30,000.00 L $30,000.00 $30,000.00
LDTR-10-Z219310 TRUCK PICKUP CHEVROLET SILVERADO W/T1500 2010 7 2017 2024 137-10 $30,000.00 L $30,000.00 $30,000.00
LDTR-11-S639856 TRUCK PICKUP DODGE RAM 1500 2011 7 2018 2025 138-11 $30,000.00 L $30,000.00
LDTR-11-S668474 TRUCK PICKUP DODGE RAM 1500 2011 7 2018 2025 128-11 $30,000.00 L $30,000.00
LDTR-11-Z367619 TRUCK PICKUP SILVERADO LT 1500 2011 7 2018 2025 118-11 $30,000.00 L $30,000.00
LDTR-12-S260774 TRUCK PICKUP DODGE RAM 1500 4X4 2012 7 2019 2026 109-12 $30,000.00 L $30,000.00
LDTR-12-S260775 TRUCK PICKUP DODGE RAM 1500 4X4 2012 7 2019 2026 119-12 $30,000.00 L $30,000.00
LDTR-12-S287313 TRUCK PICKUP DODGE RAM 1500 4X2 2012 7 2019 2026 157-12 $30,000.00 L $30,000.00
LDTR-13-S648197 TRUCK PICKUP DODGE RAM 1500 4X4 2013 7 2020 2027 145-13 $30,000.00 L $30,000.00
LDTR-13-S647785 TRUCK PICKUP DODGE RAM 1500 4X2 2013 7 2020 2027 139-13 $30,000.00 L $30,000.00
LDTR-13-S689597 TRUCK PICKUP DODGE RAM 1500 4X4 2013 7 2020 2027 163-13 $30,000.00 L $30,000.00
LDTR-13-S702813 TRUCK PICKUP DODGE RAM 1500 4X2 2013 7 2020 2027 129-13 $30,000.00 L $30,000.00
AMBU-05-HB28447 FORD SERVICE VAN - MECHANIC 2005 7 2012 2019 156-05 $30,000.00 L $30,000.00
AMBU-07-1218615 CHEV SERVICE VAN - MECHANIC 2007 7 2014 2021 158-07 $30,000.00 L $30,000.00

Department Totals $720,000.00 $90,000.00 $60,000.00 $120,000.00 $90,000.00 $120,000.00 $120,000.00 $120,000.00 $90,000.00 $60,000.00 $120,000.00

Development & Property Department

LDTR-12-S287312 TRUCK PICKUP DODGE RAM 1500 4X2 2012 7 2019 2026 197-12 $30,000.00 L $30,000.00
LDTR-07-HB37840 TRUCK PICKUP DODGE RAM 1500 4X4 2007 7 2015 2022 194-07 $30,000.00 L $30,000.00 $30,000.00
LDTR-11-S667960 TRUCK PICKUP DODGE RAM 1500 2011 7 2018 2025 195-11 $30,000.00 L $30,000.00
AMBU-05-HB28446 Former AMBULANCE  (Carl's Service Truck) 2005 7 2014 2021 196-05 $30,000.00 L $30,000.00

Department Totals $120,000.00 $30,000.00 $0.00 $0.00 $30,000.00 $30,000.00 $0.00 $30,000.00 $30,000.00 $0.00 $0.00

Renfrew County Housing Corporation

LDTR-04-1183149 VAN MTCE GMC 04 2004 7 2015 2022 $40,000.00 L $40,000.00 $40,000.00
LDTR-06-G253089 TRUCK PICKUP DODGE RAM 2500 06 2006 7 2016 2023 $40,000.00 L $40,000.00 $40,000.00
LDTR-06-G254539 TRUCK PICKUP DODGE RAM 2500 06 2006 7 2017 2024 $40,000.00 L $40,000.00 $40,000.00
LDTR-11-1130481 VAN MTCE CHEVROLET 11 2011 7 2019 2026 $40,000.00 L $40,000.00
LDTR-12-G206190 TRUCK PICKUP DODGE RAM 2500 2012 7 2020 2027 $40,000.00 L $40,000.00
LDTR-13-N101805 VAN MTCE NISSAN 2013 2013 7 2021 2028 $40,000.00 L $40,000.00

Department Totals $240,000.00 $40,000.00 $40,000.00 $40,000.00 $0.00 $40,000.00 $40,000.00 $40,000.00 $40,000.00 $40,000.00 $40,000.00

Totals $1,080,000.00 $160,000.00 $100,000.00 $160,000.00 $120,000.00 $190,000.00 $160,000.00 $190,000.00 $160,000.00 $100,000.00 $160,000.00

Replacement Year Costs
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Asset ID Asset Description In Service Year LOS Years Repl. Year 2nd Repl. Year Unit No. Est. Repl. Cost RISK (L, M, H, E) 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024

Public Works & Engineering Department

MDTR-09-H243812 TRUCK 3 TON INTER 2009 10 2019 2029 332-10 $120,000.00 L $120,000.00
MDTR-09-H243811 TRUCK 3 TON INTER 2009 10 2019 2029 312-10 $120,000.00 L $120,000.00
MDTR-10-HAX8817 TRUCK 3 TON FREIGHTLINER 2010 10 2020 2030 302-10 $120,000.00 L $120,000.00
MDTR-10-HAX8816 TRUCK 3 TON FREIGHTLINER 2010 10 2020 2030 322-10 $120,000.00 L $120,000.00

Department Totals $480,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $240,000.00 $240,000.00 $0.00 $0.00 $0.00

Replacement Year Costs
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Asset ID Asset Description In Service Year LOS Years Repl. Year 2nd Repl. Year Unit No. Est. Repl. Cost RISK (L, M, H, E) 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024

Public Works & Engineering Department

HDTR-89-H201485 TRUCK 6 TON INTER 1989 14 2003 2017 634-90 $250,000.00 M $250,000.00
HDTR-97-H523967 TRUCK 6 TON INTER 1997 14 2011 2025 622-98 $250,000.00 M
HDTR-99-N866342 TRUCK 6 TON VOLVO 1999 14 2014 2028 601-99 $250,000.00 M To Be Replaced in 2014
HDTR-99-N869598 TRUCK 6 TON VOLVO 1999 14 2015 2029 621-00 $250,000.00 M $250,000.00
HDTR-99-N869601 TRUCK 6 TON VOLVO 1999 14 2015 2029 632-00 $250,000.00 M $250,000.00
HDTR-99-N869599 TRUCK 6 TON VOLVO 1999 14 2016 2030 611-00 $250,000.00 M $250,000.00
HDTR-99-N869600 TRUCK 6 TON VOLVO 1999 14 2016 2030 602-00 $250,000.00 M $250,000.00
HDTR-00-H345759 TRUCK 6 TON INTER 2000 14 2017 2031 605-01 $250,000.00 M $250,000.00
HDTR-00-H345758 TRUCK 6 TON INTER 2000 14 2017 2031 604-01 $250,000.00 M $250,000.00
HDTR-01-H505236 TRUCK 6 TON INTER 2001 14 2015 2029 635-02 $250,000.00 M $250,000.00
HDTR-02-H562042 TRUCK 6 TON INTER 2002 14 2016 2030 636-03 $250,000.00 M $250,000.00
HDTR-03-J085282 TRUCK 6 TON INTER 2003 14 2017 2031 606-04 $250,000.00 M $250,000.00
HDTR-06-J456640 TRUCK 6 TON INTER 2006 14 2020 2034 637-07 $250,000.00 M $250,000.00
HDTR-07-J424017 TRUCK 6 TON INTER 2007 14 2021 2035 607-07 $250,000.00 M $250,000.00
HDTR-07-J653946 TRUCK 6 TON INTER 2007 14 2021 2035 626-08 $250,000.00 M $250,000.00
HDTR-08-J105697 TRUCK 6 TON INTER 2008 14 2022 2036 617-09 $250,000.00 M $250,000.00
HDTR-09-J239888 TRUCK 6 TON INTER 2009 14 2023 2037 627-10 $250,000.00 M
HDTR-11-J368927 TRUCK 6 TON INTER 2011 14 2025 2039 618-11 $250,000.00 M
HDTR-12-HBL2575 TRUCK 6 TON FREIGHTLINER 2012 14 2026 2040 619-12 $250,000.00 M
HDTR-12-HBL2574 TRUCK 6 TON FREIGHTLINER 2012 14 2026 2040 608-12 $250,000.00 M
HDTR-12-HFB1171 TRUCK 6 TON FREIGHTLINER 2012 14 2026 2040 628-13 $250,000.00 M
HDTR-13-H780241 TRUCK 6 TON INTER 2013 14 2027 2041 610-14 $250,000.00 M
HDTR-13-H780242 TRUCK 6 TON INTER 2013 14 2027 2041 638-14 $250,000.00 M

Department Totals $5,750,000.00 $750,000.00 $750,000.00 $750,000.00 $250,000.00 $0.00 $250,000.00 $500,000.00 $250,000.00 $0.00 $0.00

Replacement Year Costs
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Asset ID Asset Description In Service Year LOS Years Repl. Year 2nd Repl. Year Unit No. Est. Repl. Cost RISK (L, M, H, E) 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024

Public Works & Engineering Department

TRAC-02-L25026 TRACTOR MASSEY FERGUSON 2002 15 2017 2032 801-02 $85,000.00 L $85,000.00
TRAC-02-L25212 TRACTOR MASSEY FERGUSON 2002 15 2017 2032 831-02 $85,000.00 L $85,000.00
TRAC-04-N153059 TRACTOR MASSEY FERGUSON 2004 15 2019 2034 822-04 $85,000.00 L $85,000.00
TRAC-07-T090H45 TRACTOR CASE 2007 15 2022 2037 812-07 $85,000.00 L $85,000.00

Department Totals $340,000.00 $0.00 $0.00 $170,000.00 $0.00 $85,000.00 $0.00 $0.00 $85,000.00 $0.00 $0.00

Renfrew County Housing Corporation

TRAC-09-LAWNP02 LAWN TRACTOR P02 2009 15 2024 2039 $20,000.00 L $20,000.00
TRAC-95-LAWNP12 LAWN TRACTOR P12 1995 15 2015 2030 $8,000.00 L $8,000.00
TRAC-92-LAWNP13 LAWN TRACTOR P13 1992 15 2018 2033 $45,000.00 L $45,000.00 $45,000.00
TRAC-90-LAWNP18 LAWN TRACTOR P18 1990 15 2017 2032 $15,000.00 L $15,000.00 $15,000.00
TRAC-93-LAWNR05 LAWN TRACTOR R05 1993 15 2014 2029 $8,000.00 L To Be Replaced in 2014 $8,000.00
TRAC-98-LAWNR06 LAWN TRACTOR R06 1998 15 2016 2031 $25,000.00 L $25,000.00
TRAC-95-LAWNA07 LAWN TRACTOR A07 1995 15 2016 2031 $8,000.00 L $8,000.00
TRAC-11-KUBOA07 TRACTOR KUBOTA A07 2011 15 2026 2041 $45,000.00 L

Department Totals $174,000.00 $8,000.00 $33,000.00 $15,000.00 $45,000.00 $0.00 $15,000.00 $0.00 $45,000.00 $8,000.00 $20,000.00

Totals $514,000.00 $8,000.00 $33,000.00 $185,000.00 $45,000.00 $85,000.00 $15,000.00 $0.00 $130,000.00 $8,000.00 $20,000.00

Replacement Year Costs
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Asset ID Asset Description In Service YLOS Years Repl. Year 2nd Repl. Year Unit No. Est. Repl. Costs RISK (L, M, H, E) 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024

Public Works & Engineering Department

BACK-96-FL00908 BACKHOE/LOADER CAT 1996 15 2011 2026 421-96 $135,000.00 L
BACK-99-0484047 BACKHOE/LOADER JCB 1999 15 2014 2029 411-99 $135,000.00 L
BACK-06-G959459 BACKHOE/LOADER JOHN DEERE 2006 15 2021 2036 442-06 $135,000.00 L $135,000.00
BACK-10-0185367 BACKHOE/LOADER JOHN DEERE 2010 15 2025 2040 423-10 $135,000.00 L
BACK-11-D205702 BACKHOE/LOADER JOHN DEERE 2011 15 2026 2041 432-11 $135,000.00 L
BACK-12-D215014 BACKHOE/LOADER JOHN DEERE 2012 15 2027 2042 412-12 $135,000.00 L
LOAD-08-Z621907 LOADER JOHN DEERE 624K 2008 15 2023 2023 402-08 $175,000.00 L

Department Totals $985,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $135,000.00 $0.00 $0.00 $0.00

Replacement Year Costs
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Asset ID Asset Description In Service Year LOS Years Repl. Year 2nd Repl. Year Unit No. Est. Repl. Costs RISK (L, M, H, E) 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024

Public Works & Engineering Department

GRAD-84-9815941 GRADER CHAMPION 1984 25 2016 2041 701-84 $200,000.00 L $200,000.00
GRAD-03-9615939 GRADER CHAMPION 1984 25 2014 2039 721-84 $200,000.00 L
GRAD-03-165396 GRADER GRADALL 1988 25 2013 2038 732-88 $250,000.00 L
GRAD-12-5ET9432 GRADER NORAM 65E 2012 25 2037 2062 702-08 $200,000.00 L

Department Totals $850,000.00 $0.00 $200,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Replacement Year Costs
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Asset ID Asset Description In Service Year LOS Years Repl. Year 2nd Repl. Year Unit No. Est. Repl. Costs RISK (L, M, H, E) 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024

Public Works & Engineering Department

TRAI-85-20TONCR TRAILER - 20 TON CRAIG 1985 15 2000 2015 903 $40,000.00 L $40,000.00
TRAI-95-CARTAN TRAILER - CARGO TANDEM 1995 15 2010 2025 935 $10,000.00 L
TRAI-99-20TOTAN TRAILER - 20 TON TANDEM 1999 15 2014 2029 903 $40,000.00 L
TRAI-02-1002203 TRAILER - 20 TON TANDEM - S.W. 2002 15 2017 2032 931 $40,000.00 L $40,000.00
TRAI-04-CARCONS TRAILER - CARGO CONSTRUCTION 2004 15 2019 2034 936 $10,000.00 L $40,000.00
TRAI-09-H102108 TRAILER - 4000 LB HOT MIX TRANSPORTER 2009 15 2024 2039 954 $20,000.00 L $40,000.00
TRAI-10-W043101 TRAILER - CARGO TANDEM 2010 15 2025 2040 934 $10,000.00 L
TRAI-10-H102142 TRAILER - 4000 LB HOT MIX TRANSPORTER 2010 15 2025 2040 958 $20,000.00 L
TRAI-12-1142770 TRAILER - 15000 LB FLOAT 2012 15 2027 2042 962-12 $20,000.00 L

Department Totals $210,000.00 $40,000.00 $0.00 $40,000.00 $0.00 $40,000.00 $0.00 $0.00 $0.00 $0.00 $40,000.00

Emergency Services Department

TRAI-07-N063595 TRAILER CARGO PARAMEDIC 2007 15 2022 2037 933 $10,000.00 L $10,000.00

Department Totals $10,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $10,000.00 $0.00 $0.00

Renfrew County Housing Corporation

TRAI-01-G003096 TRAILER DUMP 2001 15 2016 2031 $10,000.00 L $10,000.00
TRAI-01-G003095 TRAILER DUMP 2001 15 2016 2031 $10,000.00 L $10,000.00

Department Totals $20,000.00 $0.00 $20,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Totals $240,000.00 $40,000.00 $20,000.00 $40,000.00 $0.00 $40,000.00 $0.00 $0.00 $10,000.00 $0.00 $40,000.00

Replacement Year Costs
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Asset ID Asset Description In Service Year LOS Years Repl. Year 2nd Repl. Year Unit No. Est. Repl. Costs RISK (L, M, H, E) 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024

Emergency Services Department

AMBU-04-HB50461 MOBILE COMMAND UNIT 1999 5 2004 2009 4331-99 $175,000.00 M $175,000.00 $175,000.00
AMBU-08-5154835 VAN DODGE SPRINTER 2500 2008 5 2013 2018 4315-07 $175,000.00 M $175,000.00 $175,000.00
AMBU-08-1115906 AMBULANCE DEMERS TYPE III 2008 5 2013 2018 4202-09 $175,000.00 M $175,000.00 $175,000.00
AMBU-09-DA55318 AMBULANCE DEMERS TYPE III 2009 5 2014 2019 4233-09 $175,000.00 M $175,000.00 $175,000.00
AMBU-09-EB19417 TRUCK FORD EXPEDITION 2009 5 2014 2019 4398-09 $75,000.00 M $75,000.00 $75,000.00
AMBU-10-DA14744 AMBULANCE DEMERS TYPE III 2010 5 2015 2020 4294-10 $175,000.00 M $175,000.00 $175,000.00
AMBU-10-DA20191 AMBULANCE DEMERS TYPE III 2010 5 2015 2020 4266-10 $175,000.00 M $175,000.00 $175,000.00
AMBU-11-1104536 AMBULANCE DEMERS TYPE III 2011 5 2016 2021 4204-12 $175,000.00 M $175,000.00 $175,000.00
AMBU-11-1104618 AMBULANCE DEMERS TYPE III 2011 5 2016 2021 4238-12 $175,000.00 M $175,000.00 $175,000.00
AMBU-11-1104808 AMBULANCE DEMERS TYPE III 2011 5 2016 2021 4290-12 $175,000.00 M $175,000.00 $175,000.00
AMBU-11-5551729 AMBULANCE DEMERS TYPE II 2011 5 2016 2021 4560-12 $175,000.00 M $175,000.00 $175,000.00
AMBU-11-5550161 AMBULANCE DEMERS TYPE II 2011 5 2016 2021 4559-11 $175,000.00 M $175,000.00 $175,000.00
AMBU-12-GA84994 TRUCK FORD EXPLORER 2012 5 2017 2022 4304-13 $75,000.00 M $75,000.00 $75,000.00
AMBU-12-GA84993 TRUCK FORD EXPLORER 2012 5 2017 2022 4303-13 $75,000.00 M $75,000.00 $75,000.00
AMBU-12-EF60023 TRUCK FORD EXPEDITION 2012 5 2017 2022 4383-13 $75,000.00 M $75,000.00 $75,000.00
AMBU-12-5683996 AMBULANCE DEMERS TYPE II 2012 5 2017 2022 4572-12 $175,000.00 M $175,000.00 $175,000.00
AMBU-12-1117421 AMBULANCE DEMERS TYPE III 2012 5 2017 2022 4570-13 $175,000.00 M $175,000.00 $175,000.00
AMBU-12-1184897 AMBULANCE DEMERS TYPE III 2012 5 2017 2022 4569-12 $175,000.00 M $175,000.00 $175,000.00
AMBU-12-1184324 AMBULANCE DEMERS TYPE III 2012 5 2017 2022 4568-12 $175,000.00 M $175,000.00 $175,000.00
AMBU-12-1117260 AMBULANCE DEMERS TYPE III 2012 5 2017 2022 4231-13 $175,000.00 M $175,000.00 $175,000.00
AMBU-13-1186256 AMBULANCE DEMERS TYPE III 2013 5 2018 2023 4591-13 $175,000.00 M $175,000.00 $175,000.00
AMBU-13-1188085 AMBULANCE DEMERS TYPE III 2013 5 2018 2023 4592-13 $175,000.00 M $175,000.00 $175,000.00
AMBU-13-1188928 AMBULANCE DEMERS TYPE III 2013 5 2018 2023 4593-13 $175,000.00 M $175,000.00 $175,000.00
AMBU-13-1186061 AMBULANCE DEMERS TYPE III 2013 5 2018 2023 4594-13 $175,000.00 M $175,000.00 $175,000.00
AMBU-12833606 AMBULANCE DEMERS TYPE II 2013 5 2018 2023 4595-14 $175,000.00 M $175,000.00 $175,000.00

Department Totals $3,975,000.00 $350,000.00 $875,000.00 $1,100,000.00 $1,225,000.00 $425,000.00 $350,000.00 $875,000.00 $1,100,000.00 $1,225,000.00 $425,000.00

Replacement Year Costs



Miramichi Lodge Building

Category Replacement Cost
Last Major 

Action
Brief Description Cost Year Priority 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

B2020 - Exterior Windows 815,200$             2005 Glazed aluminum 5,000$                 2020 Low 5,000$           5,000$           5,000$           5,000$           5,000$           5,000$           
B2030 - Exterior Doors 35,000$               2005 Sliding main doors 10,000$               2020 Low 10,000$         
B2030 - Exterior Doors 50,000$               2005 Main,staff,coutyards & balconies are gl     10,000$               2018 Low 10,000$         
B2030 - Exterior Doors 30,000$               2005 steel doors 30,000$               2020 Low 30,000$         
B2040 - Industrial Doors 15,400$               2005 9 X 8 Garbage, 9x8 Receiving 15,400$               2025 Low 15,400$         
C1010 - Partitions 76,425$               2005 3rd floor dining rooms & chapel have re    7,645$                 2016 Low 7,645$           
C1030 - Interior Doors 75,000$               2005 150 Accessibility construction doors 7,500$                 2018 Low 7,500$           
C1030 - Interior Doors 205,000$             2005 wood doors RHA and office areas 30,000$               2025 Low 30,000$         
C20 - Stairs 203,800$             2005 Cast-in-place concrete stairs 15,285$               2024 Low 15,285$         
C3010 - Wall Finishes 122,280$             2005 Painted concrete block in Block C 20,380$               2014 Low 20,380$         20,380$         
C3010 - Wall Finishes 117,856$             2005 Mainly painted gypsum 20,380$               2015 Low 20,380$         20,380$         20,380$         
C3010 - Wall Finishes 152,850$             2005 Plastic wall panneling in service areas 20,380$               2015 Low 20,380$         
C3010 - Wall Finishes 117,810$             2005 Wall waterproof membrane in mechan  20,380$               2020 Low 20,380$         20,380$         
C3020 - Floor Finishes 30,000$               2005 Resilient tile flooring 30,000$               2025 Low 30,000$         
C3020 - Floor Finishes 213,990$             2005 Resilient sheet flooring **** 213,990$             2022 Low 213,990$       
C3020 - Floor Finishes 940,000$             2005 carpet rolled 40,000$               2014 Low 40,000$         
C3020 - Floor Finishes 86,615$               2005 Ceramic tile flooring (carpet to ceramic 86,615$               2020 Low 86,615$         
C3020 - Floor Finishes 40,000$               2005 Carpet Removal / replacement to Vinyl 40,000$               2015 Low 40,000$         
C3030 - Ceiling Finishes 86,309$               2005 Exposed concrete ceiling finishes in me     10,000$               2017 Low 10,000$         
D1010 - Elevators & Lifts 406,560$             2005 2 Hydraulic passenger elevators 20,000$               2025 Low 20,000$         
D1010 - Elevators & Lifts -$                          2016 new lift 80,000$               2016 Low 80,000$         
D1010 - Elevators & Lifts 333,865$             2014 68 special purpose lifts from 160 kg - 4       80,000$               2014 Low 80,000$         
D1010 - Elevators & Lifts -$                          2015 New lifts 80,000$               2015 Low 80,000$         
D1010 - Elevators & Lifts -$                          2018 New Lifts 80,000$               2018 Low 80,000$         
D1010 - Elevators & Lifts -$                          2017 New Lift 80,000$               2017 Low 80,000$         
D1010 - Elevators & Lifts -$                          2019 New Lifts 80,000$               2019 Low 80,000$         
D1010 - Elevators & Lifts -$                          2022 New Lifts 80,000$               2022 Low 80,000$         
D1010 - Elevators & Lifts -$                          2020 New Lifts 80,000$               2020 Low 80,000$         
D1010 - Elevators & Lifts -$                          2021 New Lifts 80,000$               2021 Low 80,000$         
D2010 - Plumbing Fixtures 800,000$             2005 162 Water closets, 3 urinals, 162 wash             60,000$               2015 Low 60,000$         60,000$         
D2010 - Plumbing Fixtures 66,000$               2020 2 x New tubs 66,000$               2020 Low 66,000$         
D2010 - Plumbing Fixtures 66,000$               2021 2 X New Tubs 66,000$               2021 Low 66,000$         
D2010 - Plumbing Fixtures 66,000$               2019 2 x New Tubs 66,000$               2019 Low 66,000$         
D2040 - Rain Water Drainage 120,120$             2005 Municipal 12,320$               2024 Low 12,320$         
D3022 - Hot Water Boilers 100,000$             2005 MCC panel in Room C317 & C222 100,000$             2019 Low 100,000$       
D3022 - Hot Water Boilers 200,000$             2005 200,000$             2018 Low 200,000$       
D3024 - Boiler Room Piping And Specialties 36,960$               2005  36,960$               2019 Low 36,960$         
D3029 - Other Heat Generating Systems 144,698$             2005 7 x natural gas fireplaces -$                          2025 Low -$                   
D3034 - Packaged Air Conditioning Units 160,000$             2005 ERV 2 X Supply L/s 2600 Exhaust L/s    160,000$             2025 Low 160,000$       
D3045 - Exhaust Ventilation Systems 30,000$               2005 2 x air volume 4700 x 3300 Unit ventila 30,000$               2015 Low 30,000$         30,000$         
D3045 - Exhaust Ventilation Systems 203,800$             2005 VAV boxes - 100 50,000$               2020 Low 50,000$         50,000$         
D3058-D - Make-Up AHU 103,000$             2005 4x in room C222 103,000$             2022 Low 103,000$       
D3058-D - Make-Up AHU 103,000$             2005 103,000$             2023 Low 103,000$       
D3058-D - Make-Up AHU 103,000$             2005 103,000$             2024 Low 103,000$       
D3058-D - Make-Up AHU 103,000$             2005 103,000$             2021 Low 103,000$       
D3060 - Controls And Instrumentation 36,500$               2005 out dated technology plus new server 36,500$               2014 Medium 36,500$         
D4030 - Fire Protection Specialties 25,410$               2005 Fire existingushers 5,000$                 2017 Low 5,000$           5,000$           
D5022 - Lighting Equipment 100,000$             2005 Mainly T-8  1 A & B 100,000$             2021 Low 100,000$       
D5022 - Lighting Equipment 100,000$             2005 2 A & B 100,000$             2023 Low 100,000$       
D5031 - Public Address And Music System 47,206$               2005 Community Centre 28,000$               2025 Low 28,000$         
D5032 - Intercommunications And Paging 239,465$             2005 Nurse call - Austco sytstem 239,465$             2024 Low 239,465$       
D5032 - Intercommunications And Paging 28,000$               2005 Septra Link 28,000$               2017 Low 28,000$         
D5033 - Telephone Systems 127,375$             2005 NEC administration telphone system 30,000$               2015 Low 30,000$         30,000$         
D5035 - Television System -$                          2005 New Install 61,140$               2015 Low 61,140$         61,140$         
D5037 - Fire Alarm System 55,000$               2005 Added software to isolate sprinkler zon 8,000$                 2015 Low 8,000$           8,000$           
D5038 - Security Systems 55,000$               2005 Multiple cameras 10,190$               2016 Low 10,190$         
D5038 - Security Systems 130,000$             2005 centaur - security and roam alert 20,000$               2017 Low 20,000$         
D5091 - Exit & Emergency Light Systems 8,000$                 2005 Hard wired Emergency and Exit Lights 8,000$                 2015 Low 8,000$           8,000$           
D5092 - Emergency Power & Generation Systems 509,500$             2005 450 Kw Emergency Generator 20,380$               2015 Low 20,380$         20,380$         
E1042 - Laundry Room Equipment 82,000$               2005 Commercial Laundry and Dry Cleaing E 82,000$               2023 Low 82,000$         
E1093 - Food Service Equipment 72,000$               2005 6 standard unit kitchen euipment 72,000$               2017 Low 72,000$         
E1093 - Food Service Equipment 119,085$             2005 CC.hot cart, 7 hobart mixer brute steam                                       55,000$               2017 Low 55,000$         
E2010 - Fixed Furnishings 120,120$             2005 Kitchen areas 2 x each floor 120,120$             2020 Low 120,120$       
E2020 - Movable Furnishings 61,140$               2005 community centre / chapel 61,140$               2020 Low 61,140$         
E2020 - Movable Furnishings 168,135$             2005 Common areas 10,000$               2015 Low 10,000$         10,000$         10,000$         10,000$         10,000$         10,000$         10,000$         10,000$         10,000$         10,000$         10,000$         
E2020 - Movable Furnishings 605,286$             2005 Residential Rooms 15,000$               2015 Low 15,000$         15,000$         15,000$         15,000$         15,000$         15,000$         15,000$         15,000$         15,000$         15,000$         15,000$         
E2020 - Movable Furnishings 90,000$               2005 High Low beds 90,000$               2015 Low 90,000$         
E2020 - Movable Furnishings 60,000$               2005 High Low beds 60,000$               2016 Low 60,000$         

493,280$         182,835$         295,000$         342,880$         328,340$         554,255$         379,000$         447,370$         416,880$         500,450$         580,920$         

Miramichi Lodge - Site

Category Replacement Cost
Last Major 

Action
Brief Description Cost Year Priority 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

G2010 - Roadways 15,000$               2005 15,000$               2015 Low 15,000$         15,000$         
G2046 - Fountains, Pools, And Watercourses 56,045$               2005 Drainage ditch 15,000$               2017 Low 15,000$         15,000$         15,000$         
G2049-B - Sheds 35,665$               2016 12 x20 35,000$               2016 Low 35,000$         35,000$         35,000$         35,000$         35,000$         35,000$         35,000$         35,000$         35,000$         35,000$         
G4020 - Site Lighting 407,600$             2005 ageing technology 279,457$             2016 Low 279,457$       

15,000$           314,457$         50,000$           35,000$           35,000$           35,000$           50,000$           35,000$           35,000$           35,000$           65,000$           



Component Project Job Description Job type Priority 2015
A10 Foundations 0710_425 Nelson Street Foundation repairs Repair High $ 150,000

A10 Foundations Total $ 150,000

B1013 Balcony Construction 0726_260 Elizabeth Street North Repaint rails and associated work Repair Medium $ 12,000

B1013 Balcony Construction Total $ 12,000

B2010 Exterior Walls 0723_130-144 Fraser, 135-147 Arnolds, 520-546 Nelson - (6) Townhome Blocks Replace aluminum siding. Replacement Medium $ 50,000
B2010 Exterior Walls 0745_229/231 Albert Street Exterior painting. Repair Medium $ 10,000
B2010 Exterior Walls 0749_26 Spruce Street - Apartment Exterior painting. Repair High $ 10,000

B2010 Exterior Walls Total $ 70,000

B2020 Exterior Windows 0749_26 Spruce Street - (3) Townhome Blocks Replace exterior windows. Replacement High $ 85,000

B2020 Exterior Windows Total $ 85,000

B2030 Exterior Doors 0716_1030-1106 Lea St - (4) Townhome Blocks Replace exterior doors. Replacement Medium $ 80,000
B2030 Exterior Doors 0717_1110-1144 Lea St - (2) Townhome Blocks Replace insulated steel exterior doors. Replacement Medium $ 32,000
B2030 Exterior Doors 0719_204/206-240/242 Cecil Street - (18) Duplex Replace exterior doors. Replacement Low $ 55,000
B2030 Exterior Doors 0719_204/206-240/242 Cecil Street - (18) Duplex Replace door hardware with Primus Locks. Replacement Medium $ 18,000

B2030 Exterior Doors Total $ 185,000

B30 Roofing 0726_260 Elizabeth Street North Replace roofing. Replacement High $ 60,000

B30 Roofing Total $ 60,000

C1060 Kitchen Refurbishment 0711_510 MacKay Street Replace kitchen plumbing and finishes. This funding applies to all projects for 2015. Replacement Medium $ 28,000
C1060 Kitchen Refurbishment 0733_44 Lorne Street Replace kitchen cabinets. Replacement Low $ 84,000

C1060 Kitchen Refurbishment Total $ 112,000

D2050 Domestic Water Distribution - Units 0711_510 MacKay Street Replace valves. Replacement Medium $ 10,000
D2050 Domestic Water Distribution - Units 0711_515 River Road Replace valves. Replacement Medium $ 10,000

D2050 Domestic Water Distribution - Units Total $ 20,000

D2070 Domestic Water Distribution - Main 0747_63 Russell Street Replace recirculation water lines. Replacement Low $ 20,000

D2070 Domestic Water Distribution - Main Total $ 20,000

D2095 Domestic Water Heaters 0749_26 Spruce Street - Apartment Replace hot water tank. Replacement High $ 7,000

D2095 Domestic Water Heaters Total $ 7,000

D3045 Exhaust Ventilation Systems 0730_206-251 Oak Cres, 596-598 Frank Dench St - (13) Duplex Replace all exhaust fans. Replacement Low $ 20,800
D3045 Exhaust Ventilation Systems 0730_Allan Ave, Archibald Ave, Francis St, George Ave - (31) Single Family Replace all exhaust fans. Replacement Low $ 24,800
D3045 Exhaust Ventilation Systems 0734_41 Vimy Boulevard Replace all exhaust fans. Replacement Low $ 33,600

D3045 Exhaust Ventilation Systems Total $ 79,200

D5015 Unit Electrical Service and Distribution 0732_174/178,202 Massey, 220/350 Arith Blvd - (14) Duplex & (1) Single Fam Replace unit panels. (5 replaced - 24 to do). Replacement Medium $ 26,000

D5015 Unit Electrical Service and Distribution Total $ 26,000

D5024 Lighting Equipment - Common Area 0721_75 Stafford Street Replace common area and service room lighting. Replacement Low $ 7,000

D5024 Lighting Equipment - Common Area Total $ 7,000

D5037 Fire Alarm System 0712_55 Poplar Street Replace fire alarm system. Replacement High $ 10,000
D5037 Fire Alarm System 0735_236 Hall Avenue Replace fire alarm system. Replacement High $ 25,000

D5037 Fire Alarm System Total $ 35,000

D5038 Security Systems 0710_425 Nelson Street Replace camera. Replacement Low $ 8,000

Renfrew County Housing Corporation



D5038 Security Systems 0713_150 Elizabeth Street North Replace cameras. Replacement Low $ 8,000
D5038 Security Systems 0714_59 Wallace Street Replace security door system. Front handicap access. Replacement Medium $ 9,000
D5038 Security Systems 0716_1030-1106 Lea St - (4) Townhome Blocks Replace door hardware with Primus Locks. Replacement Medium $ 8,000
D5038 Security Systems 0717_1110-1144 Lea St - (2) Townhome Blocks Replace door hardware with Primus Locks. Replacement Medium $ 17,500
D5038 Security Systems 0746_8 Burwash Street Add more cameras. Replacement Medium $ 15,000
D5038 Security Systems 0747_63 Russell Street Install cameras Replacement High $ 22,000

D5038 Security Systems Total $ 87,500

G2020 Parking Lots 0721_75 Stafford Street - Site Repave parking lot. Replacement Medium $ 70,000
G2020 Parking Lots 0721_75 Stafford Street - Site Regrade driveway. Replacement Medium $ 15,000
G2020 Parking Lots 0732_174/178,202 Massey, 220/350 Arith Blvd - (14) Duplex & (1) Single Fam Repave driveway. Replacement Medium $ 72,500
G2020 Parking Lots 0735_236 Hall Avenue - Site Replace back parking lot. Replacement Medium $ 130,000
G2020 Parking Lots 0747_63 Russell Street - Site Repair parking lot Replacement Medium $ 58,000

G2020 Parking Lots Total $ 345,500

G2030 Pedestrian Paving 0721_75 Stafford Street - Site Replace pedestrian paving. Replacement Medium $ 30,000
G2030 Pedestrian Paving 0735_236 Hall Avenue Replacement Medium $ 56,000

G2030 Pedestrian Paving Total $ 86,000

G2040 Site Development 0712_55 Poplar Street - Site Replace Cedar Rails. Replacement High $ 10,000
G2040 Site Development 0716_1030-1106 Lea St - Site Replace patios. Replacement Low $ 98,000
G2040 Site Development 0717_1110-1144 Lea St - Site Replace patios. Replacement Low $ 48,000
G2040 Site Development 0722_19 Smith Street - Site Replace patio - poured concrete. Replacement Low $ 20,000
G2040 Site Development 0732_174/178,202 Massey, 220/350 Arith Blvd - (14) Duplex & (1) Single Fam Releveling patios. Replacement High $ 31,000
G2040 Site Development 0735_236 Hall Avenue - Site Replace chainlink fencing. Replacement Medium $ 12,000
G2040 Site Development 0748_200 Caruso Street - Site Replace chainlink fencing. Replacement Medium $ 37,500
G2040 Site Development 0748_200 Caruso Street - Site Replace wood fencing. Replacement High $ 12,000
G2040 Site Development 0748_200 Caruso Street - Site Repair playground. Replacement High $ 12,000
G2040 Site Development 0748_200 Caruso Street - Site Replace patios. Replacement High $ 20,000
G2040 Site Development 0749_26 Spruce Street - Site Replace playground. Replacement High $ 10,000
G2040 Site Development 0749_26 Spruce Street - Site Replace 24 patios. Replacement High $ 48,000
G2040 Site Development 0749_26 Spruce Street - Site Replace chainlink fencing. Replacement High $ 14,000

G2040 Site Development Total $ 372,500

G3020 Sanitary Sewer 0727_5967 Palmer Rapids Road - Site Replace septic system. Replacement High $ 40,000

G3020 Sanitary Sewer Total $ 40,000

G4020 Site Lighting 0721_75 Stafford Street - Site Replace with LED
 Replacement Low $ 15,000
G4020 Site Lighting 0712_55 Poplar Street - Site Replace pole lights to LED. Replacement Low $ 5,000

G4020 Site Lighting Total $ 20,000

Grand Total $ 1,819,700

Component Project Job Description Job Type Priority 2015



Capital Renewal Planning

Development
Development : Benchmark 

Cost based on Template
2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 10 YEARS TOTAL 

0710_425 Nelson Street $ 1,939,866 $ 487,200 $ 34,990 $ 20,000 $ 15,600 $ 69,000 $ 87,200 $ 23,900 $ 6,000 $ 30,355 $ 26,536 $ 800,781
0711_510 MacKay St & 515 River Rd $ 6,466,528 $ 80,600 $ 369,200 $ 101,600 $ 68,500 $ 185,320 $ 80,940 $ 26,295 $ 254,500 $ 7,700 $ 242,233 $ 1,416,888
0712_55 Poplar Street $ 3,469,990 $ 65,000 $ 12,200 $ 365,200 $ 71,000 $ 0 $ 26,000 $ 19,200 $ 5,000 $ 26,000 $ 112,175 $ 701,775
0713_150 Elizabeth Street North $ 4,708,162 $ 155,000 $ 30,900 $ 8,000 $ 417,200 $ 0 $ 38,000 $ 0 $ 0 $ 30,000 $ 311,475 $ 990,575
0714_59 Wallace Street $ 3,548,390 $ 12,000 $ 9,000 $ 76,800 $ 12,800 $ 357,700 $ 10,000 $ 0 $ 109,000 $ 20,800 $ 0 $ 608,100
0715_435-481 Nelson Street $ 3,831,260 $ 30,000 $ 0 $ 247,400 $ 54,000 $ 46,000 $ 17,600 $ 222,200 $ 0 $ 0 $ 0 $ 617,200
0716_1030-116 Lea Street $ 4,773,376 $ 0 $ 186,000 $ 23,000 $ 0 $ 24,000 $ 232,000 $ 171,000 $ 0 $ 0 $ 273,006 $ 909,006
0717_1110-1144 Lea Street $ 2,776,940 $ 30,000 $ 97,500 $ 66,000 $ 8,000 $ 80,000 $ 0 $ 104,000 $ 112,000 $ 12,800 $ 167,676 $ 677,976
0718_1 MacKercher Drive $ 3,605,397 $ 0 $ 7,300 $ 70,000 $ 10,000 $ 0 $ 218,800 $ 12,000 $ 40,000 $ 46,471 $ 155,368 $ 559,939
0719_204-241 Cecil Street $ 5,349,866 $ 0 $ 73,300 $ 35,000 $ 0 $ 125,000 $ 253,000 $ 180,000 $ 0 $ 28,800 $ 0 $ 695,100
0720_400 Nelson Street $ 1,602,877 $ 36,000 $ 6,000 $ 0 $ 0 $ 36,000 $ 13,000 $ 188,000 $ 0 $ 0 $ 0 $ 279,000
0721_75 Stafford Street $ 4,754,780 $ 59,000 $ 148,000 $ 5,000 $ 0 $ 0 $ 54,500 $ 0 $ 120,000 $ 0 $ 52,742 $ 439,242
0722_19 Smith Street $ 1,914,208 $ 31,000 $ 21,500 $ 0 $ 3,000 $ 10,000 $ 45,000 $ 0 $ 221,800 $ 0 $ 38,976 $ 371,276
0723_Nelson-Arnolds-Fraser $ 4,660,259 $ 0 $ 61,000 $ 0 $ 20,000 $ 216,000 $ 0 $ 0 $ 0 $ 0 $ 43,928 $ 340,928
0724_Bronx St & Reynolds Ave $ 6,785,235 $ 24,000 $ 0 $ 110,000 $ 250,000 $ 0 $ 65,000 $ 0 $ 180,000 $ 0 $ 20,904 $ 649,904
0725_172 & 174 Cecil Street $ 287,720 $ 0 $ 0 $ 0 $ 0 $ 0 $ 2,784 $ 0 $ 1,672 $ 0 $ 2,584 $ 7,040
0725_202 Cecil Street $ 135,360 $ 0 $ 0 $ 10,000 $ 0 $ 0 $ 0 $ 0 $ 500 $ 2,359 $ 14,224 $ 27,083
0726_260 Elizabeth Street North $ 8,202,741 $ 82,000 $ 39,404 $ 117,000 $ 318,000 $ 0 $ 80,000 $ 189,200 $ 5,000 $ 331,211 $ 419,289 $ 1,581,105
0727_5967 Palmers Rapids Road $ 3,183,700 $ 13,431 $ 11,000 $ 0 $ 59,000 $ 25,000 $ 93,000 $ 0 $ 0 $ 0 $ 199,008 $ 400,439
0730_Moran Heights $ 4,196,160 $ 0 $ 27,800 $ 3,100 $ 0 $ 20,000 $ 0 $ 0 $ 3,000 $ 207,279 $ 0 $ 261,179
0730_Oak Crescent $ 3,366,324 $ 0 $ 23,400 $ 0 $ 0 $ 0 $ 0 $ 0 $ 40,000 $ 262,556 $ 0 $ 325,956
0732_Arith Boulevard $ 3,754,746 $ 103,500 $ 28,900 $ 5,000 $ 0 $ 0 $ 0 $ 45,600 $ 23,200 $ 21,924 $ 56,644 $ 284,768
0733_44 Lorne Street $ 1,315,848 $ 5,000 $ 84,000 $ 107,200 $ 3,000 $ 9,600 $ 8,000 $ 10,000 $ 72,000 $ 89,621 $ 14,190 $ 402,611
0734_41 Vimy Boulevard $ 5,340,243 $ 150,000 $ 33,900 $ 116,000 $ 31,000 $ 147,000 $ 125,500 $ 80,000 $ 0 $ 130,994 $ 164,184 $ 978,578
0735_236 Hall Avenue $ 9,860,695 $ 0 $ 10,000 $ 30,000 $ 156,700 $ 71,200 $ 96,129 $ 0 $ 26,000 $ 355,881 $ 113,924 $ 859,834
0740_McLachlin Heights $ 3,384,000 $ 14,000 $ 0 $ 0 $ 2,500 $ 42,000 $ 40,000 $ 127,500 $ 169,000 $ 0 $ 137,298 $ 532,298
0741_Allan Drive/Wilfred Crescent $ 2,589,480 $ 93,400 $ 0 $ 0 $ 0 $ 0 $ 16,000 $ 85,000 $ 0 $ 66,000 $ 264,375 $ 524,775
0742_44-72 Sullivan Crescent $ 2,330,532 $ 73,400 $ 0 $ 75,000 $ 40,000 $ 0 $ 19,400 $ 0 $ 0 $ 21,514 $ 0 $ 229,314
0743_Wilfred Crescent/Edward Street $ 2,589,480 $ 93,400 $ 0 $ 0 $ 108,000 $ 0 $ 25,000 $ 0 $ 16,000 $ 191,892 $ 127,980 $ 562,272
0744_228 Edward Street $ 135,360 $ 5,500 $ 12,800 $ 10,500 $ 0 $ 14,000 $ 800 $ 0 $ 0 $ 3,000 $ 12,000 $ 58,600
0745_229/231 Albert Street $ 2,602,398 $ 52,000 $ 18,000 $ 0 $ 0 $ 110,000 $ 67,000 $ 9,000 $ 108,200 $ 45,375 $ 180,777 $ 590,352
0746_8 Burwash Street $ 7,476,214 $ 15,800 $ 32,311 $ 43,200 $ 12,000 $ 0 $ 306,900 $ 160,000 $ 105,000 $ 0 $ 89,599 $ 764,810
0747_63 Russell Street $ 6,283,817 $ 10,000 $ 102,000 $ 47,800 $ 22,000 $ 55,800 $ 9,000 $ 227,400 $ 35,000 $ 30,645 $ 292,783 $ 832,428
0748_200 Caruso Street $ 5,002,728 $ 47,150 $ 69,500 $ 74,500 $ 0 $ 0 $ 200,000 $ 29,686 $ 177,400 $ 59,500 $ 544,266 $ 1,202,002
0749_26 Spruce Street $ 4,972,881 $ 13,000 $ 178,000 $ 124,000 $ 140,600 $ 72,000 $ 74,600 $ 135,000 $ 71,800 $ 327,156 $ 321,281 $ 1,457,436
Totals : $ 137,197,559 $ 1,781,381 $ 1,727,905 $ 1,891,300 $ 1,822,900 $ 1,715,620 $ 2,305,153 $ 2,044,981 $ 1,902,072 $ 2,349,832 $ 4,399,424 $ 21,940,568

($176/Sq.Ft.)

Forcasted 
expenditures

2014 $ 1,781,381
2015 $ 1,727,905
2016 $ 1,891,300
2017 $ 1,822,900
2018 $ 1,715,620
2019 $ 2,305,153
2020 $ 2,044,981
2021 $ 1,902,072
2022 $ 2,349,832
2023 $ 4,399,424

Average expenditures over 10 years $2,194,057
Current funding $1,173,600

Gap $1,020,457
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2014/15 10048 Road Arnprior Town Limit-to-Madawaska Bdge E Exp Jnt 0.48 1.78 1- Madawaska Blv PR2 365,021 280,785 4 HCB2-U 79 M 12,137 M POI
2015 10010 Road Cty Rd 59 (Herrick Dr)-to-Arnprior Town Limit 0.1 0.49 1- Madawaska Blv PR2 93,534 239,831 1.54 HCB3-R 79 M 7,956 M POI
2015 21431 Road Waba Creek E Exp Jnt-to-Cty Rd 52 (Burnstown Rd) 14.31 14.7 2- White Lake Road R1 76,000 194,872 2.33 HCB3-U 28 E 2,157 E SC & POI
2015 60376 Road Hwy 17-to-Thomson Rd 3.76 5.88 6- Lochwinnoch Rd R1 104,605 49,342 0.41 HCB4-R 45 E 869 H SC
2015 60588 Road Thomson Rd-to-Yantha Rd 5.88 8.68 6- Lochwinnoch Rd R1 138,158 49,342 0.41 HCB4-R 61 H 869 H POI
2015 60868 Road Yantha Rd-to-Miller Rd 8.68 9.84 6- Lochwinnoch Rd R1 57,237 49,342 0.41 HCB4-R 65 M 869 H POI
2015 190000 Road Cty Rd 24 (White Water Rd)-to-Robinson Rd 0 1.13 19- Mud Lake Rd R1 188,588 166,892 3.43 HCB3-R 59 H 1,832 H POI
2015 190130 Road Robinson Rd-to-McDonnell Bdge S Exp Jnt 1.3 2.4 19- Mud Lake Rd R1 159,574 145,067 3.43 HCB3-R 44 E 1,832 H SC
2015 190223 Road McDonnell Bdge S Exp Jnt-to-McDonnell Bdge N Exp Jnt 2.23 2.31 19- Mud Lake Rd R1 11,605 145,063 3.43 HCB3-R 79 M 1,832 H POI
2015 190231 Road McDonnell Bdge N Exp Jnt-to-Sawmill Rd 2.31 3.46 19- Mud Lake Rd PR1 270,000 234,783 3.43 HCB3-R 37 E 1,832 H SC
2015 190346 Road Sawmill Rd-to-City of Pembroke South Limit 3.46 5 19- Mud Lake Rd PR1 350,000 227,273 3.43 HCB3-R 19 E 1,832 H SC
2015 520000 Road Cty Rd 2 (White Lake Rd)-to-Waba Cr Bdge W Exp Jnt 0 0.74 52- Burnstown Rd R1 178,729 241,526 0.67 HCB4-U 19 E 724 H SC
2015 520074 Road Waba Cr Bdge W Exp Jnt-to-McLachlan Rd 0.74 1.18 52- Burnstown Rd R1 106,271 241,525 0.67 HCB4-S 87 L 724 H POI
2015 540000 Road Hwy 17-to-Libbys Rd 0 1.41 54- Mclean Dr R1 676,000 479,433 4.88 HCB3-R 37 E 746 H SC
2015 581243 Road Round Lake Center S Boundary-to-Cty Rd 67 (Simpson Pit Rd) 12.43 12.99 58- Round Lake Rd R1 49,272 87,986 2.19 HCB3-U 61 H 777 H POI
2015 581299 Road Cty Rd 67 (Simpson Pit Rd)-to-Round Lake Center N Boundary 12.99 14.15 58- Round Lake Rd R1 102,064 87,986 2.19 HCB3-S 44 E 1,654 H SC
2015 581415 Road Round Lake Center N Boundary-to-Lakeview Dr West End 14.15 15.68 58- Round Lake Rd R1 134,619 87,986 2.19 HCB3-R 19 E 1,654 H SC
2015 581568 Road Lakeview Dr West End-to-Sherwood River Bdge W Exp Jnt 15.68 16.94 58- Round Lake Rd R1 110,863 87,987 2.19 HCB3-R 19 E 1,654 H SC
2015 581694 Road Sherwood River Bdge W Exp Jnt-to-Sherwood River Bdge E Exp Jnt 16.94 16.99 58- Round Lake Rd R1 4,399 87,980 2.19 HCB3-R 76 M 1,654 H POI
2015 581699 Road Sherwood River Bdge E Exp Jnt-to-Deer Trail Rd 16.99 18.34 58- Round Lake Rd R1 118,782 87,987 2.19 HCB3-R 44 E 1,654 H SC
2015 582748 Road Cty Rd 58 Picnic Area-to-Fraser/Richards Twp Line 27.48 31.01 58- Round Lake Rd R1 446,365 126,449 1.67 HCB3-R 37 E 1,321 H SC
2015 583101 Road Richards/Fraser Twp Line-to-Fraser Lots 18/19 31.01 36.97 58- Round Lake Rd R1 753,635 126,449 1.67 HCB3-R 28 E 1,321 H SC
2015 586008 Road TV Tower Rd-to-Lorne St East 60.08 61.1 58- Bruham Ave R1 151,191 148,226 2.77 HCB3-R 28 E 4,488 E POI &SC
2015 586110 Road Lorne St East-to-Boundary Rd 61.1 61.49 58- Bruham Ave R1 57,809 148,228 2.77 HCB3-U 28 E 4,488 E POI &SC
2015 700000 Road Cty Rd 512 (Brudenell Rd)-to-Gorman Rd 0 4.3 70- Ruby Rd MICRO 132,000 30,698 2.31 LCB1-R 94 L 292 M POI
2015 6350000 Road Hwy 17-to-Interprovincial Bdge S Exp Jnt 0 2.49 635- Swisha Rd PR1 575,000 230,924 0.96 HCB4-R 55 H 770 H POI

SCRATCH COAT 600,000
ACTIVE TRANSPORTATION  150,000
TOTAL 6,161,321

2016 10000 Road Connifer Lane-to-Cty Rd 59 (Herrick Dr) 0 0.1 1- Madawaska Blv PR2 23,906 239,060 1.54 HCB3-R 72 M 6,580 M POI
2016 10859 Road Braeside West limit to Golf club Rd (Sand Pt) 0 0.1 1-River Road 50,000 28 E 1,600 H SC
2016 11124 Road Golf club Rd (Sand Pt) to Mast Rd. 1-River Road 50,000 29 E 1,155 H SC
2016 40752 Road Cty Rd 653 (Chenaux Rd)-to-Cty Rd 48 (Magnesium Rd) 7.52 11.84 4- Queens Line R1 227,882 52,750 2.75 HCB3-R 40 E 1,211 H SC
2016 41184 Road Cty Rd 48 (Magnesium Rd)-to-Acres Rd 11.84 15.14 4- Queens Line R1 174,077 52,751 2.75 HCB4-R 43 E 1,236 H SC
2016 41514 Road Acres Rd-to-Kohlsmith Rd 15.14 18.24 4- Queens Line R1 163,527 52,751 2.75 HCB4-R 43 E 1,236 H SC
2016 41824 Road Kohlsmith Rd-to-Cty Rd 7 (Foresters Falls Rd) 18.24 20.79 4- Queens Line R1 134,514 52,751 2.75 HCB4-R 43 E 1,236 H SC
2016 60376 Road Hwy 17-to-Thomson Rd 3.76 5.88 6- Lochwinnoch Rd R1 120,470 56,825 0.44 HCB4-R 45 E 869 H SC
2016 60588 Road Thomson Rd-to-Yantha Rd 5.88 8.68 6- Lochwinnoch Rd R1 159,112 56,826 0.44 HCB4-R 61 H 869 H POI
2016 60868 Road Yantha Rd-to-Miller Rd 8.68 9.84 6- Lochwinnoch Rd R1 65,918 56,826 0.44 HCB4-R 65 M 869 H POI
2016 81206 Road CPR Crossing-to-Hwy 17 12.06 12.69 8- Cobden Rd R1 114,000 180,952 3.44 HCB3-U 61 H 3,356 M POI
2016 300757 Road Black Creek Rd-to-Limestone Rd 7.57 9.65 30- Lake Dore Rd R1 143,945 69,204 4.89 HCB3-R 49 H 1,633 H POI
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2016 300964 Road Limestone Rd-to-Biederman Rd 9.64 10.64 30- Lake Dore Rd R1 69,204 69,204 4.89 HCB3-R 40 E 1,633 H SC
2016 301064 Road Biederman Rd-to-Scheuneman Rd 10.64 14.3 30- Lake Dore Rd R1 253,287 69,204 4.89 HCB3-R 40 E 1,633 H SC
2016 301430 Road Scheuneman Rd-to-Hwy 41 14.3 16.23 30- Lake Dore Rd R1 133,564 69,204 4.89 HCB3-R 59 H 1,633 H POI
2016 400468 Road Cty Rd 21 (Beachburg Rd)-to-Cty Rd 24 (White Water Rd) 4.68 5.53 40- Greenwood Rd PR2 200,681 236,095 2.07 HCB3-R 65 H 6,780 M POI
2016 480000 Road Hwy 653-to-Mine View Rd 0 2 48- Magnesium Rd R1 251,440 125,720 5.3 HCB4-R 52 H 903 H POI
2016 480200 Road Mine View Rd-to-Cty Rd 4 (Queens Line) 2 4.86 48- Magnesium Rd R1 359,560 125,720 5.3 HCB4-R 35 E 399 M SC
2016 500344 Road Hawthorne Rd-to-Canola Rd 3.44 5.12 50- Gore Line R1 219,866 130,873 1.11 HCB4-R 61 H 370 M SC
2016 500512 Road Canola Rd-to-Nicolai Rd 5.12 7.48 50- Gore Line R1 308,859 130,872 1.11 HCB4-R 35 E 370 M SC
2016 500748 Road Nicolai Rd-to-Cty Rd 49 (Lapasse Rd) 7.48 9.4 50- Gore Line R1 251,275 130,872 1.11 HCB4-R 35 E 370 M SC
2016 585627 Road Hwy 17-to-B Line Rd 56.27 57.56 58- Round Lake Rd R1 169,730 131,574 2.6 HCB3-R 19 E 2,556 E POI &SC
2016 585756 Road B Line Rd-to-TV Tower Rd 57.56 60.08 58- Round Lake Rd R1 331,565 131,573 2.6 HCB3-R 28 E 3,086 E POI &SC
2016 586008 Road TV Tower Rd-to-Lorne St East 60.08 61.1 58- Bruham Ave R1 134,205 131,574 2.6 HCB3-R 28 E 4,488 E POI &SC
2016 690603 Road Babinski Rd-to-New Pavement 6.03 7.87 69- Siberia Rd REC 162,832 88,496 2.33 HCB4-R 97 L 153 L POI
2016 690787 Road New Pavement-to-Yakabuski Rd 7.87 9.42 69- Siberia Rd REC 172,222 111,111 2.33 HCB4-R 28 E 153 L SC
2016 690942 Road Yakabuski Rd-to-710 Siberia Rd 9.42 10.57 69- Siberia Rd REC 127,778 111,111 2.33 HCB4-R 19 E 976 H SC
2016 5120000 Road Hwy 60 (Killaloe Beginning)-to-North Limit of urban area, Killaloe 0 1.99 512- Queens St R1 120,000 60,302 0.19 HCB4-S 35 E 1745 H SC
2016 5120199 Road South Limit of urban area, Killaloe-to-Killaloe South Limit 1.99 2.45 512- Queens St R1 266,000 578,261 1.17 HCB4-R 84 L 871 H POI
2016 5150000 Road Cty Rd 62 (Combermere Rd)-to-Riverside Dr 0 2.2 515- Palmer Rd R1 351,000 159,545 0.8 HCB3-R 59 H 1096 H POI
2016 5150652 Road Finch Rd-to-Palmer Rapids Dam Rd 6.52 8.33 515- Palmer Rd R1 236,828 130,844 5.56 HCB3-R 76 M 1,101 H POI
2016 5150833 Road Palmer Rapids Dam Rd-to-Jewellville Bdge S Exp Jnt 8.33 9.6 515- Palmer Rd R1 166,172 130,844 5.56 HCB3-R 61 H 1,101 H POI

SCRATCH COAT 600,000
ACTIVE TRANSPORTATION  150,000
TOTAL 6,463,419

2017 10347 Road Cty Rd 10 (Division St)-to-Usborne St 3.47 3.97 1- River Road R1 139,788 279,576 3.03 HCB3-U 79 M 4,573 M POI
2017 10859 Road Braeside West limit to Golf club Rd (Sand Pt) 1-River Road Design 350,000 28 E 1,600 H SC
2017 11124 Road Golf club Rd (Sand Pt) to Mast Rd. 1-River Road Design 350,000 29 E 1,155 H SC
2017 40752 Road Cty Rd 653 (Chenaux Rd)-to-Cty Rd 48 (Magnesium Rd) 7.52 11.84 4- Queens Line R1 210,303 48,681 2.78 HCB3-R 40 E 1,211 H SC
2017 41184 Road Cty Rd 48 (Magnesium Rd)-to-Acres Rd 11.84 15.14 4- Queens Line R1 160,648 48,681 2.78 HCB4-R 43 E 1,236 H SC
2017 41514 Road Acres Rd-to-Kohlsmith Rd 15.14 18.24 4- Queens Line R1 150,912 48,681 2.78 HCB4-R 43 E 1,236 H SC
2017 41824 Road Kohlsmith Rd-to-Cty Rd 7 (Foresters Falls Rd) 18.24 20.79 4- Queens Line R1 124,137 48,681 2.78 HCB4-R 43 E 1,236 H SC
2017 50636 Road Culhane Rd-to-Fulton Rd 6.36 8.6 5- Stone Road R1 144,283 64,412 2.28 HCB4-R 39 E 382 M SC
2017 50860 Road Fulton Rd-to-Kennelly Rd 8.6 11.14 5- Stone Road R1 163,607 64,412 2.28 HCB4-R 59 H 382 M POI
2017 51114 Road Kennelly Rd-to-Mhusk Rd 11.14 12.57 5- Stone Road R1 92,110 64,413 2.28 HCB4-R 55 H 382 M POI
2017 90000 Road Hwy 60/Cty Rd 8 (Cobden Rd)-to-Agnew Rd 0 2.03 9- Bulger Rd PR1 460,000 226,601 11 HCB4-R 34 E 775 H SC
2017 210000 Road Cty Rd 7 (Foresters Falls Rd-to-Fletcher Rd) 0 3.11 21- Beachburg Rd R1 407,496 131,028 1.99 HCB4-R 39 E 1025 H SC
2017 210311 Road Fletcher Rd-to-Buchannan's Pit Entrance (1046) 3.11 5.06 21- Beachburg Rd R1 255,504 131,028 1.99 HCB4-R 61 H 1013 H POI
2017 212323 Road Cemetery Rd-to-Cty Rd 40 (Greenwood Rd) 23.23 25.3 21- Beachburg Rd R1 273,000 131,884 5.98 HCB3-R 56 H 2,753 H POI
2017 261441 Road Airport Rd-to-Black Bay Rd 14.41 16.45 26- Doran Rd R1 310,000 151,961 1.84 HCB3-R 39 E 2,632 E POI &SC
2017 300757 Road Black Creek Rd-to-Limestone Rd 7.57 9.65 30- Lake Dore Rd R1 124,272 59,746 4.99 HCB3-R 49 H 1,633 H POI
2017 300964 Road Limestone Rd-to-Biederman Rd 9.64 10.64 30- Lake Dore Rd R1 59,746 59,746 4.99 HCB3-R 40 E 1,633 H SC
2017 301064 Road Biederman Rd-to-Scheuneman Rd 10.64 14.3 30- Lake Dore Rd R1 218,671 59,746 4.99 HCB3-R 40 E 1,633 H SC
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2017 301430 Road Scheuneman Rd-to-Hwy 41 14.3 16.23 30- Lake Dore Rd R1 115,310 59,746 4.99 HCB3-R 59 H 1,633 H POI
2017 490340 Road Cty Rd 31 (Lookout Rd)-to-Pleasant Valley Rd 3.4 4.81 49- Lapasse Rd MICRO 42,697 30,282 1.16 LCB1-R 60 H 435 H POI
2017 490481 Road Pleasant Valley Rd-to-Hawthorne Rd 4.81 6.19 49- Lapasse Rd MICRO 41,789 30,282 1.16 LCB1-R 66 M 435 H POI
2017 490619 Road Hawthorne Rd-to-Grants Settlement Rd 6.19 8.35 49- Lapasse Rd MICRO 65,408 30,281 1.16 LCB1-R 60 H 435 H POI
2017 490835 Road Grants Settlement Rd-to-Cty Rd 50 (Gore Line) 8.35 11.92 49- Lapasse Rd MICRO 108,106 30,282 1.16 LCB1-R 61 H 478 H POI
2017 510089 Road Cty Rd 42 (Forest Lea Rd)-to-Meadowbrook Dr 0.89 1.51 51- Pembroke West R1 68,762 110,906 5.11 HCB2-S 75 M 11,880 M POI
2017 510151 Road Meadowbrook Dr-to-B Line Rd 1.51 3.71 51- Pembroke West R1 243,993 110,906 5.11 HCB2-R 75 M 11,880 M POI
2017 510371 Road B Line Rd-to-Airport Rd 3.71 6.3 51- Petawawa Blv R1 287,246 110,906 5.11 HCB2-S 59 H 10,065 M POI
2017 510630 Road Airport Rd-to-Cty Rd 25 (Laurentian Dr) 6.3 8.03 51- Petawawa Blv RW 407,225 235,390 0.46 HCB2-S 74 M 10,558 M POI
2017 511071 Road Cty Rd 37 (Murphy Rd)-to-Cty Rd 26 (Doran St) 10.71 12.12 51- Petawawa Blv RW 2,322,049 1,646,843 0.94 HCB2-U 62 H 13,768 M POI
2017 580000 Road Hwy 60-to-Mask Rd 0 2.44 58- Round Lake Rd R1 374,512 153,489 3.26 HCB4-R 61 H 973 H POI
2017 580244 Road Mask Rd-to-Fish & Game Club Rd 2.44 3.93 58- Round Lake Rd R1 228,698 153,489 3.26 HCB4-R 61 H 973 H POI
2017 580393 Road Fish & Game Club Rd-to-Long Meadows Rd 3.93 5.43 58- Round Lake Rd R1 230,233 153,489 3.26 HCB3-R 56 H 973 H POI
2017 580543 Road Long Meadows Rd-to-Tramore Rd 5.43 6.45 58- Round Lake Rd R1 156,558 153,488 3.26 HCB3-R 59 H 973 H POI
2017 630765 Road Cty Rd 508 (Calabogie Rd)-to-Hwy 17 7.65 9.21 63- Anderson Rd REC 800,000 512,821 1.63 HCB4-R 55 H 333 M POI

SCRATCH COAT 600,000
ACTIVE TRANSPORTATION  150,000
TOTAL 10,237,063

2018 10213 Road Daniel St-to-Elgin St 2.13 2.62 1- Madawaska Blv RW 652,101 1,330,818 0.61 HCB2-U 75 M 9,607 M POI
2018 10262 Road Madawaska & Elgin-to-Cty Rd 10 (Division St) 2.62 3.46 1- Elgin St. West RW 1,612,737 1,919,925 0.4 HCB2-U 75 M 9,607 M POI
2018 10674 Road Dochart St-to-Cty Rd 3 (Usborne St) 6.74 7.97 1- River Road R1 250,001 203,253 5.11 HCB3-U 70 M 2,872 M POI
2018 10859 Road Braeside West limit to Golf club Rd (Sand Pt) 1-River Road Design 350,000 28 E 1,600 H SC
2018 11124 Road Golf club Rd (Sand Pt) to Mast Rd. 1-River Road Design 350,000 29 E 1,155 H SC
2018 12201 Road Castleford Bdge S Exp Jnt-to-Castleford Bdge N Exp Jnt 22.01 22.09 1- River Road R1 5,359 66,988 2.08 HCB3-R 75 M 1,057 H POI
2018 12210 Road Castleford Bdge N Exp Jnt-to-Cty Rd 20 (Castleford Rd) 22.1 24.64 1- River Road R1 170,144 66,986 2.08 HCB3-R 44 E 1,057 H SC
2018 12464 Road 0.85km West of County Road 20-to-Mullins Rd 24.64 28.85 1- River Road R1 225,072 53,461 2.08 HCB4-R 32 E 1345 H SC
2018 12884 Road Mullins Rd-to-Rex Lane 28.84 31.34 1- River Road R1 167,464 66,986 2.08 HCB4-R 32 E 805 H SC
2018 13135 Road Rex Lane-to-Cty Rd 4 (Storyland Rd) 31.35 32.47 1- River Road R1 75,024 66,986 2.08 HCB4-R 37 E 805 H SC
2018 40752 Road Cty Rd 653 (Chenaux Rd)-to-Cty Rd 48 (Magnesium Rd) 7.52 11.84 4- Queens Line R1 227,882 52,750 2.81 HCB3-R 40 E 1,211 H SC
2018 41184 Road Cty Rd 48 (Magnesium Rd)-to-Acres Rd 11.84 15.14 4- Queens Line R1 174,077 52,751 2.81 HCB4-R 43 E 1,236 H SC
2018 41514 Road Acres Rd-to-Kohlsmith Rd 15.14 18.24 4- Queens Line R1 163,527 52,751 2.81 HCB4-R 43 E 1,236 H SC
2018 41824 Road Kohlsmith Rd-to-Cty Rd 7 (Foresters Falls Rd) 18.24 20.79 4- Queens Line R1 134,514 52,751 2.81 HCB4-R 43 E 1,236 H SC
2018 50636 Road Culhane Rd-to-Fulton Rd 6.36 8.6 5- Stone Road R1 141,758 63,285 2.3 HCB4-R 39 E 382 M SC
2018 50860 Road Fulton Rd-to-Kennelly Rd 8.6 11.14 5- Stone Road R1 160,744 63,285 2.3 HCB4-R 59 H 382 M POI
2018 51114 Road Kennelly Rd-to-Mhusk Rd 11.14 12.57 5- Stone Road R1 90,498 63,285 2.3 HCB4-R 55 H 382 M POI
2018 121012 Road Urban Beginning-to-Cty Rd 50 (Gore Line) 10.12 10.82 12- Westmeath Rd R1 209,000 298,571 1.56 HCB3-U 61 H 1,481 H POI
2018 230000 Road Renfrew/Lanark Line-to-Frank St 0 2.05 23- Highland Rd R1 265,067 129,301 1.76 HCB4-R 84 L 791 H POI
2018 230205 Road Frank St-to-Cty Rd 2 (White Lake Rd) 2.05 3.72 23- Highland Rd R1 215,933 129,301 1.76 HCB4-R 45 E 791 H SC
2018 510089 Road Cty Rd 42 (Forest Lea Rd)-to-Meadowbrook Dr 0.89 1.51 51- Pembroke West R1 89,390 144,177 5.15 HCB2-S 87 L 11,880 M POI
2018 510151 Road Meadowbrook Dr-to-B Line Rd 1.51 3.71 51- Pembroke West R1 317,190 144,177 5.15 HCB2-R 87 L 11,880 M POI
2018 510371 Road B Line Rd-to-Airport Rd 3.71 6.3 51- Petawawa Blv (1/2 in 2 200,000 77,220 5.15 HCB2-S 59 H 10,065 H POI
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2018 510803 Road Cty Rd 25 (Laurentian Dr)-to-Silke St 8.03 9.46 51- Petawawa Blv R2 590,009 412,594 1.64 HCB3-R 61 H 8,351 H POI
2018 510946 Road Silke St-to-Cty Rd 37 (Murphy Rd) 9.46 10.71 51- Petawawa Blv R2 690,055 552,044 1.55 HCB3-S 61 H 8,351 H POI
2018 521563 Road Pucker St-to-Graham Ave 15.63 16.26 52- Burnstown Rd R2 208,543 331,021 5.31 HCB3-U 53 H 5,302 H POI
2018 521626 Road Graham Ave-to-Hwy 60 (Coumbes St) 16.26 17.48 52- Raglan St S R1 285,000 233,607 5.31 HCB3-U 53 H 5,302 H POI
2018 630921 Road Hwy 17-to-Clifford Sideroad 9.21 12.13 63- Miller Rd R1 454,933 155,799 1.63 HCB4-R 37 E 260 M SC
2018 631213 Road Clifford Sideroad-to-Cty Rd 6 (Lochwinnoch Rd) 12.13 13.09 63- Miller Rd R1 149,567 155,799 1.63 HCB4-R 58 H 260 M POI
2018 640000 Road Cty Rd 512 (Foymount Rd)-to-Raddatz Rd 0 3.68 64- Opeongo Rd MICRO 45,432 12,346 1.63 LCB1-R 78 M 304 M POI
2018 640368 Road Raddatz Rd-to-Lake Clear Rd 3.68 6.79 64- Opeongo Rd MICRO 38,395 12,346 1.63 LCB1-R 92 L 304 M POI
2018 640679 Road Lake Clear Rd-to-Baptist Church Rd 6.79 8.39 64- Opeongo Rd MICRO 19,753 12,346 1.63 HCB4-R 94 L 304 M POI
2018 640839 Road Baptist Church Rd-to-Wieland Shore Rd 8.39 10.86 64- Opeongo Rd MICRO 30,494 12,346 1.63 HCB4-R 95 L 304 M POI
2018 641086 Road Wieland Shore Rd-to-Gierman Rd 10.86 13.4 64- Opeongo Rd MICRO 31,358 12,346 1.63 HCB4-R 96 L 398 M POI
2018 641340 Road Gierman Rd-to-Sebastopol/Grattan Township Line 13.4 15 64- Opeongo Rd MICRO 19,753 12,346 1.63 LCB1-R 29 E 398 M SC
2018 641500 Road Sebastopol/Grattan Township Line-to-Constant Lake Rd 15 18.9 64- Opeongo Rd MICRO 48,148 12,346 1.63 LCB1-R 29 E 398 M SC
2018 641890 Road Constant Lake Rd-to-Hwy 41 18.9 24.3 64- Opeongo Rd MICRO 66,667 12,346 1.63 LCB1-R 46 H 398 M SC
2018 5111135 Road Calabogie Bridge North Retaining Wall-to-Cty Rd 508 (Calabogie Rd) 11.35 12.56 511- Lanark Road R1 247,000 204,132 2.32 HCB3-S 37 E 1,238 H SC
2018 5123091 Road Buelow Rd-to-Verch Rd 30.91 32.91 512- Foymount Rd PR1 157,031 78,516 0.77 HCB4-R 37 E 723 H SC
2018 5123291 Road Verch Rd-to-Heidemans Lumber Driveway 32.91 34.89 512- Foymount Rd PR1 154,688 78,125 0.77 HCB4-R 37 E 723 H SC
2018 5123489 Road Heidemans Lumber Driveway-to-Silver Lake Rd 34.89 37.3 512- Foymount Rd PR1 188,281 78,125 0.77 HCB3-R 28 E 1,085 H SC
2018 5124430 Road Eganville St Limit-to-Hwy 41 44.3 44.95 512- Foymount Rd MICRO 23,075 35,500 0.44 HCB3-S 76 M 1,904 H POI
2018 012464A Road Road 20-to-0.85km West of County Road 20 28.85 33.06 1- River Road R1 56,938 13,524 0.18 HCB4-R 95 L 1345 H POI

SCRATCH COAT 600,000
ACTIVE TRANSPORTATION  150,000
TOTAL 10,502,602

2019 12201 Road Castleford Bdge S Exp Jnt-to-Castleford Bdge N Exp Jnt 22.01 22.09 1- River Road R1 5,091 63,638 2.1 HCB3-R 75 M 1,057 H POI
2019 12210 Road Castleford Bdge N Exp Jnt-to-Cty Rd 20 (Castleford Rd) 22.1 24.64 1- River Road R1 161,636 63,636 2.1 HCB3-R 44 E 1,057 H SC
2019 12464 Road 0.85km West of County Road 20-to-Mullins Rd 24.64 28.85 1- River Road R1 213,818 50,788 2.1 HCB4-R 32 E 1345 H SC
2019 12884 Road Mullins Rd-to-Rex Lane 28.84 31.34 1- River Road R1 159,091 63,636 2.1 HCB4-R 32 E 805 H SC
2019 13135 Road Rex Lane-to-Cty Rd 4 (Storyland Rd) 31.35 32.47 1- River Road R1 71,273 63,637 2.1 HCB4-R 37 E 805 H SC
2019 100000 Road Cty Rd 15 (Division St semi-urban starts)-to-Alexandra St (urban begins) 0 0.78 10- Division St RSS 1,958,267 2,510,599 0.21 HCB3-S 69 M 5,315 M POI
2019 100077 Road Alexandra St (urban begins)-to-Cty Rd 1 (Elgin St) 0.77 1.2 10- Division St RSS 1,109,216 2,579,572 0.46 HCB3-U 74 M 5,315 M POI
2019 140000 Road Cty Rd 56 (Woito Station Rd)-to-Locksley Rd 0 2.22 14- Witt Rd PR1 246,667 111,111 4.86 HCB4-R 78 M 294 M POI
2019 140222 Road Locksley Rd-to-Cty Rd 26 (Doran Rd) 2.22 4.5 14- Witt Rd PR1 253,333 111,111 4.86 HCB4-R 84 L 294 M POI
2019 400554 Road Cty Rd 24 (White Water Rd)-to-Hwy 148 5.54 8.28 40- Greenwood Rd PR2 646,900 236,095 2.73 HCB3-R 40 E 6,431 H POI &SC
2019 520944 Road Picket Hill Lane N Jct-to-Canaan Rd 9.44 13.45 52- Burnstown Rd R1 210,839 52,578 0.56 HCB3-R 30 E 2,343 E POI &SC
2019 521040 Road Canaan Rd-to-Fraser Rd (McNab/Horton Line) 10.4 11.37 52- Burnstown Rd R1 51,001 52,578 0.56 HCB3-R 35 E 2,343 E POI &SC
2019 521136 Road Fraser Rd (McNab/Horton Twp)-to-Lime Kiln Rd 11.36 14.42 52- Burnstown Rd R1 160,890 52,578 0.56 HCB3-R 35 E 2,262 E POI &SC
2019 521442 Road Lime Kiln Rd-to-Pucker St 14.42 15.64 52- Burnstown Rd R1 64,146 52,579 0.56 HCB3-R 49 H 2,554 E POI
2019 521563 Road Pucker St-to-Graham Ave 15.63 16.26 52- Burnstown Rd R1 33,124 52,578 0.56 HCB3-U 100 L 5,302 M POI
2019 560000 Road Cty Rd 14 (Witt Rd)-to-Alice Twp Dump 0 1.27 56- Woito Station Rd PR1 299,000 235,433 2.21 HCB4-R 84 L 421 H POI
2019 640000 Road Cty Rd 512 (Foymount Rd)-to-Raddatz Rd 0 3.68 64- Opeongo Rd MICRO 68,148 18,518 3.53 LCB1-R 78 M 304 M POI
2019 640368 Road Raddatz Rd-to-Lake Clear Rd 3.68 6.79 64- Opeongo Rd MICRO 57,593 18,519 3.53 LCB1-R 92 L 304 M POI
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2019 640679 Road Lake Clear Rd-to-Baptist Church Rd 6.79 8.39 64- Opeongo Rd MICRO 29,630 18,519 3.53 HCB4-R 94 L 304 M POI
2019 640839 Road Baptist Church Rd-to-Wieland Shore Rd 8.39 10.86 64- Opeongo Rd MICRO 45,741 18,519 3.53 HCB4-R 95 L 304 M POI
2019 641086 Road Wieland Shore Rd-to-Gierman Rd 10.86 13.4 64- Opeongo Rd MICRO 47,037 18,519 3.53 HCB4-R 96 L 398 M POI
2019 641340 Road Gierman Rd-to-Sebastopol/Grattan Township Line 13.4 15 64- Opeongo Rd MICRO 29,630 18,519 3.53 LCB1-R 36 E 398 M SC
2019 641500 Road Sebastopol/Grattan Township Line-to-Constant Lake Rd 15 18.9 64- Opeongo Rd MICRO 72,222 18,518 3.53 LCB1-R 36 E 398 M SC
2019 641890 Road Constant Lake Rd-to-Hwy 41 18.9 24.3 64- Opeongo Rd MICRO 100,000 18,519 3.53 LCB1-R 46 H 398 M SC
2019 650000 Road Matawatchan Rd-to-Centennial Lake Bdge N Exp Jnt 0 3.51 65- Centenial Lake Rd R1 78,058 22,239 3.53 HCB4-R 55 H 335 M SC
2019 650363 Road Centennial Lake Bdge S Exp Jnt-to-Morrow Lake Rd 3.63 5.48 65- Centenial Lake Rd R1 41,142 22,239 3.53 HCB4-R 55 H 335 M SC
2019 650528 Road Morrow Lake Rd-to-Adshead Rd 5.28 6.94 65- Centenial Lake Rd R1 36,916 22,239 3.53 HCB4-R 55 H 335 M SC
2019 650694 Road Adshead Rd-to-Matawatchan Twp Line 6.94 10.76 65- Centenial Lake Rd R1 84,952 22,239 3.53 HCB4-R 48 H 335 M SC
2019 651074 Road Matawatchan Twp Line-to-Black Donald Access Point 10.74 14.56 65- Centenial Lake Rd R1 84,507 22,122 3.53 HCB4-R 55 H 420 H SC
2019 651456 Road Black Donald Access Point-to-Deer Mountain Rd 14.56 18.74 65- Centenial Lake Rd R1 92,958 22,239 6.59 HCB4-R 31 E 420 H SC
2019 651874 Road Deer Mountain Rd-to-Chimo Rd South 18.74 23.53 65- Centenial Lake Rd R1 106,523 22,239 6.59 HCB4-R 35 E 420 H SC
2019 652353 Road Chimo Rd South-to-Black Donald Rd 23.53 26.78 65- Centenial Lake Rd R1 72,276 22,239 6.59 HCB4-R 35 E 420 H SC
2019 5080982 Road Barrett Chute Rd-to-Cty Rd 34 (Norton Rd) 9.82 12.55 508- Calabogie Rd REC 825,000 302,198 2.52 HCB4-R 71 M 512 H POI
2019 5122332 Road Cty Rd 64 (Opeongo Rd)-to-McCauley Mountain Rd 23.32 25.76 512- Foymount Rd PR1 225,033 92,227 1.9 HCB4-R 31 E 723 H SC
2019 5122576 Road McCauley Mountain Rd-to-Lake Clear Rd 25.76 29.45 512- Foymount Rd PR1 340,316 92,227 1.9 HCB4-R 31 E 723 H SC
2019 5122945 Road Lake Clear Rd-to-Buelow Rd 29.45 30.91 512- Foymount Rd PR1 134,651 92,227 1.9 HCB4-R 35 E 723 H SC
2019 5123091 Road Buelow Rd-to-Verch Rd 30.91 32.91 512- Foymount Rd PR1 157,031 78,516 1.9 HCB4-R 37 E 723 H SC
2019 5123291 Road Verch Rd-to-Heidemans Lumber Driveway 32.91 34.89 512- Foymount Rd PR1 154,688 78,125 1.9 HCB4-R 37 E 723 H SC
2019 5123489 Road Heidemans Lumber Driveway-to-Silver Lake Rd 34.89 37.3 512- Foymount Rd PR1 188,281 78,125 1.9 HCB3-R 28 E 1,085 H SC
2019 5152312 Road Quadeville West Limit-to-Quadeville East Limit 23.12 24.32 515- Quadeville Rd MICRO 34,576 28,813 0.92 HCB4-S 48 H 359 M SC
2019 5152432 Road Quadeville East Limit-to-Jessup Rd 24.32 25.8 515- Quadeville Rd MICRO 42,644 28,814 0.92 LCB1-R 66 M 359 M POI
2019 5152580 Road Jessup Rd-to-Kargus Rd 25.8 28.17 515- Quadeville Rd MICRO 68,288 28,814 0.92 LCB1-R 72 M 359 M POI
2019 5152817 Road Kargus Rd-to-Sacred Heart Rd 28.17 30.79 515- Quadeville Rd MICRO 75,492 28,814 0.92 LCB1-R 42 E 375 M SC
2019 5153079 Road Sacred Heart Rd-to-Yukes Dr 30.79 36.11 515- Quadeville Rd MICRO 153,288 28,814 0.92 LCB1-R 42 E 375 M SC
2019 5153611 Road Yukes Dr-to-Cty Rd 512 (Foymount Rd) 36.11 40.82 515- Quadeville Rd MICRO 135,712 28,814 0.92 LCB1-R 32 E 375 M SC
2019 6530000 Road Hwy 17-to-Cty Rd 48 (Magnesium Rd) 0 0.54 653- Chenaux Rd R1 39,609 73,350 6.59 HCB3-R 69 M 2,113 H POI
2019 6530054 Road Cty Rd 48 (Magnesium Rd)-to-Camp Galilee Lane 0.54 1.24 653- Chenaux Rd R1 51,345 73,350 6.59 HCB3-R 69 M 2,113 H POI
2019 6530124 Road Camp Galilee Lane-to-Service Rd 1.24 3.04 653- Chenaux Rd R1 132,029 73,349 6.59 HCB3-R 74 M 2,431 H POI
2019 6530304 Road Service Rd-to-Berts Rd 3.04 4.58 653- Chenaux Rd R1 112,958 73,349 6.59 HCB3-R 69 M 2,431 H POI
2019 6530458 Road Berts Rd-to-Queens Line 4.58 5.58 653- Chenaux Rd R1 73,350 73,350 6.59 HCB3-R 69 M 2,884 H POI
2019 6530558 Road Queens Line-to-Kerr Line Rd 5.58 7.07 653- Chenaux Rd R1 109,291 73,350 6.59 HCB3-R 74 M 2,884 H POI
2019 6530707 Road Kerr Line-to-County/Quebec Boundary 7.07 8.18 653- Chenaux Rd R1 81,418 73,350 3.53 HCB3-R 74 M 2,884 H POI
2019 012464A Road Road 20-to-0.85km West of County Road 20 28.85 33.06 1- River Road R1 54,091 12,848 0.19 HCB4-R 95 L 1345 H POI

SCRATCH COAT 600,000
ACTIVE TRANSPORTATION  150,000
TOTAL 10,630,716

2020 10197 Road Madawaska Bdge W Exp Jnt-to-Daniel St 1.97 2.13 1- Madawaska Blv MICRO 11,200 70,000 0.66 HCB2-R 75 M 12,137 M POI
2020 10459 Road Moore St-to-Dochart St 4.59 6.74 1- River Road PR2 475,446 221,138 3.24 HCB3-R 39 E 4,573 E POI &SC
2020 20000 Road Madawaska St-to-Michael St (left) 0 0.91 2- Daniel St. North MICRO 48,685 53,500 1.29 HCB3-U 76 M 7979 M POI
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2020 70847 Road Beginning of semi-urban-to-Beginning of rural 8.47 8.78 7- Forrester Falls Rd PR1 69,139 223,029 1.18 HCB4-R 84 L 596 H POI
2020 70878 Road Beginning of rural-to-Grants Settlement Rd 8.78 10.12 7- Forrester Falls Rd PR1 298,861 223,031 1.18 HCB4-R 84 L 596 H POI
2020 100800 Road Daniel Street, Arnprior-to-County Road 15 0.78 1.56 10- Baskin Dr. West RSS 2,764,418 3,544,126 0.26 HCB3-S 31 E 5,315 H POI &SC
2020 130000 Road Hwy 41-to-Wilberforce/Stafford Line 0 2.64 13- Mountain Rd PR1 611,466 231,616 1.66 HCB4-R 80 L 215 M POI
2020 130264 Road Wilberforce/Stafford Line-to-Micksburg Rd 2.64 4.27 13- Mountain Rd PR1 377,534 231,616 1.66 HCB4-R 80 L 215 M POI
2020 140000 Road Cty Rd 56 (Woito Station Rd)-to-Locksley Rd 0 2.22 14- Witt Rd PR1 263,933 118,889 5 HCB4-R 78 M 294 M POI
2020 140222 Road Locksley Rd-to-Cty Rd 26 (Doran Rd) 2.22 4.5 14- Witt Rd PR1 271,067 118,889 5 HCB4-R 84 L 294 M POI
2020 261848 Road Cty Rd 37 (Murphy Rd)-to-Herman St 18.48 18.87 26- Doran Rd R2 129,098 331,021 5.31 HCB3-U 53 H 3,833 H POI
2020 261888 Road Herman St-to-Cty Rd 51 (Petawawa Blvd) 18.88 19.57 26- Doran Rd R2 223,290 323,609 5.23 HCB3-U 46 H 3,833 H POI
2020 290000 Road City of Pembroke (South Limits)-to-Wilson Rd 0 1.12 29- Drive Inn Rd PR2 248,532 221,904 4.42 HCB3-R 28 E 705 H SC
2020 370220 Road Cty Rd 26 (Doran St)-to-Cty Rd 51 (Petawawa Blvd) 2.2 3.14 37- Murphy Rd REC 714,196 759,783 0.93 HCB3-S 35 E 3,237 E POI &SC
2020 520944 Road Picket Hill Lane N Jct-to-Canaan Rd 9.44 13.45 52- Burnstown Rd R1 210,839 52,578 0.57 HCB3-R 30 E 2,343 E POI &SC
2020 521040 Road Canaan Rd-to-Fraser Rd (McNab/Horton Line) 10.4 11.37 52- Burnstown Rd R1 51,001 52,578 0.57 HCB3-R 35 E 2,343 E POI &SC
2020 521136 Road Fraser Rd (McNab/Horton Twp)-to-Lime Kiln Rd 11.36 14.42 52- Burnstown Rd R1 160,890 52,578 0.57 HCB3-R 35 E 2,262 E POI &SC
2020 521442 Road Lime Kiln Rd-to-Pucker St 14.42 15.64 52- Burnstown Rd R1 64,146 52,579 0.57 HCB3-R 49 H 2,554 E POI
2020 521563 Road Pucker St-to-Graham Ave 15.63 16.26 52- Burnstown Rd R1 33,124 52,578 0.57 HCB3-U 100 L 5,302 M POI
2020 650000 Road Matawatchan Rd-to-Centennial Lake Bdge N Exp Jnt 0 3.51 65- Centenial Lake Rd R1 97,572 27,798 2.04 HCB4-R 55 H 335 M SC
2020 650363 Road Centennial Lake Bdge S Exp Jnt-to-Morrow Lake Rd 3.63 5.48 65- Centenial Lake Rd R1 51,427 27,798 2.04 HCB4-R 55 H 335 M SC
2020 650528 Road Morrow Lake Rd-to-Adshead Rd 5.28 6.94 65- Centenial Lake Rd R1 46,145 27,798 2.04 HCB4-R 55 H 335 M SC
2020 650694 Road Adshead Rd-to-Matawatchan Twp Line 6.94 10.76 65- Centenial Lake Rd R1 106,190 27,798 2.04 HCB4-R 48 H 335 M SC
2020 651074 Road Matawatchan Twp Line-to-Black Donald Access Point 10.74 14.56 65- Centenial Lake Rd R1 105,634 27,653 2.04 HCB4-R 55 H 420 H SC
2020 651456 Road Black Donald Access Point-to-Deer Mountain Rd 14.56 18.74 65- Centenial Lake Rd R1 116,197 27,798 6.84 HCB4-R 31 E 420 H SC
2020 651874 Road Deer Mountain Rd-to-Chimo Rd South 18.74 23.53 65- Centenial Lake Rd R1 133,154 27,798 6.84 HCB4-R 35 E 420 H SC
2020 652353 Road Chimo Rd South-to-Black Donald Rd 23.53 26.78 65- Centenial Lake Rd R1 90,345 27,798 6.84 HCB4-R 35 E 420 H SC
2020 5080000 Road Cty Rd 65 (Centennial Lake Rd)-to-Cty Rd 508 (Calabogie Rd) 0 0.74 508- Calabogie Rd MICRO 24,351 32,907 3.29 HCB4-R 61 H 512 H POI
2020 5080074 Road Cty Rd 508 (Black Donald Rd)-to-Ferguson's Trailer Park 0.74 5.47 508- Calabogie Rd MICRO 155,649 32,907 3.29 LCB1-R 38 E 512 H SC
2020 5121399 Road Brudenell Village North Limit-to-Renfrew County Road 66 13.99 14.85 512- Brudenell Rd PR1 49,303 57,329 4.28 HCB4-R 84 L 723 H POI
2020 5121485 Road Brudenell Village East Limit-to-Lorwell Lake Drive 14.85 17.39 512- Foymount Rd PR1 272,240 107,181 4.28 HCB4-R 28 E 723 H SC
2020 5121739 Road Lorwell Lake Drive-to-Hubers Rd 17.39 18.15 512- Foymount Rd PR1 81,458 107,182 4.28 HCB4-R 30 E 723 H POI
2020 5121815 Road Hubers Rd-to-McCauley Mountain Rd 18.15 20.7 512- Foymount Rd PR1 273,312 107,181 4.28 HCB4-R 52 H 723 H POI
2020 5122070 Road McCauley Mountain Rd-to-Cty Rd  515 (Quadeville Rd) 20.7 21.45 512- Foymount Rd PR1 80,386 107,181 4.28 HCB4-R 52 H 723 H POI
2020 5122145 Road Cty Rd  515 (Quadeville Rd)-to-Sebastopol Dr 21.45 22.43 512- Foymount Rd PR1 105,038 107,182 4.28 HCB4-R 52 H 723 H POI
2020 5122243 Road Sebastopol Dr-to-Cty Rd 64 (Opeongo Rd) 22.43 23.32 512- Foymount Rd PR1 95,391 107,181 4.28 HCB4-R 45 E 723 H SC
2020 5122332 Road Cty Rd 64 (Opeongo Rd)-to-McCauley Mountain Rd 23.32 25.76 512- Foymount Rd PR1 225,033 92,227 4.28 HCB4-R 31 E 723 H SC
2020 5122576 Road McCauley Mountain Rd-to-Lake Clear Rd 25.76 29.45 512- Foymount Rd PR1 340,316 92,227 4.28 HCB4-R 31 E 723 H SC
2020 5122945 Road Lake Clear Rd-to-Buelow Rd 29.45 30.91 512- Foymount Rd PR1 134,651 92,227 4.28 HCB4-R 35 E 723 H SC
2020 5123091 Road Buelow Rd-to-Verch Rd 30.91 32.91 512- Foymount Rd PR1 157,031 78,516 4.28 HCB4-R 37 E 723 H SC
2020 5123291 Road Verch Rd-to-Heidemans Lumber Driveway 32.91 34.89 512- Foymount Rd PR1 154,688 78,125 4.28 HCB4-R 37 E 723 H SC
2020 5123489 Road Heidemans Lumber Driveway-to-Silver Lake Rd 34.89 37.3 512- Foymount Rd PR1 188,281 78,125 4.28 HCB3-R 28 E 1,085 H SC
2020 6530000 Road Hwy 17-to-Cty Rd 48 (Magnesium Rd) 0 0.54 653- Chenaux Rd R1 33,337 61,735 6.84 HCB3-R 69 M 2,113 H POI
2020 6530054 Road Cty Rd 48 (Magnesium Rd)-to-Camp Galilee Lane 0.54 1.24 653- Chenaux Rd R1 43,215 61,736 6.84 HCB3-R 69 M 2,113 H POI
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2020 6530124 Road Camp Galilee Lane-to-Service Rd 1.24 3.04 653- Chenaux Rd R1 111,125 61,736 6.84 HCB3-R 74 M 2,431 H POI
2020 6530304 Road Service Rd-to-Berts Rd 3.04 4.58 653- Chenaux Rd R1 95,073 61,736 6.84 HCB3-R 69 M 2,431 H POI
2020 6530458 Road Berts Rd-to-Queens Line 4.58 5.58 653- Chenaux Rd R1 61,736 61,736 6.84 HCB3-R 69 M 2,884 H POI
2020 6530558 Road Queens Line-to-Kerr Line Rd 5.58 7.07 653- Chenaux Rd R1 91,987 61,736 6.84 HCB3-R 74 M 2,884 H POI
2020 6530707 Road Kerr Line-to-County/Quebec Boundary 7.07 8.18 653- Chenaux Rd R1 68,527 61,736 2.04 HCB3-R 74 M 2,884 H POI
2020 5121399A Road Renfrew County Road 66-to-East Limit of the village of Brudenell 14.85 15.71 512- Foymount Rd PR1 42,872 49,851 1.2 HCB4-R 28 E 723 H SC

SCRATCH COAT 450,000
ACTIVE TRANSPORTATION  150,000
TOTAL 11,258,529

2021 20601 Road Young Rd-to-Mountain View Rd 6.01 8.8 2- White Lake Road R1 483,931 173,452 2.91 HCB3-R 59 H 3,238 H POI
2021 20880 Road Mountain View Rd-to-Robertson Line 8.8 10.13 2- White Lake Road PR2 306,094 230,146 2.76 HCB3-R 44 E 3,238 H POI &SC
2021 21013 Road Robertson Line-to-Cty Rd 23 (Highland Rd) 10.13 13.34 2- White Lake Road PR2 738,769 230,146 2.89 HCB3-R 44 E 3,238 H POI &SC
2021 40000 Road Hwy 17-to-Eady Rd 0 1.77 4- Storyland Road PR2 432,234 244,200 2.38 HCB3-R 56 H 2,638 H POI
2021 40177 Road Eady Rd-to-Cty Rd 1 (River Rd) 1.77 3.2 4- Storyland Road R1 235,244 164,506 2.46 HCB3-R 69 M 2,638 M POI
2021 40320 Road Cty Rd 1 (River Rd)-to-Cty Rd 653 (Chenaux Rd) 3.2 7.39 4- Storyland Road PR2 1,023,746 244,331 2.86 HCB3-R 28 E 3,154 E POI &SC
2021 70288 Road Marjorie Rd-to-Zion Line 2.88 4.74 7- Forrester Falls Rd R1 235,284 126,497 3.04 HCB3-R 31 E 2,286 E POI &SC
2021 70474 Road Zion Line-to-Cty Rd 4 (Queens Line) 4.74 7.1 7- Forrester Falls Rd R1 298,533 126,497 3.04 HCB3-R 37 E 2,286 E POI &SC
2021 70506 Road Cty Rd 4 (Queens Line)-to-Cty Rd 21 (Beachburg Rd) 5.06 5.38 7- Forrester Falls Rd R1 40,479 126,497 3.04 HCB3-R 31 E 2,286 E POI &SC
2021 70538 Road Cty Rd 21 (Beachburg Rd)-to-Government Rd 5.38 7.52 7- Forrester Falls Rd R1 270,704 126,497 3.04 HCB4-R 29 E 596 E SC
2021 130427 Road Micksburg Rd-to-Soike Rd 4.27 5.68 13- Mountain Rd R1 183,300 130,000 11.56 HCB4-R 28 E 289 M SC
2021 130567 Road Soike Rd-to-Stafford Third Line 5.67 7.06 13- Mountain Rd R1 180,700 130,000 11.56 HCB4-R 29 E 264 M SC
2021 211935 Road Cty Rd 12 (Westmeath Rd)-to-Finchley Rd 19.35 21.89 21- Beachburg Rd MICRO 88,900 35,000 0.7 HCB3-R 76 M 2,753 H POI
2021 240000 Road Hwy 41-to-Stafford Third Line 0 1.46 24- White Water Rd R1 190,730 130,637 2.53 HCB3-R 44 E 1,893 H SC
2021 240146 Road Stafford Third Line-to-Hwy 17 1.46 4.08 24- White Water Rd R1 342,270 130,637 2.53 HCB3-R 65 H 1,893 H POI
2021 290112 Road Wilson Rd-to-Clearview Crescent 1.12 2.24 29- Drive Inn Rd PR2 255,016 227,693 4.68 HCB3-R 31 E 3,318 E POI &SC
2021 300000 Road Hwy 60-to-St. John's Church Driveway 0 0.35 30- Lake Dore Rd R1 46,882 133,949 4.68 HCB4-S 78 M 1,413 H POI
2021 300035 Road St. John's Church Driveway-to-Lovers Lane 0.35 1.54 30- Lake Dore Rd R1 159,400 133,950 4.68 HCB4-R 19 E 1,413 H SC
2021 300154 Road Lovers Lane-to-Sperberg Rd 1.54 3.09 30- Lake Dore Rd R1 207,622 133,950 4.68 HCB4-R 32 E 1,413 H SC
2021 300309 Road Sperberg Rd-to-Trail Blazers Rd 3.09 5.44 30- Lake Dore Rd R1 314,782 133,950 4.68 HCB3-R 49 H 1,633 H POI
2021 300544 Road Trail Blazers Rd-to-Black Creek Rd 5.44 7.57 30- Lake Dore Rd R1 285,313 133,950 4.68 HCB3-R 79 M 1,633 H POI
2021 350000 Road Cty Rd 36 (TV Tower Rd)-to-Beginning of Urban 0 0.86 35- Jean Av PR2 196,820 228,860 2.69 HCB3-R 37 E 2,813 E POI &SC
2021 360000 Road Cty Rd 35 (Jean Ave)-to-CPR Crossing 0 1.38 36- TV Tower Road PR2 336,815 244,069 2.5 HCB3-R 49 H 2,560 H POI
2021 400000 Road Hwy 17-to-Meath Hill Rd 0 0.83 40- Greenwood Rd MICRO 30,295 36,500 0.49 HCB3-R 76 M 2,559 M POI
2021 420220 Road B Line Rd-to-Meadowbrook Dr West Junction 2.2 3.65 42- Forest Lea Rd PR2 355,798 245,378 2.09 HCB3-R 65 H 2,917 H POI
2021 510630 Road Airport Rd-to-Cty Rd 25 (Laurentian Dr) 6.3 8.03 51- Petawawa Blv R1 402,937 232,912 8.42 HCB2-S 87 L 10,558 L POI
2021 510803 Road Cty Rd 25 (Laurentian Dr)-to-Silke St 8.03 9.46 51- Petawawa Blv R1 333,063 232,911 8.42 HCB3-R 87 L 8,351 L POI
2021 520944 Road Picket Hill Lane N Jct-to-Canaan Rd 9.44 13.45 52- Burnstown Rd R1 206,785 51,567 0.57 HCB3-R 30 E 2,343 E POI &SC
2021 521040 Road Canaan Rd-to-Fraser Rd (McNab/Horton Line) 10.4 11.37 52- Burnstown Rd R1 50,020 51,567 0.57 HCB3-R 35 E 2,343 E POI &SC
2021 521136 Road Fraser Rd (McNab/Horton Twp)-to-Lime Kiln Rd 11.36 14.42 52- Burnstown Rd R1 157,796 51,567 0.57 HCB3-R 35 E 2,262 E POI &SC
2021 521442 Road Lime Kiln Rd-to-Pucker St 14.42 15.64 52- Burnstown Rd R1 62,912 51,567 0.57 HCB3-R 49 H 2,554 E POI
2021 521563 Road Pucker St-to-Graham Ave 15.63 16.26 52- Burnstown Rd R1 32,487 51,567 0.57 HCB3-U 100 L 5,302 L POI
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2021 650000 Road Matawatchan Rd-to-Centennial Lake Bdge N Exp Jnt 0 3.51 65- Centenial Lake Rd R1 97,572 27,798 2.27 HCB4-R 55 H 335 M SC
2021 650363 Road Centennial Lake Bdge S Exp Jnt-to-Morrow Lake Rd 3.63 5.48 65- Centenial Lake Rd R1 51,427 27,798 2.27 HCB4-R 55 H 335 M SC
2021 650528 Road Morrow Lake Rd-to-Adshead Rd 5.28 6.94 65- Centenial Lake Rd R1 46,145 27,798 2.27 HCB4-R 55 H 335 M SC
2021 650694 Road Adshead Rd-to-Matawatchan Twp Line 6.94 10.76 65- Centenial Lake Rd R1 106,190 27,798 2.27 HCB4-R 48 H 335 M SC
2021 651074 Road Matawatchan Twp Line-to-Black Donald Access Point 10.74 14.56 65- Centenial Lake Rd R1 105,634 27,653 2.27 HCB4-R 55 H 420 H SC
2021 651456 Road Black Donald Access Point-to-Deer Mountain Rd 14.56 18.74 65- Centenial Lake Rd R1 116,197 27,798 2.27 HCB4-R 31 E 420 H SC
2021 651874 Road Deer Mountain Rd-to-Chimo Rd South 18.74 23.53 65- Centenial Lake Rd R1 133,154 27,798 2.27 HCB4-R 35 E 420 H SC
2021 652353 Road Chimo Rd South-to-Black Donald Rd 23.53 26.78 65- Centenial Lake Rd R1 90,345 27,798 2.27 HCB4-R 35 E 420 H SC
2021 5082501 Road Fleming Rd-to-Fraser Rd 25.01 26.27 508- Calabogie Rd R1 221,368 175,689 1.51 HCB3-R 76 M 2,793 M POI
2021 5082627 Road Fraser Rd-to-Riopelle Rd 26.27 29.23 508- Calabogie Rd R1 520,038 175,689 1.51 HCB3-R 76 M 2,793 M POI
2021 5082923 Road Riopelle Rd-to-Cty Rd 52 (Burnstown Rd) 29.23 30.58 508- Calabogie Rd R1 237,180 175,689 2.33 HCB3-R 69 M 2,793 M POI
2021 5121399 Road Brudenell Village North Limit-to-Renfrew County Road 66 13.99 14.85 512- Brudenell Rd PR1 53,889 62,662 4.41 HCB4-R 87 L 723 H POI
2021 5121485 Road Brudenell Village East Limit-to-Lorwell Lake Drive 14.85 17.39 512- Foymount Rd PR1 297,558 117,149 4.41 HCB4-R 28 E 723 H SC
2021 5121739 Road Lorwell Lake Drive-to-Hubers Rd 17.39 18.15 512- Foymount Rd PR1 89,033 117,149 4.41 HCB4-R 30 E 723 H SC
2021 5121815 Road Hubers Rd-to-McCauley Mountain Rd 18.15 20.7 512- Foymount Rd PR1 298,730 117,149 4.41 HCB4-R 52 H 723 H POI
2021 5122070 Road McCauley Mountain Rd-to-Cty Rd  515 (Quadeville Rd) 20.7 21.45 512- Foymount Rd PR1 87,862 117,149 4.41 HCB4-R 52 H 723 H POI
2021 5122145 Road Cty Rd  515 (Quadeville Rd)-to-Sebastopol Dr 21.45 22.43 512- Foymount Rd PR1 114,806 117,149 4.41 HCB4-R 52 H 723 H POI
2021 5122243 Road Sebastopol Dr-to-Cty Rd 64 (Opeongo Rd) 22.43 23.32 512- Foymount Rd PR1 104,263 117,149 4.41 HCB4-R 45 E 723 H SC
2021 5122332 Road Cty Rd 64 (Opeongo Rd)-to-McCauley Mountain Rd 23.32 25.76 512- Foymount Rd PR1 225,033 92,227 4.41 HCB4-R 31 E 723 H SC
2021 5122576 Road McCauley Mountain Rd-to-Lake Clear Rd 25.76 29.45 512- Foymount Rd PR1 340,316 92,227 4.41 HCB4-R 31 E 723 H SC
2021 5122945 Road Lake Clear Rd-to-Buelow Rd 29.45 30.91 512- Foymount Rd PR1 134,651 92,227 4.41 HCB4-R 35 E 723 H SC
2021 5121399A Road Renfrew County Road 66-to-East Limit of the village of Brudenell 14.85 15.71 512- Foymount Rd PR1 46,860 54,488 4.41 HCB4-R 28 E 723 H SC

SCRATCH COAT 450,000
ACTIVE TRANSPORTATION  150,000
TOTAL 12,603,912

2022 60290 Road Lime Kiln Rd-to-Hwy 17 2.9 3.77 6- Gillan Rd REC 684,760 787,080 0.62 HCB3-R 65 M 2,313 H POI
2022 70000 Road Hwy 17-to-Gypsy Lane 0 1.08 7- Forrester Falls Rd R1 187,328 173,452 2.82 HCB3-R 61 H 2,260 H POI
2022 210746 Road Watchorn Dr-to-Urban Beginning 7.46 7.82 21- Beachburg Rd PR2 88,100 244,722 1.9 HCB4-R 39 E 1832 H SC
2022 240408 Road Hwy 17-to-Cty Rd 40 (Greenwood Rd) 4.08 6.55 24- White Water Rd PR2 568,461 230,146 2.59 HCB3-R 53 H 2,360 H POI
2022 250141 Road Silke Dr-to-Civic Centre Rd 1.41 2.48 25- Laurentian Dr REC 620,983 580,358 0.5 HCB3-S 65 M 2,280 H POI
2022 250248 Road Civic Centre Rd-to-Cty Rd 16 (Victoria St) 2.48 3.49 25- Laurentian Dr REC 515,963 510,854 0.5 HCB3-S 65 M 2,524 H POI
2022 261257 Road Hwy 17-to-Airport Rd 12.57 14.41 26- Doran Rd PR2 428,481 232,870 1.99 HCB3-R 35 E 2,607 E SC
2022 261645 Road Black Bay Rd-to-Cty Rd 37 (Murphy Rd) 16.45 18.48 26- Doran Rd REC 1,392,140 685,783 0.62 HCB3-R 46 H 2,689 E POI
2022 360138 Road CPR Crossing-to-Cty Rd 42 (Forest Lea Rd) 1.38 2.48 36- TV Tower Road REC 786,167 714,697 0.97 HCB3-R 30 E 1,831 H SC
2022 400083 Road Meath Hill Rd-to-Cemetery Rd 0.83 3.35 40- Greenwood Rd R2 722,175 286,577 1.52 HCB3-R 59 H 2,559 H POI
2022 400335 Road Cemetery Rd-to-Cty Rd 21 (Beachburg Rd) 3.35 4.68 40- Greenwood Rd PR2 314,006 236,095 1.78 HCB3-R 53 H 2,559 H POI
2022 420000 Road Hwy 17-to-B Line Rd 0 2.2 42- Forest Lea Rd PR2 507,761 230,800 2.31 HCB3-R 61 H 2,510 H POI
2022 520840 Road Cty Rd 508 (Calabogie Rd)-to-Picket Hill Lane S Jct 8.4 8.67 52- Burnstown Rd R1 56,135 207,907 6.4 HCB3-U 53 H 2,343 H POI
2022 520867 Road Picket Hill Lane S Jct-to-Picket Hill Lane N Jct 8.67 9.44 52- Burnstown Rd PR2 187,103 242,991 0.57 HCB3-S 32 E 2,343 E POI &SC
2022 585134 Road Rahns Rd-to-Cty Rd 26 (Doran Rd) 51.34 53.42 58- Round Lake Rd PR2 510,386 245,378 2 HCB3-R 65 M 2,371 H POI
2022 585342 Road Cty Rd 26 (Doran Rd)-to-Henan Road 53.42 55.52 58- Round Lake Rd R1 526,208 250,575 1.48 HCB3-R 76 M 2,487 M POI
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2022 585344 Road Henan Road-to-Hwy 17 55.52 56.22 58- Round Lake Rd PR2 184,034 262,906 2.86 HCB3-R 35 E 2,487 E POI &SC
2022 621744 Road County Picnic Area Rd-to-Barry's Bay South Limit 17.44 18.5 62- John St. PR2 253,544 239,192 2.13 HCB3-R 61 H 2,418 H POI
2022 621965 Road Barry's Bay South Limit-to-Hwy 60 19.65 20.8 62- Bay St. RNS 1,898,126 1,650,544 0.82 HCB3-U 61 H 2,418 H POI
2022 5081619 Road Cty Rd 511 (Lanark Rd)-to-Kubiseski Rd 16.19 17.6 508- Calabogie Rd R1 247,721 175,689 1.65 HCB3-R 79 M 2,308 M POI
2022 5081760 Road Kubiseski Rd-to-Public Picnic Area N. Entrance 17.6 19.04 508- Calabogie Rd R1 252,991 175,688 1.65 HCB3-R 79 M 2,308 M POI
2022 5081904 Road Public Picnic Area N. Entrance-to-Norway Lake Rd 19.04 22.34 508- Calabogie Rd R1 579,772 175,688 1.65 HCB3-R 79 M 2,308 M POI
2022 5082234 Road Norway Lake Rd-to-Brydges Rd 22.34 24.26 508- Calabogie Rd R1 337,322 175,689 1.65 HCB3-R 79 M 2,308 M POI
2022 5082426 Road Brydges Rd-to-Fleming Rd 24.26 25.01 508- Calabogie Rd R1 131,766 175,688 1.51 HCB3-R 76 M 2,308 M POI
2022 5124335 Road Sand Rd-to-Eganville St Limit 43.35 44.3 512- Foymount Rd R1 165,502 174,213 1.34 HCB3-R 76 M 1,904 H POI

SCRATCH COAT 450,000
ACTIVE TRANSPORTATION  150,000
TOTAL 12,746,935

2023 10177 Road Madawaska Bdge E Exp Jnt-to-Madawaska Bdge W Exp Jnt 1.77 1.97 1- Madawaska Blv MICRO 15,260 76,300 0.53 HCB2-R 79 M 12,137 M POI
2023 10396 Road Usborne St-to-Moore St 3.96 4.59 1- River Road MICRO 21,420 34,000 0.65 HCB3-R 76 M 4,106 M POI
2023 21334 Road Cty Rd 23 (Highland Rd)-to-Waba Creek Bdge E Exp Jnt 13.34 14.31 2- White Lake Road PR2 223,242 230,146 2.89 HCB3-R 44 E 2,157 H POI &SC
2023 70108 Road Gypsy Lane-to-Marjorie Rd 1.08 2.88 7- Forrester Falls Rd R1 304,343 169,079 3.2 HCB3-R 49 H 2,260 H POI
2023 200316 Road Hwy 17-to-Collins Rd 3.16 4.66 20- Castleford Rd PR2 345,612 230,408 2.16 HCB4-R 30 E 2,271 E POI &SC
2023 200466 Road Collins Rd-to-Eady Rd 4.66 6.54 20- Castleford Rd PR2 460,572 244,985 2.04 HCB4-R 30 E 2,271 E POI &SC
2023 200654 Road Eady Rd-to-Ferguson Rd 6.54 7.86 20- Castleford Rd PR2 314,891 238,554 1.84 HCB4-R 34 E 2,271 E POI &SC
2023 200786 Road Ferguson Rd-to-Humphries Rd 7.86 9.44 20- Castleford Rd PR2 387,077 244,985 1.96 HCB4-R 37 E 2,271 E POI &SC
2023 200944 Road Humphries Rd-to-Cty Rd 1 (River Rd) 9.44 10.84 20- Castleford Rd PR2 342,979 244,985 2.05 HCB4-R 29 E 2,271 E POI &SC
2023 210782 Road Urban Beginning-to-Little St 7.82 8.73 21- Beachburg Rd RNS 1,156,667 1,271,063 1.22 HCB3-U 28 E 1832 E SC
2023 210873 Road Little St-to-Cty Rd 49 (Lapasse Rd) 8.73 9.63 21- Beachburg Rd RM 484,411 538,234 2.94 HCB3-U 39 E 1832 E SC
2023 250000 Road Cty Rd 51 (Petawawa Blvd)-to-Silke Dr 0 1.42 25- Laurentian Dr REC 824,109 580,358 0.56 HCB3-S 61 H 2,280 H POI
2023 261227 Road Cty Rd 28 (Achray Rd)-to-Hwy 17 12.27 12.57 26- Doran Rd PR2 69,861 232,870 1.87 HCB3-R 44 E 1,650 H SC
2023 450000 Road Cty Rd 2 (White Lake Rd)-to-Russett Dr 0 0.57 45- Vanjumar Rd PR2 132,736 232,870 2.66 HCB3-R 34 E 2,099 E POI &SC
2023 511211 Road Cty Rd 26 (Doran St)-to-Cty Rd 16 (Victoria St) 12.11 12.33 51- Petawawa Blv MICRO 12,100 55,000 1.64 HCB2-U 75 M 11,827 M POI
2023 511291 Road Petawawa River Bdge S Exp Jnt-to-Petawawa River Bdge N Exp Jnt 12.91 12.95 51- Petawawa Blv MICRO 1,500 37,500 1.83 HCB2-U 72 M 11,827 M POI
2023 511328 Road Petawawa River Bdge N Exp Jnt-to-Military Camp Rd 13.28 13.57 51- Petawawa Blv MICRO 15,950 55,000 1.79 HCB2-U 75 M 11,827 M POI
2023 584491 Road Long Lake Rd-to-Dabers Rd 44.91 46.95 58- Round Lake Rd PR2 500,571 245,378 2.09 HCB3-R 65 H 2,091 H POI
2023 584695 Road Dabers Rd-to-Bucholtz Rd 46.95 49.07 58- Round Lake Rd PR2 520,201 245,378 2.26 HCB3-R 61 H 2,091 H POI
2023 584907 Road Bucholtz Rd-to-Rahns Rd 49.07 51.34 58- Round Lake Rd PR2 557,008 245,378 2.09 HCB3-R 65 H 2,091 H POI
2023 620000 Road Hastings County Line-to-Combermere South Limit 0 0.71 62- Combermere Rd PR2 174,218 245,377 2.03 HCB3-R 44 E 1,799 H SC
2023 620071 Road Combermere South Limit-to-Semi Urban begins 0.71 1.22 62- Combermere Rd PR2 125,143 245,378 4.55 HCB3-R 44 E 1,799 H SC
2023 620122 Road Semi Urban begins-to-Cty Rd 517 (Dafoe Rd) 1.22 2.48 62- Combermere Rd RSS 2,087,040 1,656,381 0.21 HCB3-S 49 H 1,799 H POI
2023 620310 Road Cty Rd 515 (Palmer Rd)-to-Pine Cliff Rd 3.1 5.2 62- Combermere Rd MICRO 78,750 37,500 0.54 HCB3-R 37 E 1,810 H SC
2023 620520 Road Pine Cliff Rd-to-Long Lake Rd 5.2 7.25 62- Combermere Rd MICRO 76,875 37,500 0.54 HCB3-R 46 H 1,810 H POI
2023 620900 Road Chippewa Rd-to-Chapeskie Rd 9 11.83 62- Combermere Rd R1 522,516 184,635 1.43 HCB3-R 75 M 1,947 H POI
2023 621183 Road Chapeskie Rd-to-Kingdom Hall Rd 11.83 15.3 62- Combermere Rd R1 640,682 184,635 1.7 HCB3-R 79 M 1,947 H POI
2023 621530 Road Kingdom Hall Rd-to-County Picnic Area Rd 15.3 17.44 62- Combermere Rd PR2 525,109 245,378 2.18 HCB3-R 65 H 1,947 H SC & POI
2023 691301 Road Trader Lane-to-Biernacki St 13.01 13.71 69- Siberia Rd R2 385,580 550,829 3.53 HCB4-U 76 M 2221 M POI
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2023 701682 Road Golden Lake Bdge S Exp Jnt-to-Golden Lake Bdge N Exp Jnt 16.82 16.85 70- Ruby Rd MICRO 1,125 37,500 0.42 HCB3-R 76 M 1734 H POI
2023 701685 Road Golden Lake Bdge N Exp Jnt-to-Hwy 60 16.85 17.45 70- Ruby Rd MICRO 22,500 37,500 0.66 HCB3-S 76 M 1734 H POI
2023 5081255 Road Cty Rd 34 (Norton Rd)-to-Mill St 12.55 14.3 508- Calabogie Rd PR2 407,858 233,062 2.05 HCB3-R 44 E 1,815 H SC
2023 5081430 Road Mill St-to-Cty Rd 511 (Lanark Rd) 14.3 16.19 508- Calabogie Rd PR2 440,486 233,061 2.05 HCB3-R 44 E 1,815 H SC

SCRATCH COAT 450,000
ACTIVE TRANSPORTATION  150,000
TOTAL 12,778,392

2024 10048 Road Arnprior Town Limit-to-Madawaska Bdge E Exp Jnt 0.48 1.78 1- Madawaska Blv MICRO 96,850 74,500 1.38 HCB2-U 75 M 12,137 M POI
2024 10797 Road Cty Rd 3 (Usborne St)-to-Braeside West Limit 7.97 8.59 1- River Road REC 471,066 759,784 0.56 HCB3-S 40 E 1,600 H SC
2024 10859 Road Braeside West Limit-to-Golf Club Rd (Sand Pt) 8.59 11.24 1- River Road REC 1,951,493 736,412 0.95 HCB3-R 28 E 1,600 H SC
2024 20171 Road Baskin Dr-to-Hwy 17 1.71 2.28 2- White Lake Road MICRO 49,875 87,500 1.18 HCB3-U 76 M 11204 M POI
2024 20228 Road Hwy 17-to-Cty Rd 45 (Vanjumar Dr) 2.28 2.74 2- White Lake Road MICRO 32,200 70,000 0.66 HCB2-R 75 M 7820 M POI
2024 80000 Road Hwy 60/Cty Rd 9 (Bulger Rd)-to-Spence Rd 0 3.02 8- Cobden Rd MICRO 101,170 33,500 0.56 HCB3-R 46 H 1,479 H POI
2024 80301 Road Spence Rd-to-Barr Line 3.01 5.67 8- Cobden Rd MICRO 93,100 35,000 0.47 HCB3-R 46 H 1,479 H POI
2024 120907 Road Lovers Lane-to-Urban beginning 9.07 10.12 12- Westmeath Rd PR2 234,891 223,706 1.83 HCB3-R 46 H 1,481 H POI
2024 211303 Road Zion Line-to-Valleyview Rd 13.03 15.23 21- Beachburg Rd PR2 492,995 224,089 1.54 HCB3-R 61 H 1,703 H POI
2024 211522 Road Valleyview Rd-to-Hila Rd 15.22 17.61 21- Beachburg Rd PR2 534,657 223,706 1.5 HCB3-R 61 H 1,703 H POI
2024 211762 Road Hila Rd-to-Cty Rd 12 (Westmeath Rd) 17.62 19.35 21- Beachburg Rd R1 269,878 155,999 1.24 HCB3-R 79 M 1,703 H POI
2024 260618 Road Cty Rd 58 (Round Lake Rd)-to-Lubitz Rd 6.18 8.2 26- Doran Rd PR2 466,217 230,800 2.12 HCB3-R 46 H 1,650 H POI
2024 260820 Road Lubitz Rd-to-Forest Lea Rd 8.2 10.23 26- Doran Rd PR2 467,196 230,146 2.11 HCB3-R 40 E 1,650 H SC
2024 261022 Road Forest Lea Rd-to-Cty Rd 28 (Achray Rd) 10.22 12.27 26- Doran Rd PR2 471,799 230,146 2.11 HCB3-R 40 E 1,650 H SC
2024 370000 Road Hwy 17-to-Cty Rd 26 (Doran St) 0 2.2 37- Murphy Rd PR2 526,222 239,192 2.05 HCB3-R 31 E 1,302 E SC
2024 450057 Road Vanjumar Rd-to-Nieman Dr 0.57 2.56 45- Russett Dr R1 336,468 169,079 1.9 HCB3-R 61 H 1,663 H POI
2024 450256 Road Nieman Dr-to-Scheel Dr 2.56 4.4 45- Russett Dr R1 311,106 169,079 1.27 HCB3-R 79 M 1,630 H POI
2024 511233 Road Cty Rd 16 (Victoria St)-to-Petawawa River Bdge S Exp Jnt 12.33 12.91 51- Petawawa Blv MICRO 31,900 55,000 1.64 HCB2-U 75 M 11,827 M POI
2024 581834 Road Deer Trail Rd-to-Turners Rd 18.34 19.9 58- Round Lake Rd PR2 367,949 235,865 1.7 HCB3-R 28 E 1,654 H SC
2024 581990 Road Turners Rd-to-Bonnechere R Bdge W Exp Jnt 19.9 20.88 58- Round Lake Rd PR2 237,178 242,018 1.75 HCB3-R 37 E 1,233 H SC
2024 582088 Road Bonnechere R Bdge W Exp Jnt-to-Bonnechere R Bdge E Exp Jnt 20.88 20.92 58- Round Lake Rd R1 7,137 178,425 1.64 HCB3-R 61 H 1,233 H POI
2024 582748 Road Cty Rd 58 Picnic Area-to-Fraser/Richards Twp Line 27.48 31.01 58- Round Lake Rd MICRO 114,725 32,500 0.5 HCB3-R 76 M 1,321 H POI
2024 583101 Road Richards/Fraser Twp Line-to-Fraser Lots 18/19 31.01 36.97 58- Round Lake Rd MICRO 193,700 32,500 0.56 HCB3-R 76 M 1,321 H POI
2024 584062 Road 8266 Round Lake Rd-to-Kelly Lake Rd 40.62 42.21 58- Round Lake Rd PR2 384,809 242,018 1.75 HCB3-R 37 E 1,321 H SC
2024 584253 Road Kelly Lake Rd-to-Long Lake Rd 42.53 44.89 58- Round Lake Rd PR2 576,003 244,069 2.03 HCB3-R 31 E 1,321 H SC
2024 620248 Road Cty Rd 517 (Dafoe Rd)-to-Combermere Bdge S Exp Jnt 2.48 2.59 62- Combermere Rd MICRO 4,125 37,500 0.42 HCB3-R 63 H 1,799 H POI
2024 620259 Road Combermere Bdge S Exp Jnt-to-Comberemere Bdge N Exp Jnt 2.59 2.66 62- Combermere Rd MICRO 2,625 37,500 0.42 HCB3-R 76 M 1,799 H POI
2024 620266 Road Combermere Bdge N Exp Jnt-to-Combermere North Limit 2.66 2.9 62- Combermere Rd MICRO 9,000 37,500 0.42 HCB3-R 59 H 1,799 H POI
2024 620290 Road Combermere North Limit-to-Cty Rd 515 (Palmer Rd) 2.9 3.1 62- Combermere Rd MICRO 7,500 37,500 0.42 HCB3-R 46 H 1,799 H POI
2024 5083058 Road Cty Rd 52 (Burnstown Rd)-to-Dickson Rd 30.58 32.09 508- Calabogie Rd R1 265,290 175,689 1.87 HCB3-R 79 M 1,676 H POI
2024 5083209 Road Dickson Rd-to-Hutson Rd 32.09 33.41 508- Calabogie Rd R2 368,529 279,189 1.61 HCB3-R 70 M 1,676 H POI
2024 5083341 Road Hutson Rd-to-Goshen Rd 33.41 34.81 508- Calabogie Rd R2 390,864 279,189 1.61 HCB3-R 70 M 1,676 H POI
2024 5083481 Road Goshen Rd-to-Nabarr Rd 34.81 36.29 508- Calabogie Rd R1 260,019 175,689 1.55 HCB3-R 74 M 1,536 H POI
2024 5083629 Road Nabarr Rd-to-Cty Rd 63 (Stewartville Rd) 36.29 37.72 508- Calabogie Rd R1 244,901 171,259 1.46 HCB3-R 74 M 1,536 H POI
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2024 5124430 Road Eganville St Limit-to-Hwy 41 44.3 44.95 512- Foymount Rd R1 119,955 184,546 0.88 HCB3-S 87 L 1,904 H POI
2024 5150960 Road Jewellville Bdge S Exp Jnt-to-Jewellville Bdge N Exp Jnt 9.6 9.69 515- Palmer Rd MICRO 3,195 35,500 0.44 HCB3-R 76 M 1,101 H POI
2024 5151130 Road Palmer Rapids North Boundary-to-.175m south of Burnt Bridge Road 11.3 12.48 515- Palmer Rd R1 88,886 75,327 3.24 HCB3-R 79 M 1,101 H POI
2024 5120000A Road South Limit of urban area, Killaloe-to-North Limit of urban area, Killaloe 1.99 3.98 512- Queens St RNS 1,572,571 790,237 1.22 HCB4-U 29 E 1745 H SC

SCRATCH COAT 400,000
ACTIVE TRANSPORTATION  150,000
TOTAL 12,708,044

2025 11124 Road Golf Club Rd (Sand Pt)-to-Mast Rd 11.24 13.3 1- River Road REC 1,627,303 789,953 0.19 HCB3-S 29 E 1,155 H SC
2025 11330 Road Mast Rd-to-Henry Crescent 13.3 15.12 1- River Road PR2 444,920 244,462 2.69 HCB3-R 39 E 1,155 H SC
2025 11512 Road Henry Crescent-to-Lochwinnoch Rd 15.12 17.48 1- River Road PR2 562,385 238,299 2.68 HCB3-R 28 E 1,155 H SC
2025 11871 Road Storie Rd-to-CPR Crossing 18.71 19.81 1- River Road PR2 242,820 220,745 2.26 HCB3-R 30 E 1,057 H SC
2025 20000 Road Madawaska St-to-Michael St (left) 0 0.91 2- Daniel St. North R1 256,654 282,037 2.52 HCB3-U 84 L 7979 M POI
2025 20275 Road Cty Rd 45 (Vanjumar Dr)-to-Campbell Dr 2.75 3.12 2- White Lake Road MICRO 13,320 36,000 0.79 HCB2-R 75 M 3,702 M POI
2025 20312 Road Campbell Dr-to-Claybank Bdge E Exp Jnt 3.12 4.38 2- White Lake Road MICRO 44,730 35,500 0.72 HCB3-R 76 M 3,702 M POI
2025 20437 Road Claybank Bdge E Exp Jnt-to-Claybank Bdge W Exp Jnt 4.37 4.72 2- White Lake Road R1 62,274 177,926 1.5 HCB3-R 76 M 3,180 M POI
2025 20472 Road Claybank Bdge W Exp Jnt-to-Young Rd 4.72 6.01 2- White Lake Road MICRO 46,440 36,000 0.72 HCB3-R 76 M 3,180 M POI
2025 50000 Road Hwy 132-to-Foy Rd 0 2.91 5- Stone Road PR2 710,241 244,069 2.05 HCB3-R 30 E 370 M SC
2025 50291 Road Foy Rd-to-Berlanquet Rd 2.91 4.36 5- Stone Road PR2 311,625 214,914 2.32 HCB3-R 30 E 1,085 H SC
2025 50436 Road Berlanquet Rd-to-Culhane Rd 4.36 6.37 5- Stone Road PR2 431,977 214,914 2.35 HCB3-R 28 E 1,085 H SC
2025 80567 Road Barr Line-to-McPeak Line 5.67 8.47 8- Cobden Rd MICRO 91,800 32,786 0.52 HCB3-R 37 E 1,873 H SC
2025 80837 Road McPeak Line-to-Village of Cobden West 8.37 11.24 8- Cobden Rd MICRO 100,450 35,000 0.52 HCB3-R 46 H 1,911 H POI
2025 81124 Road Village of Cobden West-to-CPR Crossing 11.24 12.06 8- Cobden Rd MICRO 30,750 37,500 1.19 HCB3-R 63 H 3,356 H POI
2025 200047 Road Urban Limit-to-Cobus Rd 0.47 1.8 20- Bruce St MICRO 46,550 35,000 0.79 HCB3-R 76 M 5,226 M POI
2025 200180 Road Cobus Rd-to-Hwy 17 1.8 3.15 20- Bruce St MICRO 47,250 35,000 0.79 HCB3-R 76 M 5,226 M POI
2025 211099 Road Davidson Rd-to-Zion Line 10.99 13.03 21- Beachburg Rd MICRO 65,280 32,000 0.52 HCB3-R 19 E 1,703 H SC
2025 211935 Road Cty Rd 12 (Westmeath Rd)-to-Finchley Rd 19.35 21.89 21- Beachburg Rd R1 429,461 169,079 1.48 HCB3-R 79 M 2,753 M POI
2025 212189 Road Finchley Rd-to-Cemetery Rd 21.89 23.23 21- Beachburg Rd MICRO 46,900 35,000 0.69 HCB3-R 76 M 2,753 M POI
2025 290224 Road Clearview Crescent-to-Elm St 2.24 2.57 29- Drive Inn Rd MICRO 12,375 37,500 0.43 HCB3-S 76 M 3,026 M POI
2025 400000 Road Hwy 17-to-Meath Hill Rd 0 0.83 40- Greenwood Rd R1 145,764 175,619 1.05 HCB3-R 79 M 2,559 M POI
2025 450439 Road Scheel Dr-to-Cty Rd 63 (Miller Rd) 4.39 5.74 45- Russett Dr R1 234,160 173,452 1.46 HCB3-R 75 M 1,197 M POI
2025 520797 Road Burnstown Bdge S Exp Jnt-to-Burnstown Bdge N Exp Jnt 7.97 8.17 52- Burnstown Rd MICRO 7,500 37,500 0.35 HCB4-R 78 M 724 H POI
2025 550000 Road Cty Rd 51 (Petawawa Blvd)-to-Hwy 417 0 2.37 55- Paquette Rd MICRO 88,875 37,500 0.68 HCB3-R 37 E 3,191 H POI &SC
2025 582092 Road Bonnechere R Bdge E Exp Jnt-to-Dunnes Bay Lane 20.92 22.06 58- Round Lake Rd PR2 275,901 242,018 1.84 HCB3-R 28 E 1,233 H SC
2025 582206 Road Dunnes Bay Lane-to-Red Rock Rd 22.06 25.03 58- Round Lake Rd PR2 718,793 242,018 1.84 HCB3-R 28 E 1,233 H SC
2025 582503 Road Red Rock Rd-to-Cty Rd 58 Picnic Area 25.03 27.48 58- Round Lake Rd PR2 592,944 242,018 1.84 HCB3-R 28 E 1,233 H SC
2025 610211 Road Orin Rd-to-Godfrey Rd 2.11 6.14 61- Haley Rd R2 1,184,682 293,966 1.14 HCB3-R 70 M 1,250 H POI
2025 620725 Road Long Lake Rd-to-Chippewa Rd 7.25 9 62- Combermere Rd MICRO 65,625 37,500 0.53 HCB3-R 76 M 1,947 H POI
2025 670000 Road Hwy 60-to-Scenic Rd 0 2.03 67- Simpson Pit Rd R1 306,707 151,087 2.87 HCB4-R 43 E 1,080 H SC
2025 670407 Road Mask Rd-to-Byers Creek Rd 4.07 6.17 67- Simpson Pit Rd PR2 510,964 243,316 1.98 HCB4-R 29 E 1,080 H SC
2025 670867 Road Buck Hill Rd-to-Cty Rd 58 (Round Lake Rd) 8.67 10.27 67- Simpson Pit Rd PR2 389,306 243,316 1.93 HCB4-R 34 E 1,080 H SC
2025 691057 Road 710 Siberia Rd-to-Kartuzy Rd 10.57 11.57 69- Siberia Rd SST 27,000 27,000 0.81 LCB1-R 70 M 976 H POI
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2025 5123730 Road Silver Lake Rd-to-Donegal Rd 37.3 39.75 512- Foymount Rd R1 430,437 175,689 1.24 HCB3-R 59 H 1,085 H POI
2025 5123975 Road Donegal Rd-to-Spring Creek Rd 39.75 41.05 512- Foymount Rd R1 226,476 174,212 2.01 HCB3-R 28 E 1,085 H SC
2025 5124105 Road Spring Creek Rd-to-Sand Rd 41.05 43.35 512- Foymount Rd MICRO 81,650 35,500 0.48 HCB3-R 76 M 1,085 H POI
2025 5150000 Road Cty Rd 62 (Combermere Rd)-to-Riverside Dr 0 2.2 515- Palmer Rd MICRO 78,100 35,500 0.5 HCB3-R 76 M 1096 H POI
2025 5150969 Road Jewellville Bdge N Exp Jnt-to-Palmer Rapids S Boundary 9.69 11.3 515- Palmer Rd R1 181,273 112,592 3.46 HCB3-R 44 E 1,101 H SC
2025 5151248 Road Palmer Rapids N Boundary-to-Cty Rd 514 (Palmer Rd) 12.48 13.09 515- Palmer Rd R1 104,468 171,259 1.16 HCB3-R 79 M 1,101 H POI
2025 5151130A Road .175m south of Burnt Bridge Road-to-Palmer Rapids South Boundary 12.48 13.66 515- Palmer Rd RSS 1,138,452 964,790 0.22 HCB3-S 44 E 1101 H SC

SCRATCH COAT 400,000
ACTIVE TRANSPORTATION  150,000
TOTAL 12,964,582



Risk Factors.
20 Years Capital Plan 2015 - 2034 1.Cost & Financial =Capit.Replac, Fines, Penalties, Damages.

 Bridge Structure 2.Safety & Social . = Injury or death of local community Resident
3.Environmental.  = impact on Environ, land, crop, others

4.Ser.Deli.Loc Imp= Town's ability service, Local Impact.

 No
Str. 
No

Structure Name Location Type of Structure Size Description of Work
Construct 

Year
Rehab 
Year

Usefull 
Life

Age in 
2014

Current 
10Y  
Plan

Revised 
Expected 

life

Traffic 
AADT

 
Str.Con
dition 

Risk of 
Failure

Risk 
Factor

1 2 3 4 Rehab Cost
Rehab 
Year

1 B120 Clay Bank Bridge 2-White Lake Road Cast in Place Con 10m X 350m

Repair Concr Deck, Repl Barrier wall, 
Exp joints,structure stee, w.proof and 
pave 1975 2011 50 39 2015 2015 2327 71 H 1&2 H H M H 3,700,000 2015 

2 B258 Madawaska River Bridge 01-Madawaska Blv Precast Concrete 17.05m X 215.5m

Repl B.O. Str, & E.Joint, Repair 
Girder,S.Str & Side.walk 
concrete,W.proof & pave Rehab. 1976 2008 50 38 2016 2016 14968 71 H 1&3 H H H E 4,864,400 2016 

3 B234 Coles Creek Bridge 512-Queen Street Concrete 8.55m X 14.07m Replace structure 1960 50 54 2016 2016 883 26 H 1&2 H H M H 800,000 2016 

4 B257 Harrington Creek Bridge 512 -Foymount Road Cast in Place Con 6.5m X 5m
Rehabilitation, Deck Widening ,   Barrier 
Replacement 1930 50 84 2020 2018 545 31 E 4 H M H E 800,000 2017 

5 B095 Hyland Creek Bridge Hyland Creek Road Timber/wood 4.5m X 15m General maintenance and rehab 1980 25 34 2019 60 60 H 1&3 H M M H 183,200 2017 
6 B101 Bonnechere River Bridge 58-Round Lake Road Precast inplace 10.5m X 39m Rehab Bridge and substandard Barrier. 1967 50 47 2017 2017 1425 63 H 1&3 H M M H 850,000 2017 
7 B202 Cameron Street Bridge Cameron Street Precast 7.33m X 24.78m Repl Deck,B.o.Str,Recoat Str steel 1950 50 64 2021 2021 200 62 H 1&3 H H M H 440,000 2018 
8 B110 Captain Christopher Bell B Cty Rd 001 (River Rd) Cast in Place 10m X 90m Overlay concrete Deck and rehab 1965 1995 50 49 2018 2018 3194 70 H 1&3 H M M H 1,500,000 2018 
9 B180 Hurds Creek Bridge South Algona/Gratten TPrecast Concrete 6.7m X 7.9m Rehabilitation-Replace 1937 50 77 2018 150 54 H 2&4 M H H M 300,000 2019 

10 B226 Black Creek Bridge Black Creek Rd Precast Concrete 5.55m X 4.85m Rout & seal cracks, S.St Concr Repair ,Rep 1994 50 20 2020 2020 100 73 H 3&4 M M H H 500,000 2019 
11 B018 Davis Mills Bridge 26 -Doran Road Cast in Place 11m X 50m Soffit & S.Str Concr repair, and rehab 1963 50 51 2019 2019 370 69 H 1&4 H M H M 786,000 2019 

12 B122 Waba Creek Bridge 52-Burnstown Road Concrete 8.5m X 10.5m Concr Repair Barrier & S.Walk and rehab 1984 50 30 2024 520 67 H 2&4 H H M H 189,200 2020 

13 B240 Fourth Chute Bridge Fourth Chute Road Precast Concrete 10m X 25m
Patch W.proof & pave,Concr repair, Repl 
Joint seal and rehab 1984 50 30 2022 400 70 H 1&4 H M M H 400,000 2020 

14 B091 Danny Constant Bridge Constant Lake Road Steel 4.9m X 11m Appr G.Rail, and rehab 1982 2013 50 32 2023 100 77 H 1&4 H M M H 130,400 2020 
15 B057 Mount St. Patrick Bridge Mount St Patrick Rd Precast Concrete 6.4m X 15m Replace Structure 1924 1986 50 90 2019 2019 100 38 H 1 H M M M 500,000 2020 
16 B310 Ski Hill Bridge 58-Round Lake Road Cast in Place 10.10m X 9.15m Overlay concrete Deck and rehab 1937 1960 50 77 2024 1224 73 H 1&4 H M M H 250,000 2020 

17 B005 Scollard Bridge Pucker Street Steel 5.8m X 12.4m
S.Str Conc Repair,Bearing,B.O.Str and 
Rehab 1928 2006 50 86 2019 200 47 H 2 M H M M 276,800 2020 

18 B144 Johnston Bridge 19-Mud Lake Road Precast Concrete 11.42m X 13.26m
Deck W.surface,Girder Concr Repair. 
And rehab 1985 50 29 2025 1860 71 H 2&4 H H M H 478,800 2021 

19 B319 Bucholtz Bridge 58-Round Lake Road Concrete 10.10m X 35.5m Patch W.proof and pave and rehab 1984 50 30 2025 2091 73 H 3&4 H M H H 473,200 2021 

20 B181 Peter Black Bridge 24-White Water Road Precast Concrete 9.8m X 26.7m
Girder,S.Str & Barrier Conc Repair, Repl 
joint seals, and rehab 1974 50 40 2024 1500 68 H 1&4 H M M H 731,600 2021 

21 B064 Pilgrim Road Bridge Pilgrim Road Steel-Bally Br 4.04m X 12.8m Deck Replace 1999 10 15 2017 30 74 H 2&4 H H M H 40,000 2021 
22 B007 Butler Bridge Butler Road Cast in Place Con 9m X 60m Patch W.proof and pave and rehab 1976 50 38 2026 150 70 H 1&2 H H M M 1,314,000 2022 
23 B156 Burnt Bridge Burnt Bridge Road Precast Concrete 5m X 28.2m Repl B.O Str,Ins A.G.rail, and rehab 1975 50 39 2025 100 66 H 3&4 M M H H 207,200 2022 
24 B073 Kargus Creek Bridge Kargus Road Timber/wood 5m X 6m Replace with Lessard Bridge 1963 25 51 2015 30 36 H 4 M M M H 130,000 2022 

25 B145 Combermere Bridge 62-Combermere Road Steel 12.75m X 72m
Deck W.Surface, Deck & Sub.str concr 
repair and rehab 1976 2001 50 38 2026 1900 70 H 1&4 H H M H 1,342,400 2023 

26 B008 Sylvester Power's Bridge Kennelly Road Steel/Timber 6.7m X 21.6m
Repair Str Steel, Rep B.O.Str.,Repaint Str 
steel,and Rehab 1940 1997 25 74 2020 200 66 H 2 M H M M 368,400 2023 

27 B203 Petawawa River Bridge Cty Rd 51 Petawa Blvd Precast Concrete 11.93m X 82.8m General maintenance & Rehab 1973 2012 50 41 2024 14600 94 H 2&4 H M M H 1,244,880 2024 

28 B108 Tramore Bridge Tramore Road Tim/wood Bally Br 3.68m X 65m
End treatment & genetal maintenance and 
rehab 2005 2010 25 9 2020 200 74 H 1&4 H M L H 394,800 2024 

29 B026 Old Hwy 62 Bridge Borne Road Cast in Place 5.5m X 13m
Soffit & S.Str Concr repair, B.o.Str,and 
rehab 1926 2006 50 88 2017 100 36 E 1 E M M L 231,600 2024 

30 B106 Turner's Bridge Turners Road Cast in Place 6.5m X 24.65m
Patch w.proof, & pave, Concr girder 
repair and rehab 1981 50 33 2024 200 69 H 1&4 H M L H 346,600 2025 

31 B198 Mill Creek Bridge 21-Beachburg Road Precast Concrete 12.3m X 11.8m
Repl B.O. Str & Repave 
approaches,Overlay concr deck and rehab 1972 50 42 2022 1480 58 H 1&2 H H M H 350,000 2025 

32 B022 Indian River Bridge Sandy Beach Rd Precast Concrete 10.06m X 20.3m
Rep B.O. Str,& Joint seal, PatchW proof 
& pave 1986 50 28 2020 1000 73 H 2 M H L M 300,000 2025 

33 B102 Brennans Creek Bridge 512-Queen Street Concrete 12.4m X 10.2m Concrete Deck overlay and rehab 1960 50 54 2018 1016 72 H 1&4 H L M H 532,800 2025 

34 B023 Zanders Bridge Zanders Rd. County Rd Precast Concrete 9.46m X 22.5m
Overlay W.proof, End treatment.Crk 
sealing 1988 50 26 2020 100 70 H 1 H M M L 150,000 2025 
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20 Year Capital Plan 2015 - 2034 Risk Factors.
                       Culvert Structure 1.Cost & Financial =Capit.Replac, Fines, Penalties, Damages.

2.Safety & Social . = Injury or death of local community Resident

3.Environmental.  = impact on Environ, land, crop, others

4.Ser.Deli.Loc Imp= Town's ability service, Local Impact.
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1 C265 Peter Black Culvert 24 Corrugated Steel Pipe 1 1980 25 34 2014 1480 8.79      E 4 H H H E 331,349.43 2015
2 C190 Bucholtz Culvert Stafford Third Line Corrugated Steel Pipe 1 1977 25 37 2015 500 2015 4.73      H 2 H H H H 250,750.92 2015
3 C124 Cameron Culvert Usborne Road Corrugated Steel Pipe 1 1970 25 44 2013 300 2013 3.59      H 2 H H M H 513,442.36 2015
4 C261 Kauffeldt's Culvert 515 Corrugated Steel Pipe 2 1970 25 44 2014 515 2014 4.06      E 4 M M H E 176,719.70 2015
5 C251 Armstrongs Culvert Russett Drive Corrugated Steel Pipe 1 1960 25 54 2013 350 2021 5.67      H 4 H M M H 274,631.96 2015
6 C016 Harold's Culvert English Road Corrugated Steel Pipe 1 1970 25 44 2016 50 2018 4.92 H 2 H H M L 258,452.56 2016
7 C309 Gariepy Creek Culvert 58 Concrete Box 1 1967 50 47 2017 1050 59.23 E 4 H M M E 250,000.00 2016
8 C307 Turners Creek Culvert 58 Concrete Box 1 1957 50 57 2017 1425 69.74 E 4 H M M E 250,000.00 2016
9 C152 Wadsworth Lake Culvert Old Barry's Bay Road Corrugated Steel Pipe 1 1976 25 38 2018 500 2020 7.05 E 4 H M M E 274,631.96 2016

10 C300 Wolf Road Twin pipes Wolfe Road Corrugated Steel Pipe 2 1970 25 44 2016 80 2016 5.06       M 1 M L L L 176,719.70        2016
11 C134 Campell Drive Culvert Campbell Drive Corrugated Steel Pipe 1 1980 25 34 2017 300 93.9 H 2 H H M M 537,323.40 2016
12 C104 Byers Creek Culvert 67 Corrugated Steel Pipe 2 1977 25 37 2014 870 2016 2.51 H 4 M M L H 629,563.92 2017
13 C189 Ross Road Triple Cell Ross Road Wood/Timber Box 3 1970 25 44 2017 100 49.71 H 2 M H M M 265,079.54 2017
14 C047 Ott Culvert McGaghran Road Corrugated Steel Pipe 2 1982 25 32 2017 100 8.94 H 2 M H M M 379,135.39 2017
15 C301 Funnucane Creek Culverts O'Connor Road Corrugated Steel Pipe 2 1970 25 44 2017 100 2017 6.39       M 1&3 M L M L 256,721.18        2017
16 C065 Rockingham Creek Culver68 Corrugated Steel Pipe 2 1999 25 15 2018 240 2015 6.22 H 1 & 4 H M M H 382,096.64 2017
17 C201 Broomes Creek Culvert 7 Concrete Arch 1 1935 50 79 2020 480 58.07 H 1 & 4 H H M H 651,653.88 2018
18 C302 Wingle Creek Twin CulverRochfort Road Steel 2 1977 25 37 2018 100 2018 4.72 E 4 M L M E 198,809.66 2018
19 C029 B-Line Culvert B-Line Road Corrugated Steel Pipe 1 1988 25 26 2018 2100 93.78 H 4 M M M H 237,377.54 2018
20 C161 Stoppas Culvert Stoppa Road Corrugated Steel Pipe 1 1975 25 39 2015 50 6.82 H 2 M H M L 268,661.70 2018
21 C205 Westmeath Culvert 12 Concrete Box 1 1920 50 94 2017 1105 53.57 H 4 H M M H 265,079.54 2018
22 C013 Bromley Culvert Foy Road Corrugated Steel Pipe 1 1986 50 28 2016 100 8.76 H 1 H M M M 278,333.52 2019
23 C314 Royal Pines Culvert Royal Pines Road Concrete Box 1 1950 50 64 2017 150 2017 5.02 H 4 M M L H 265,079.54 2019
24 C159 Gutz Culvert 7 Corrugated Steel Pipe 1 1980 25 34 2017 1577 8.73 H 1 H M M M 238,810.40 2019
25 C048 Egan Culvert Egan Line Road Corrugated Steel Pipe 1 1982 25 32 2017 100 7.99 H 1 H M M M 251,825.57 2019
26 C217 Hila Road Culvert Hila Road Corrugated Steel Pipe 1 1988 25 26 2014 100 2017 7.1 H 2 M H L L 585,085.48 2019
27 C269 Jacks Lake Culverts 58 Corrugated Steel Pipe 2 1970 25 44 2014 1425 7.94 H 4 M L M H 176,719.70 2020
28 C014 Labombard Culvert Chris Ruddy Road Multi Plate 1 1982 25 32 2016 30 9.73 H 1 H M L M 245,198.58 2020
29 C316 Kenny's Culvert Stafford Third Line Corrugated Steel Pipe 1 1967 25 47 2023 400 93.75 H 1,2&4 H H M H 204,332.15 2020
30 C109 Thompson Hill Culvert 52 Corrugated Steel Pipe 1 1991 25 23 2023 2350 93 H 1,2&4 H H M H 471,268.44 2020
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20 Year Capital Plan 2015 - 2034 Risk Factors.
                       Culvert Structure 1.Cost & Financial =Capit.Replac, Fines, Penalties, Damages.

2.Safety & Social . = Injury or death of local community Resident

3.Environmental.  = impact on Environ, land, crop, others

4.Ser.Deli.Loc Imp= Town's ability service, Local Impact.
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31 C001 Berlanquet Creek Culvert 5 Multi Plate 1 1988 25 26 2023 1180 94.85 H 1,2&4 H H M H 341,021.25 2020
32 C235 Devines Creek Culvert 512 Corrugated Steel Pipe 2 1963 25 51 2023 545 88.48 H 1 H M M E 229,735.60 2021
33 C130 Lochiel Creek Culvert Nor 63 Corrugated Steel Pipe 1 1982 25 32 2023 300 94 H 1&2 H H M M 331,349.43 2021
34 C041 Osceola Culvert Micksburg Road Corrugated Steel Pipe 1 1982 25 32 2023 300 77.67 H 1&2 H H M M 782,342.87 2021
35 C024 Cliché Culvert Sandy Beach Road Corrugated Steel Pipe 1 1985 25 29 2023 150 90.92 H 1&2 H H M M 662,698.86 2022
36 C238 Townline Culvert 512 Multi Plate 1 1980 25 34 2023 1125 2015 6.71 H 1&4 H M M H 481,441.77 2022
37 C250 Pleasant Valley Culvert Grants Settlement Road Corrugated Steel Pipe 1 1989 25 25 2023 250 94.95 H 4 M H M M 524,169.72 2022
38 C191 Dicks Road Culvert Dicks Road Corrugated Steel Pipe 1 1987 25 27 2023 20 90.16 H 2 M H M M 150,211.74 2023
39 C328 Devine Creek Tri Pipes 512 Corrugated Steel Pipe 3 1982 25 32 2023 1330 90.13 H 4 M M M H 268,661.70 2023
40 C148 Halfway Creek Culvert Old Barrys Bay Road Corrugated Steel Pipe 2 1999 25 15 2024 400 90.71 H 4 M M H H 441,799.24 2023
41 C010 Rath's Culvert S. McNaughton Road Multi Plate 1 1987 25 27 2024 250 84.88 H 2 M H M M 425,900.44 2023
42 C268 St. Columbkille's Culvert 58 Concrete Box 1 1960 50 54 2023 1425 94 H 4 M M M H 752,252.76 2024
43 C308 Tomisini's Culvert 58 Corrugated Steel Pipe 1 2002 25 12 2027 1425 93 H 1&4 H M H H 238,571.59 2024
44 C045 Agnew Culvert (South For Agnew Road Multi Plate 1 1982 25 32 2024 80 86.7 H 2 M H M L 337,976.42 2024
45 C254 Alan James Culvert 4 Corrugated Steel Pipe 1 1987 25 27 2020 811 94.18 H 1 H M M M 252,165.87 2024
46 C227 Mink Creek Culvert 9 Concrete Box 1 1967 50 47 2021 790 61.94 H 1 H M M M 397,619.32 2025
47 C325 Neilson Creek Culvert Clear Lake Road Corrugated Steel Pipe 3 1983 25 31 2022 200 89.57 H 4 M M L H 287,169.51 2025
48 C168 Lake Clear Tri Culverts Lake Clear Road Corrugated Steel Pipe 3 1980 25 34 2028 200 95 H 1&4 H H M H 353,439.39 2025
49 C249 Drive In Theatre Culvert 42 Corrugated Steel Pipe 1 1977 25 37 2028 2265 94 H 1&2 H H M M 476,390.93 2025
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